== State of California ¢ State and Consumer Services Agency ¢ Gray Davis, Governor
@s DEPARTMENT OF GENERAL SERVICES

Executive Office ¢ 1325 J Street, Suite 1910 ¢ Sacramento, California 95814-2928

May 17, 2000

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’' (DGS) Quarterly Status Report of Major Capital Outlay
Projects as of March 31, 2000. The report delineates capital outlay workload for the DGS. It includes
projects with consulting architects and/or engineers managed by the Project Management Branch (PMB) and
projects currently being accomplished by the Real Estate Services Division. The format of PMB’s report
includes original and current schedule data, funding history, and a comment section.

If you need further information or assistance on this issue, you may wish to have your staff contact Margaret
K. Hudson, Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.

Sincerely,

CLIFF ALLENBY, Interim Director
Department of General Services

CA:MKH:ec:quarrept
Attachment

cc: See attached distribution list
Mike Courtney, Acting Deputy Director, Real Estate Services Division, Department of
General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division, Department of
General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services
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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

1102 Q Street, Suite 5100

Sacramento, CA 95814

(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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Table of Contents

Page # Project Name Work Order

JUDICIAL COUNCIL OF CALIFORNIA

1.0 FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
2.0 SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY

OFFICE OF EMERGENCY SERVICES

3.0 OES - STATE OPERATIONS CENTER

JUSTICE

4.0 CENTRAL VALLEY REPLACEMENT LAB

5.0 FRESNO REPLACEMENT LABORATORY

6.0 REDDING REPLACEMENT LABORATORY

7.0 RIVERSIDE REPLACEMENT LABORATORY

8.0 SANTA BARBARA REPLACEMENT LABORATORY
9.0 SANTA ROSA REPLACEMENT LABORATORY

10.0 UPGRADE COMPUTER EMERGENCY POWER
CALIFORNIA SCIENCE CENTER

11.0 AEROSPACE MUSEUM REMODELING

12.0 EXPOSITION PARK, PHASE TWO SITEWORK

13.0 PARKING FACILITY - CAL SCIENCE CENTER

14.0 RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA)
15.0 TECH/HEALTH REMODEL

FRANCHISE TAX BOARD

16.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
17.0 SECURITY ENHANCEMENTS

GENERAL SERVICES

18.0 BOILER #2-LOW NOX BURNER RETROFIT

19.0 BUTTERFIELD STATE OFFICE BUILDING

20.0 CAL EPA CONSOLIDATION LEASE

21.0 CAPITOL EXTERIOR PAINTING

22.0 CAPITOL PARK MASTER PLAN

23.0 CAPITOL PARK SERVICE AREA REPAIRS

24.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
25.0 FDC WARDS D1516, E3014, & F1112

26.0 FLS BLUE ANCHOR BLDG SACTO

27.0 FOOD & AGRICULTURE BUILDING RENOVATION

28.0 HEATING COILS REPLACEMENT

29.0 LOB ANNEX DEMOLITION

30.0 MULTI-TENANT OFFICE CONSOLIDATION-DOWNTOWN

31.0 MULTI-TENANT OFFICE CONSOLIDATION-MISSION VALLEY
32.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
33.0 REAGAN BUILDING MODIFICATIONS

OPDMO0813
OPDMO0814

OPDMO0676

OPDMO0687
103673
106146
OPDMO0688
103674
102789
102793

103661
103662
103613
103663
105661

103781
103835

OPDMO0582
106617
OPDMO0649
103657
103619
103654
106346
OPDMO0791
106134
103779
103655
OPDMO0789
103666
103667
103665
OPDMO0660
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34.0 REPLACE R&T AND ADMINISTRATION BLDGS

35.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
36.0 SEISMIC RENOVATION

37.0 STATE CAPITOL EAST END AREA BACKFILL

38.0 STATE CAPITOL EAST END AREA COMPLEX

39.0 STRUCTURAL RETROFIT - McGRATH SCHOOL

40.0 STRUCTURAL RETROFIT CT-WEST A-E

41.0 STRUCTURAL RETROFIT-CT EAST

42.0 STRUCTURAL RETROFIT-RECREATION BUILDING

TRANSPORTATION

43.0 CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS
44.0 CALTRANS DISTRICT OFFICE, SAN DIEGO

45.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY
46.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY
47.0 DISTRICT 7 TRANS. MANAGEMENT CENTER
48.0 TRANSPORTATION MGMT. CENTER

49.0 TRANSPORTATION MGMT. CENTER DISTRICT 3

HIGHWAY PATROL

50.0 CAPITOL SECURITY IMPROVEMENTS

51.0 EL CAJON AREA OFFICE - ALTERATIONS

52.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION

53.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
54.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS

55.0 WILLOWS AREA OFFICE - ALTERATIONS

MOTOR VEHICLES

56.0 FIELD OFFICE REPLACEMENT

57.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

58.0 FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
59.0 LOWER LEVEL ASBESTOS ABATEMENT

CALIFORNIA TAHOE CONSERVANCY

60.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE Il

61.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

CALIFORNIA CONSERVATION CORPS

62.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

FORESTRY

63.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL
64.0 AWHAHNEE FFS, REPLACE FACILITY

65.0 BASELINE CONSERVATION CAMP, REMODEL FACILITY
66.0 BATTERSON FFS: RELOCATE FACILITY

Work Order

OPDMO0599
106347

OPDMO0600
106145

OPDMO0785
OPDMO0795
OPDMO0597
OPDMO0598
OPDMO0794

103879
103561
103564
103565
OPDMO0701
OPDMO0713
OPDMO0645

OPDMO0685B
106121
106122
106120
106119
106150

OPDMO0695
106304

OPDM0824
OPDMO0825

OPDMO0806
OPDMO0815

103620

106167
106168
106089
OPDMO0666
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67.0
68.0
69.0
70.0
71.0
72.0
73.0
74.0
75.0
76.0
77.0
78.0
79.0
80.0
81.0
82.0
83.0
84.0
85.0
86.0
87.0
88.0
89.0
90.0
91.0
92.0
93.0
94.0
95.0
96.0
97.0
98.0
99.0
100.0
101.0
102.0
103.0
104.0
105.0
106.0
107.0
108.0
109.0
110.0
111.0
112.0
113.0
114.0
115.0
116.0
117.0

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
BLASINGGAME FFS REPLACE FACILITY

BRIDGEVILLE FFS RELOCATE FACILITY

BUTTE FIRE CENTER REPLACE MESSHALL

CAMPO FFS REPLACE FACILITY

CHINO HILLS FFS CONSTRUCT FACILITY

COALINGA FOREST FIRE STATION

COMMUNICATIONS TOWERS & VAULTS PHASE I
COMMUNICATIONS TOWERS & VAULTS SIERRA AREA
DEW DROP FFS REPLACE FACILITY

ELK CAMP FFS REPLACE FACILITY

ELSINORE FFS RELOCATE FACILITY

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
FORT JONES FFS RELOCATE FACILITY

FORTUNA FFS RELOCATE FACILITY

HAMMOND FFS: RELOCATE FACILITY

HARTS MILL FFS RELOCATE FACILITY

HESPERIA FFS: RELOCATE FACILITY

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
INDEPENDENCE FFS RELOCATE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS
MANTON FFS RELOCATE FACILITY

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
NIPOMO FFS REPLACE FACILITY

OGO FFS: RELOCATE FACILITY

PACHECO FOREST FIRE STATION

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
RAMONA AIR ATTACK BASE & REPLACEMENT FAC
RANCHERIA FFS, REPLACE FACILITY

RAYMOND FFS RELOCATE FACILITY

RELOCATE FACILITY - AVIATION M.U.

RIVERSIDE RUH ECC

ROHNERVILLE AIR ATTACK BASE

SAN BERNARDINO RHU ECC

SAN MARCOS FFS. RELOCATE FACILITY

SAN MARCOS FOREST FIRE STATION

SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP
SAND CREEK RELOCATE FACILITY

SANTA CLARA RUH AUTO SHOP

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
SONOMA AIR ATTACK BASE

SONORA FFS RELOCATE FACILITY

SPRINGVILLE FFS RELOCATE FACILITY
SWEETWATER FFS RELOCATE FACILITY

TWAIN HARTE RELOCATE FACILITY

UKIAH FFS REPLACE FACILITY

USONA FFS REPLACE FACILITY

VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG.
VALLEY CENTER FFS RELOCATE FACILITY

VALLEY CENTER FOREST FIRE STATION

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE

Work Order

106180
106076
106090
106102
106165
106163
OPDMO0672
OPDMO0655
OPDMO0656
106162
106069
106075
106098
106092
106070
OPDMO0665
106091
OPDMO0667
106077
106103
102774
106093
106160
106164
OPDMO0669
103292
106074
OPDMO0673
106169
106081
OPDMO0799
OPDMO0671
OPDMO0675
OPDMO0670
106095
103296
106083
106106
106082
106161
OPDMO0674
106105
106079
106068
106078
106067
106166
106110
106096
103294
106104
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118.0
119.0

WARNER SPRINGS FFS REPLACE FACILITY
WEAVERVILLE FFS RELOCATE FACILITY

DEPT OF BOATING AND WATERWAYS

120.0

BOAT LAUNCHING FACILITY -

HEALTH SERVICES

121.0
122.0
123.0
124.0

LABORATORY AND OFFICE FACILITIES

PHASE Il REPLACEMENT LABORATORY FAC.
RICHMOND PHASE Il OFFICE COMPLEX
SOUTHERN CALIF OFFICE & LAB RENOVATION

DEVELOPMENTAL SERVICES

125.0
126.0
127.0
128.0
129.0
130.0
131.0
132.0
133.0

AIR CONDITION MAIN KITCHEN

BOILER #4 REPLACE

EMERGENCY SECURITY IMPROVEMENTS
EMERGENCY SECURITY IMPROVEMENTS PHASE I
FLS UPGRADES AGNEWS DEV CTR

FORENSIC CLIENT TRAINING BUILDING

MASTER PLAN, BLDG UTILIZATION

SECURITY IMPROVEMENTS

SECURITY IMPROVEMENTS PH IlI

MENTAL HEALTH

134.0
135.0
136.0
137.0
138.0
139.0
140.0
141.0
142.0
143.0
144.0
145.0

250 BED ADDITION ATASCADERO STATE HOSPITAL
EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
FIRE PROTECTION SYSTEM PHASE lII

FLSEI, 70 BUILDING

IMPROVE PERIMETER SECURITY

LIBRARY RETROFIT/REPLACEMENT STUDY

METRO SH - EMERGENCY GENERATOR

NEW MENTAL HEALTH TREATMENT FACILITY
REPAIR STEAM SYSTEM (priority 6 & 7) METRO STATE HOSPITAL
SECURITY IMPROVEMENTS

STATEWIDE HOSPITAL SECURITY STUDY
UPGRADE HIGH VOLTAGE SYSTEM

EMPLOYMENT DEVELOPMENT DEPARTMENT

146.0
147.0
148.0
149.0

JS/UI/DI OFFICE RENOVATION

RENOVATION AND ASBESTOS ABATEMENT

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT

CALIFORNIA DEPARTMENT OF REHABILITATION

150.0

VENDING MACHINE STRUCTURES - PRIORITY 2

Work Order

106073
106094

102778

OPDMO0248
OPDMO0677
106501
106135

103555
OPDMO0788
OPDMO775
103556
106111
102784
OPDMO0552
OPDMO787
106184

OPDMO0726
OPDMOQ742
OPDMO0565
OPDMO0145
106305
OPDMO0796
OPDMO797
103557
106772
OPDMO0721
103710
OPDMO0722

OPDMO0557
102795
106138
106137

OPDMO0569
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151.0 VENDING MACHINE STRUCTURES - PRIORITY 3
CORRECTIONS

152.0 270 SHOWER REPAIR

153.0 AVENAL ASP CCCMS

154.0 BOILER REPLACEMENT

155.0 BOILER RETROFIT - DVI

156.0 CALIFORNIA REHABILITATION CENTER - PERIMETER FENCE
157.0 CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY
158.0 CENTRAL KITCHEN REPLACEMENT

159.0 CHINO CIM CENTRAL RCSE

160.0 CHINO CIM MINIMUM CCCMS

161.0 CHOWCHILLA CCWF CCCMS

162.0 CHOWCHILLA CCWF RCSE & EOP

163.0 COGENERATION STUDY

164.0 CORCORAN COR CCCMS & EOP

165.0 CORRECTIONAL TREATMENT CENTER, PHASE I
166.0 CSP - SAC: CCCMS & EOP

167.0 CTC - PHASE Il KERN

168.0 CTC - PHASE Il FRONTERA

169.0 CTC - PHASE Il IMPERIAL

170.0 CTC - PHASE Il IRONWOOD

171.0 CTC - PHASE 1l SAN QUENTIN

172.0 CTC - PHASE Il SOLANO

173.0 DELANO NKSP CCCMS

174.0 DELANO NKSP RCSE

175.0 DENTAL CLINIC

176.0 EFFLUENT DISPOSAL PIPELINE

177.0 EFFLUENT STORAGE RESERVOIR

178.0 ENERGY RETROFIT CIM CHINO

179.0 EROSION CONTROL AND STORM WATER RUN OFF REPAIR
180.0 FIRE ALARM SYSTEM IMPROVEMENTS CSP SACTO
181.0 FRONTERA CIW CCCMS & EOP

182.0 FRONTERA CIW RCSE

183.0 GANG SHOWER #1

184.0 HOSPITAL SECURITY PERIMETER FENCE

185.0 INFRASTRUCTURE IMPROVEMENTS ADMIN

186.0 IONE MCSP CCCMS & EOP

187.0 LANCASTER LAC CCCMS & EOP

188.0 NEW ELECTRICAL SUBSTATION

189.0 NEW POTABLE WATER SOURCE PH I

190.0 NEW POTABLE WATER SOURCE, PHASE |

191.0 NORCO CRC CCCMS

192.0 PCE CONTAMINATION CLEAN-UP - CIM

193.0 RENOVATE BRANCH CIRCUIT #1

194.0 RENOVATE BRANCH CIRCUIT #2

195.0 RENOVATE BRANCH CIRCUIT #3

196.0 RENOVATE H&V

197.0 REPAIR FIRE ALARM & SPRINKLER SYSTEM

198.0 REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS

Work Order

OPDMO0629

103647
OPDMO0764
OPDMO0804
OPDMO0651
106426
106115
103538
OPDMO772
OPDMO770
OPDMO0758
OPDMO0759
OPDMO0819
OPDMO0760
102851
OPDMO773
102746
102742
103552
103553
102741
103536
OPDMO0754
OPDMO755
103529
102744
105594
104173
OPDMO0817
OPDMO0724
OPDMO767
OPDMO0766
103530
102743
106157
OPDMO0763
OPDMO0762
OPDMO0809
106118
103649
OPDMO0765
OPDMO0428
102735
102739
102740
102738
103646
OPDMO0733
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199.0 REPLACE LOCKING DEVICES CIM

200.0 REPLACEMENT MEN'S DORM

201.0 RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION
202.0 ROAD REPAIR MULE CREEK STATE PRISON
203.0 ROOFING STUDY

204.0 SAN DIEGO RJD RCSE

205.0 SLO CAL MENS COLONY WASTWATER UPGRADE
206.0 SOIL & GROUNDWATER CONTAMINATION - DVI
207.0 SOLANO VACAVILLE SOL CCCMS

208.0 STORM DRAINAGE

209.0 TB/HIV CONTROLS CHINO

210.0 TB/HIV CONTROLS VACAVILLE

211.0 TRACY DVI RCSE

212.0 UNDERGROUND UTILITIES STUDY

213.0 WASCO WSP CCCMS

214.0 WASCO WSP RCSE

215.0 WASTEWATER TREATMENT RENOVATION

YOUTH AUTHORITY

216.0 50 BED INTENSIVE TREATMENT LIVING UNIT

217.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
218.0 HEMAN G. STARK FIRE ALARM SYSTEM

219.0 HEMAN G. STARK WARD ROOM SECURITY LIGHTING
220.0 HEMAN G. STARK WARD ROOM SECURITY WINDOWS
221.0 INTEGRATED PERSONAL ALARM

222.0 MASTER KEY SYSTEM

223.0 NELLES VISITORS SECURITY ENTRANCE & HALL

224.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
225.0 NORWALK YCF VISITORS FACILITY

226.0 PERSONAL ALARM SYSTEM - EL PASO DE ROBLES
227.0 PERSONAL ALARM SYSTEM - FRED C. NELLES YCF
228.0 PERSONAL ALARM SYSTEM - KARL HOLTON YCF
229.0 PERSONAL ALARM SYSTEM - NORTHERN YCRCC
230.0 PERSONAL ALARM SYSTEM - DEWITT NELSON YCF
231.0 PERSONAL ALARM SYSTEM - O. H. CLOSE YCF

232.0 PERSONAL ALARM SYSTEM - STARK YCF

233.0 PERSONAL ALARM SYSTEM - VENTURA YCF

234.0 PERSONAL ALARMS PRESTON YCF

235.0 PRESTON CYF REMODEL VISITING HALL

236.0 SEWER REPLACEMENT LINE

237.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
238.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
239.0 UPGRADE CORRECTIONAL TREATMENT FACILITY

240.0 VISITOR'S SECURITY ENTRANCE/HALL DEWITT

241.0 VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA
242.0 WARD SEPARATION PLAN - VENTURA

243.0 WATER LINE REPLACEMENT

EDUCATION

244.0 CALIFORNIA SCHOOL FOR THE BLIND - FREMONT

Work Order

OPDMO0514
103541
106116
OPDMO777
102717
OPDMO0768
106153
OPDMO0305
OPDMO0769
OPDMO0783
106113
106114
OPDMO0761
105598
OPDMO0756
OPDMO757
103650

OPDMO0705
106129
106127
106159
106126
OPDMO0583
OPDMO0748
102776
103522
102777
103515
103516
103514
103510
103512
103513
103525
103521
OPDMO0751
106128
102775
106125
103517
103519
103511
103518
103520
103506

106131
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CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE
FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

HASTINGS COLLEGE OF THE LAW

248.0 HASTINGS COLLEGE OF LAW

FOOD AND AGRICULTURE

249.0 MEADOWVIEW MASTER PLAN

250.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION
MILITARY

251.0 ARMORY

252.0 CONSOLIDATED DINING FACILITY

253.0 FLS ORGANIZATIONAL MAINTENANCE SHOP
254.0 FLS ORGANIZATIONAL MAINTENANCE SHOP
255.0 OMS INGLEWOOD

256.0 OMS ONTARIO

257.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
258.0 ORGANIZATIONAL MAINTENANCE SHOP MODS.

VETERANS AFFAIRS

259.0
260.0
261.0
262.0

LINCOLN THEATER RENOVATION

NORTHERN CALIFORNIA VETERANS CEMETERY
VETERANS HOME OF CALIF.- CHULA VISTA
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

VETERANS HOME YOUNTVILLE

263.0
264.0
265.0

JEFFERSON HALL REHAB (SECTION L)
LAUNDRY BUILDING RENOVATION
RECTOR RESERVOIR

Work Order

106132
106292
OPDMO0784

OPDMO0564

103956
102785

OPDMO0618
OPDMO0642
106894
106896
103783
103784
OPDMO0641
OPDMO0643

OPDMO0805
106744
OPDMO0711
106149

106148
106183
102817
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FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY

Project Location: 2525 CAPITOL STREET, FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE

Work Order Number: OPDM0813

Estimated Project Cost: $50,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282 0250-001-0001 $50,000.00 98093A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $50,000.00 $50,000.00 $37,225.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $37,225.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/02/1998 01/01/1999 06/02/1998 01/15/2000 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: The project's economic analysis was completed and forwarded to the AOC
and Dept. of Finance in January of 2000. The AOC/Courts have requested additional budget
and schedule information related to design/build project delivery methodology. PROJECT
SCHEDULE: The project was delayed for the completion of the Court's task force study.
BUDGET : Project is on budget. OTHER INFO: This project will be deleted from future

reports.
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PROJECT INFORMATION

SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY

Project Location: 925 NORTH SPURGEON STREET, SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA

Project Director: MARK COYNE

Work Order Number: OPDM0814

Estimated Project Cost: $50,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 0250-001-0001 $50,000.00 98094A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $50,000.00 $50,000.00 $27,996.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $27,996.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/02/1998 01/01/1999 06/02/1998 01/15/2000 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: The project's economic analysis was completed in January of 2000 and
forwarded to the AOC and the Dept. of Finance. The AOC/Courts have requested additional
budget and scheduling information related to the design/build project delivery

methodology. SCHEDULE: The project was delayed for the completion of the Court's task
force study. BUDGET: Project is on budget. OTHER INFO: This report will be deleted from
future reports.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 3.0

OES - STATE OPERATIONS CENTER

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676

Estimated Project Cost: $35,639,003.06
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
P 162/96 ITEM 0690-301-0001 $4,227,000.00 96142A $4,227,000.00
w 324/98 0690-301-0660 $1,168,000.00 98258B $1,168,000.00
C 324/98 0690-301-0660 $24,162,000.00 992718 $23,550,000.00
C 50/99 0690-301-0660 $6,720,000.00 99272B $6,720,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $4,227,000.00 $4,227,000.00 $3,815,319.80

w $1,168,000.00 $1,168,000.00 $1,140,141.37

c $30,882,000.00 $30,270,000.00 $7,466,102.83

PROJECT $36,277,000.00 $35,665,000.00 $12,421,564.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 06/20/1998 100.00%
PWB 12/01/1997 12/01/1997 07/10/1998 07/10/1998 100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 07/10/1998 06/30/1999 100.00%
BID OPEN 07/01/1999 07/15/1999 07/01/1999 09/30/1999 100.00%
CONSTRUCTION 08/01/1999 11/30/2000 10/11/1999 03/03/2001 20.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 20% complete. All
substructure will be complete by the end of March. SCHEDULE: This project remains five
months behind schedule due to the late 98/99 budget act delaying the start of WD phase
and WD constructability corrections prior to bidding to avoid construction change

orders. In addition, pending rain delays may add time to the current construction
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 4.0

CENTRAL VALLEY REPLACEMENT LAB

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE

Project Director: JAMES KEELING

Work Order Number: OPDM0687

Estimated Project Cost: $10,865,600.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001(1) ($70,000.00) 96132A ($70,000.00)
P 162/96 0820-301-001 (1) $398,000.00 96132A $398,000.00
w 162/96 0820-301-001(1) $70,000.00 96132A $70,000.00
w 282/97 0820-301-0001 (1) $429,000.00 97081A $429,000.00
w 282/97 0820-301-0001 (1) $42,000.00 99211A $42,000.00
C 50/99 0820-301-0660 (1) $10,669,000.00 99283B $9,996,600.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $240.00

P $328,000.00 $328,000.00 $325,255.21

w $541,000.00 $541,000.00 $379,711.00

c $10,669,000.00 $9,996,600.00 $820,293.00

PROJECT $11,538,000.00 $10,865,600.00 $1,525,499.21

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
PWB 06/13/1997 06/13/1997 07/11/1997 07/14/1997 100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 08/29/1997 06/30/1999 100.00%
BID OPEN 12/18/1997 12/18/1997 07/19/1999 11/15/1999 100.00%
CONSTRUCTION 03/01/1998 07/31/1999 11/22/1999 11/24/2000 10.00%

Current Comments

PROJECT STATUS: McDonald Glenn Company of Manteca is continuing construction. There
have been some rain delays, but that is not abnormal for this time of the year. Block

walls are starting to go up, and floor pours started the week of 03-20-2000. SCHEDULE:
Initial delays were experienced in the PP A&E Contract Approvals Subequent delays were
in two over bids, redesigns and reappropriation. The Project has since been rebid, and
construction is on schedule. Completion should be in the November/December 2000 range.
BUDGET: Within budget. OTHER PERTINENT INFORMATION: None at this time.



Project Location: FRESNO

Department: JUSTICE

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

FRESNO REPLACEMENT LABORATORY

Project Director: JAMES KEELING
Work Order Number: 103673

Estimated Project Cost: $12,682,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

P 324/1998
W 50/99
C 50/99

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred
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BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-0001 (3) $397,000.00 98253A $397,000.00
0820-301-0001 (3) $615,000.00 00010A $615,000.00
0820-301-0660 (5) $11,670,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$397,000.00 $397,000.00 $348,632.88
$615,000.00 $615,000.00 $0.00
$11,670,000.00 $0.00 $0.00
$12,682,000.00 $1,012,000.00 $348,632.88
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/01/1998 12/11/1998 10/16/1998 12/10/1999 100.00%
11/12/1999 11/12/1999 01/14/2000 01/14/2000 100.00%
11/13/1999 05/05/2000 03/31/2000 08/18/2000 2.00%
06/15/2000 07/24/2000 08/19/2000 09/29/2000 0.00%
07/31/2000 08/03/2001 10/30/2000 11/02/2001 0.00%

Current Comments

PROJECT STATUS: Working Drawing funding was approved on 03-09-2000. The A&E Contract for
WD's is in the approval process. SCHEDULE: Delays have been experienced in two areas.

1. Getting the site layouts and schematics approved by CSU Fresno and by the Board of
Trustees, and 2. Obtaining an approved Summary of Lease Agreement(s) and associated
documents. A delay in finalizing these Lease Agreement(s) and documents, may cause the
Working Drawings Phase to carry over into the next fiscal year. BUDGET: Within Budget;

however, it may be necessary to reappropriate the Construction Funding to FY 2000/2001.
OTHER PERTINENT INFORMATION: The lease and associated documents, for agreements with CSU
Fresno, are being finalized by the PWB Bond Counsel and RESD.
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PROJECT INFORMATION

Project Location: -

Department: -

Project Director: JUDY HAAVISTO
Work Order Number: 106403

Estimated Project Cost: $0.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $4,564.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $4,564.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments
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PROJECT INFORMATION
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RIVERSIDE REPLACEMENT LABORATORY

Project Location: RIVERSIDE
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: OPDM0688

Estimated Project Cost: $12,350,800.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation $149,800.00 99002A $149,800.00
S 324/98 0820-301-0001 {05) $314,000.00 99002A $314,000.00
S 282/97 0820-301-0001 (2) $435,000.00 PSB 3768 $435,000.00
P 162/96 0820-301-001 (2) $479,000.00 96133A $479,000.00
w 282/97 0820-301-0001 (2) $527,000.00 97117A $527,000.00
C 50/99 0820-301-0660 (2) $12,573,000.00 000238 $10,446,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $898,800.00 $898,800.00 $898,800.00

P $479,000.00 $479,000.00 $405,495.81

w $527,000.00 $527,000.00 $461,629.13

c $12,573,000.00 $10,446,000.00 $12,290.00

PROJECT $14,477,800.00 $12,350,800.00 $1,778,214.94

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - 04/30/1999 100.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
PWB 06/13/1997 06/13/1997 09/12/1997 09/12/1997 100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 09/29/1997 10/18/1999 100.00%
BID OPEN 12/18/1997 12/18/1997 12/21/1999 02/18/2000 100.00%
CONSTRUCTION 12/15/1999 12/15/2000 03/06/2000 03/10/2001 2.00%

Current Comments

PROJECT STATUS: The #2 Low Bidder, Bernards Bros. Inc., has been awarded the contract.
SCHEDULE: Due to the overbids at Ripon, redesign effort was implemented and
reappropriation was done for FY 1999/2000. There was minimal impact caused by the
contract award. Between the fortunate turnaround with the contract approval, and the
time lost due to rain the first week, we are in very good shape. BUDGET: Within budget.
OTHER PERTINENT INFORMATION: There was a Ground Breaking Ceremony held on March 8, 2000.
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PROJECT INFORMATION
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SANTA BARBARA REPLACEMENT LABORATORY

Project Location: SANTA BARBARA
Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 103674

Estimated Project Cost: $6,095,200.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1) $41,801.00
S 324/1998 0820-301-0001(1) $418,000.00 98254A $418,000.00
S 324/1998 0820-301-001(1) $41,799.00 99296A $41,799.00
P 324/1998 0820-301-001(1) $45,600.00 00021A $45,600.00
P 324/1998 0820-301-0001(1) $228,000.00 98254A $228,000.00
w 50/1999 0820-301-0001(1) $263,000.00
C 50/1999 0820-301-0001(1) $5,057,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $501,600.00 $459,799.00 $459,799.00

P $273,600.00 $273,600.00 $245,104.50

w $263,000.00 $0.00 $0.00

c $5,057,000.00 $0.00 $0.00

PROJECT $6,095,200.00 $733,399.00 $704,903.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/20/1998 08/24/1999 10/20/1998 12/31/1999 85.00%
PRELIMINARY 03/01/1999 01/14/2000 03/01/1999 02/18/2000 100.00%
PWB 01/14/2000 01/14/2000 02/18/2000 02/18/2000 100.00%
WORKING DRAWINGS 01/15/2000 06/25/2000 - - 0.00%
BID OPEN 06/26/2000 10/31/2000 - - 0.00%
CONSTRUCTION 11/01/2000 04/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Public Works Board approved Prelimary Plans and a 20% augmentation of $45,
600 for required environmental studies on February 18, 2000. On March 20, Public Works
Board approved an additonal 10% Site Acquisition augmentation of $41,801 for a total of
20%. Additional Site Acquisition funds are necessary to comply with bond funding
requirements. A long-term lease with the City of Santa Barbara is under review related

to bond funding requirements. SCHEDULE: Start of Working Drawings is delayed pending



approval of the Lease. Project was delayed in January /February due to unforeseen
environmental conditions requiring investigation. BUDGET: All project phases to date
are augmented 20%. Estimated cost of construction is $4.4 million. OTHER: Working
Drawing funds and Construction funds will be reappropriated to FY 2000-2001.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

SANTA ROSA REPLACEMENT LABORATORY

Project Location: SANTA ROSA, CALIFORNIA

Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 102789

Estimated Project Cost: $6,472,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

50/1999
324/1998
324/1998
50/1999

sTO®

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-0001(2) $198,000.00 00027A $198,000.00
0820-301-0001(2) $327,000.00 98232A $327,000.00
0820-301-0001(2) $215,000.00 98232A $215,000.00
0820-301-0001(2) $262,000.00 00076A $262,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$525,000.00 $525,000.00 $523,000.00
$215,000.00 $215,000.00 $209,752.50
$262,000.00 $262,000.00 $0.00
$0.00 $0.00 $0.00
$1,002,000.00 $1,002,000.00 $732,752.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
10/20/1998 08/24/1999 10/20/1998 12/31/1999 90.00%
03/01/1999 04/14/2001 03/01/1999 04/14/2001 95.00%
04/14/2001 04/14/2001 04/14/2001 - 0.00%
04/20/2000 09/28/2000 - - 0.00%
09/29/2000 01/11/2001 - - 0.00%
01/12/2001 04/25/2002 - - 0.00%
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Current Comments

PROJECT STATUS: Preliminary Plans are complete and scheduled for Public Works Board
approval on April 14, 2000. The purchase agreement for a 1.14 acre site is scheduled

for approval by the Sonoma County Water Agency Board on April 11, 2000. SCHEDULE: On
schedule. BUDGET: On budget. Estimated cost of construction is $4.7 million. OTHER: A
site acquisition augmentation of $198,000 was approved by the Public Works Board on

October 8, 1999.




Project Location: 4949 BROADWAY, HAWKINS DATA CENTER

Department: JUSTICE

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

UPGRADE COMPUTER EMERGENCY POWER

Project Director: RICHARD LANG
Work Order Number: 102793

Estimated Project Cost: $1,767,000.00

Current Phase: BID OPEN

PHASE CHAPTER

324/98
324/98
324/98
324/98
324/98

NSsTD

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: WD 90%.

Funds Transferred
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BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
0820-301-0001(5) $52,000.00 98174A $52,000.00
0820-301-0001(5) $10,000.00 99264A $10,000.00
0820-301-0001(5) $15,000.00 99328A $15,000.00
0820-301-0001(5) $76,000.00 99328A $76,000.00
0820-301-0001(5) $1,639,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $1,280.00
$62,000.00 $62,000.00 $58,242.00
$91,000.00 $91,000.00 $1,711.50
$1,639,000.00 $0.00 $0.00
$1,792,000.00 $153,000.00 $61,233.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE

- - - - 0.00%
09/14/1998 03/03/1999 09/14/1998 02/18/2000 100.00%

- 03/04/1999 - 02/18/2000 100.00%
03/26/1999 07/01/1999 02/19/2000 05/26/2000 90.00%
07/02/1999 07/02/1999 05/27/2000 10/05/2000 0.00%
10/23/1999 06/22/2000 10/06/2000 06/06/2001 0.00%

Current Comments

AD#2 June 26, 2000, Pre-bid walkthrough July 6, 2000, Bid opening August 3, 2000.
BUDGET: WD funding transferred 1/14/00 OTHER PERTINENT INFORMATION: Projectis on

revised schedule and budget.

SCHEDULE: CSCR deadline June 15, 2000, AD#1 June 19, 2000,



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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AEROSPACE MUSEUM REMODELING

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 103661

Estimated Project Cost: $1,092,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001 $108,000.00 99060A $108,000.00
P 324 - 98 1100-001-0001 $174,000.00 99060A $174,000.00
w 324 - 98 1100-001-0001 $110,000.00 99060A $110,000.00
C 324 - 98 1100-001-0001 $700,000.00 99060A $700,000.00
C 324 - 98 1100-001-0001 $0.00 99262A ($200,000.00)
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $108,000.00 $108,000.00 $64,008.31

P $174,000.00 $174,000.00 $21,781.32

w $110,000.00 $110,000.00 $0.00

c $700,000.00 $500,000.00 $0.00

PROJECT $1,092,000.00 $892,000.00 $85,789.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - 08/02/1999 02/15/2000 100.00%
PRELIMINARY 08/02/1999 12/30/1999 03/15/2000 05/30/2000 10.00%
PWB - - - - 0.00%
WORKING DRAWINGS 01/04/2000 04/19/2000 06/01/2000 09/01/2000 0.00%
BID OPEN 04/20/2000 07/02/2000 09/02/2000 11/30/2000 0.00%
CONSTRUCTION 07/03/2000 12/29/2000 12/01/2000 05/01/2001 0.00%

Current Comments

PROJECT STATUS: Support/Emergency Repair. A/E performed scoping/destructive testing
phase to investigate extent of building leaks, report submitted 2/2000. SCHEDULE:
Completion of PP extended due to investigative work. Target for re-opening of facility

is May 2001. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: $200K
temporarily transferred back to Science Center but will be returned prior to

Construction Phase.
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PROJECT INFORMATION

EXPOSITION PARK, PHASE TWO SITEWORK

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: STEVE SUNDMAN

Work Order Number: 103662

Estimated Project Cost: $9,000,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 1100-001-0267 $0.00 99295A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $19,933.56

P $0.00 $40,000.00 $24,078.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $40,000.00 $44,011.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 09/01/1999 02/01/2000 01/15/2000 07/01/2000 35.00%
PRELIMINARY 02/02/2000 05/01/2000 08/01/2000 12/30/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 05/02/2000 11/23/2000 01/01/2001 05/30/2001 0.00%
BID OPEN 11/24/2000 01/20/2001 06/01/2001 08/15/2001 0.00%
CONSTRUCTION 02/01/2001 11/26/2001 08/16/2001 06/15/2002 0.00%

Current Comments

PROJECT STATUS: PMB will manage the project for the Science Center but the project is
entirely locally (County) funded. Was delayed in starting while owner set up funding
agreement with County. Is undergoing a lengthy study phase to decide which portions of
the Exposition Park Master Plan will be done within this project, and to respond to any
outside changes to the Master Plan (if NFL is at Coliseum, possible new Natural History
Museum, etc.). SCHEDULE: In Study Phase. BUDGET: Project is within Budget. OTHER
PERTINENT INFORMATION: Funding: $9M in L.A. County bond funding for the project on a
reimbursable basis - ARF will be used for interim funding, so the phases are fully

funded.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

PARKING FACILITY - CAL SCIENCE CENTER

Project Location: LOS ANGELES

Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN

Work Order Number: 103613

Estimated Project Cost: $27,550,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

Funds Transferred

S 324/98
S 50/99-00
P 50/99-00

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: $10M in State Cap Outlay, $17.55M in federal TEA-21 funds. 20% of PP
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Current Comments

completed. SCHEDULE: Project delayed - Scope Change package was required prior to
starting PP due to reduction of funding and client request to add Security Offices to

project; approved by PWB Nov. '99. A/E contract now in place and PP under way. BUDGET:

Project is on budget. OTHER PERTINENT INFORMATION: All state monies have been
appropriated; federal monies for PP and WD are also available.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1100-301-0001 $30,000.00 98237A $30,000.00
1100-301-0001(2) $5,000.00 99232A $5,000.00
1100-490-401(1) $299,955.00 99303A $299,955.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$35,000.00 $35,000.00 $32,883.53
$299,955.00 $299,955.00 $208,995.89
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$334,955.00 $334,955.00 $241,879.42
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
11/16/1998 12/18/1998 11/16/1998 08/30/1999 100.00%
09/01/1999 12/04/1999 12/01/1999 03/01/2000 20.00%
12/05/1999 01/14/2000 03/01/2000 04/10/2000 0.00%
01/17/2000 07/14/2000 04/11/2000 10/03/2000 0.00%
07/15/2000 09/29/2000 10/04/2000 12/11/2000 0.00%
10/02/2000 11/30/2001 12/12/2000 03/06/2002 0.00%
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PROJECT INFORMATION

RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA)
Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103663
Estimated Project Cost: $1,440,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1) $25,000.00 98272A $25,000.00
W - - $87,000.00 99304A $87,000.00
W 50/99-00 1100-301-0001(1) $38,000.00 99305A $38,000.00

C - - $11,240.00

C - - $4,472.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $25,000.00 $25,000.00 $20,063.05

w $125,000.00 $125,000.00 $0.00

C $15,712.00 $0.00 $0.00

PROJECT $165,712.00 $150,000.00 $20,063.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/03/1999 12/31/1999 01/10/2000 05/01/2000 15.00%
PWB 01/02/2000 02/17/2000 05/02/2000 06/10/2000 0.00%
WORKING DRAWINGS 02/18/2000 06/20/2000 06/11/2000 10/15/2000 0.00%
BID OPEN 06/21/2000 09/03/2000 10/16/2000 02/28/2001 0.00%
CONSTRUCTION 09/04/2000 05/05/2001 03/01/2001 10/30/2001 0.00%

Current Comments

PROJECT STATUS: Client was delayed in formalizing funding from County and preparing some
programming, but PP has begun. SCHEDULE: Behind as explained in Status. BUDGET:
Project is within Budget. OTHER PERTINENT INFORMATION: Funding is on a reimbursable
basis, so ARF will be used for interim funding.



Project Location: -

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

TECH/HEALTH REMODEL

Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 105661

Estimated Project Cost: $0.00
Current Phase: PRELIMINARY

PHASE CHAPTER

S 50/99-00
S 324/98-99
P 50/99-00
PHASE
S
P
w
C
PROJECT
PHASE
STUDY
PRELIMINARY
PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: PP delayed instarting; DOF authorized project to begin by approving the

Funds Transferred

Page: 15.0

Current Comments

Budget/Scope Package on 3/3/00. A/E consultant contract in progress and will begin PP
in April. SCHEDULE: Completion expected 2nd quarter of 2001. Budget: Projectis
within budget. OTHER PERTINENT INFORMATION: This project must be completed before the
adjacent LAUSD elemenary school and Science Education Resource Center can begin. State
portion of construction budget is $500K; $2M in required additional funding must be
obtained by the Science Center prior to construction.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1100-301-0001(2) $30,000.00 *99208A $30,000.00
1100-001-0001 $30,000.00 99074A $30,000.00
1100-301-0001(2) $84,800.00 00025A $84,800.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$60,000.00 $60,000.00 $23,147.46
$84,800.00 $84,800.00 $25,452.25
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$144,800.00 $144,800.00 $48,599.71
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - 08/15/1999 10/15/1999 100.00%
10/01/1999 11/20/1999 03/10/2000 06/10/2000 25.00%
11/21/1999 12/30/1999 06/11/2000 07/14/2000 0.00%
01/03/2000 01/30/2000 07/17/2000 08/30/2000 0.00%
02/01/2000 04/02/2000 09/01/2000 11/02/2000 0.00%
04/03/2000 08/30/2000 11/03/2000 03/30/2001 0.00%



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 16.0

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

Estimated Project Cost: $369,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1730-001-0001(1) $25,000.00 98271A $25,000.00
P 324/98 1730-001-0001(1) $140,000.00 99094A $140,000.00
w 50/99 1730-001-0001(1) $204,000.00 00031A $204,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $25,000.00 $25,000.00 $24,940.00

P $140,000.00 $140,000.00 $2,078.25

w $204,000.00 $204,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $369,000.00 $369,000.00 $27,018.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/05/1998 12/31/1998 10/29/1998 01/15/1998 25.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary meeting held at site January 6, 2000 to discuss scope of
project. Advertisement for A/E services issued February 2, 2000. Interview here held on
March 17, 2000. Seneca Engineering was the selected as the design team. PMB in process
of writing contract. Walk thru for Data Center portion of work with potential

subcontractors and suppliers occurred May 11, 2000. SCHEDULE: Project in on schedule
BUDGET: This project is on budget
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PROJECT INFORMATION
SECURITY ENHANCEMENTS
Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: KIM PETERS
Work Order Number: 103835
Estimated Project Cost: $1,089,000.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 1730-301-0001(1) $44,000.00 98275A $44,000.00
W 324/98 1730-301-0001(1) $71,000.00 99086A $71,000.00
C 324/98 1730-301-0001(1) $974,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $2,771.00

P $44,000.00 $44,000.00 $42,808.67

w $71,000.00 $71,000.00 $49,546.50

C $974,000.00 $0.00 $0.00

PROJECT $1,089,000.00 $115,000.00 $95,126.17

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999 100.00%
PWB - 05/14/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000 100.00%
BID OPEN - 12/20/1999 01/11/2000 05/17/2000 35.00%
CONSTRUCTION 03/14/2000 11/13/2000 05/18/2000 12/28/2000 0.00%

Current Comments

PROJECT STATUS: Working drawings and Construction Documents are completed and
construction bidding is in progress. SCHEDULE: Project is on schedule. BUDGET: Project
is on budget. OTHER PERTINENT INFORMATION: There are no other issues at this time.
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PROJECT INFORMATION

BOILER #2-LOW NOX BURNER RETROFIT
Project Location: STATE CENTRAL PLANT
Department: GENERAL SERVICES
Project Director: JACK RICHARDSON
Work Order Number: OPDM0582
Estimated Project Cost: $1,131,862.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w - TRANSFER OBG-095-94-002
$92,000.00 MO950808 $92,000.00
C 303/95 16-00-095-7559 $453,862.00 95-925 $453,862.00
C 162/96 1760/001/666 $400,000.00 96143A $400,000.00
C - TRANSFER OBG-095-94-002
$186,000.00 MO950808 $186,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $92,000.00 $92,000.00 $84,632.40

c $1,039,862.00 $1,039,862.00 $11,527.63

PROJECT $1,131,862.00 $1,131,862.00 $96,160.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 08/01/1995 09/30/1996 07/15/1999 05/20/2000 0.00%
BID OPEN - - 05/21/2000 09/21/2000 0.00%
CONSTRUCTION 01/23/1996 09/12/1996 09/22/2000 05/30/2001 0.00%

Current Comments

PROJECT STATUS: Project was on hold. Project could not be funded at last bid. Project
will be redesigned to increased boiler size to accommodate the Capitol Area East End

Complex Project. Negotiations are under way with A/E. SCHEDULE: On schedule. BUDGET:

Existing funding will be extended. Funds from the Capitol Area East End Complex will
be added. OTHER PERTINENT INFORMATION: Project costs will be adjusted to reflect

current project requirements.
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PROJECT INFORMATION

BUTTERFIELD STATE OFFICE BUILDING

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

Estimated Project Cost: $211,000,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 328/1589 bond-funded $211,000,000.00 99292B $5,040,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $211,000,000.00 $5,040,000.00 $1,380,793.70

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $211,000,000.00 $5,040,000.00 $1,380,793.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/01/1999 07/05/2000 11/01/1999 07/05/2000 30.00%
PWB - 07/14/2000 07/15/2000 - 0.00%
WORKING DRAWINGS 07/17/2000 12/28/2000 07/17/2000 - 0.00%
BID OPEN 12/29/2000 03/22/2001 12/29/2000 - 0.00%
CONSTRUCTION 03/08/2001 04/27/2005 03/08/2001 - 0.00%

Current Comments

Bond Funded; PMIB loan in the amount of $10,040,000 approved 10/201999. PROJECT STATUS:
Schematic Design 95% complete. SCHEDULE: THIS IS A PHASED PROJECT WITH SEVERAL BID
PACKS. BID PACK 1 (SITE/CIVIL) PP APPROVAL JULY 2000. BID PACK 2 (NEW OFFICE

BUILDING) PP APPROVAL NOVEMBER 2000. BID PACK 3 (RENOVATION) PP APPROVAL JUNE 2002.
Project design on schedule. RT Site acquisition on currently on schedule. Joint

development agreement with RT for site acquisition dependent on approval by Federal

Transit Administration. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:

No significant project issues at this time.
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PROJECT INFORMATION
CAL EPA CONSOLIDATION LEASE
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649
Estimated Project Cost: $196,000,000.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
C - - $0.00 00074B $7,945,000.00
C - - $0.00 00086B $1,160,000.00
C - - $0.00 00087B $473,000.00
C - - $0.00 00088B $192,143.00
C - - $196,615,000.00 98100B $3,018,000.00
C - - $55,000.00 98230A $15,000.00
C - - $35,000.00 98239A $35,000.00
C - - $1,160,000.00
C - - $40,000.00 99081A $40,000.00
C - - $60,000.00 99082A $60,000.00
C - - $12,000.00 99085A $12,000.00
C - - $473,000.00
C - - $100,000.00 99110A $100,000.00
C - - $192,143.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $33,047.00

P $0.00 $0.00 $66,458.00

w $0.00 $0.00 $560.00

C $198,742,143.00 $13,050,143.00 $760,108.56

PROJECT $198,742,143.00 $13,050,143.00 $860,173.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 100.00%
PRELIMINARY 04/22/1997 09/01/1997 04/22/1997 09/01/1997 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 09/01/1997 06/01/1998 09/01/1997 06/01/1998 100.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 07/07/1998 08/01/2000 09/01/1998 11/30/2000 65.00%




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CAL EPA CONSOLIDATION LEASE

Current Comments

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
and the City of Sacramento, dated April 23, 1997. Construction of the building shell
continues. Interior improvement construction started in January 2000. SCHEDULE:

Phased occupancy of the building is currently scheduled for August through December 2000
per the contractor's latest schedule. BUDGET: City states the project cost is within
available funding. Other: None

Page: 20.1



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CAPITOL EXTERIOR PAINTING

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103657

Estimated Project Cost: $600,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 21.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 282/97 1760-001-0666 $100,000.00 LETTER $100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $100,000.00 $100,000.00 $19,450.50

c $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $19,450.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 10/15/1999 02/26/1999 06/01/2000 10.00%
BID OPEN 10/16/1999 04/06/2000 - - 0.00%
CONSTRUCTION 04/07/2000 04/02/2001 - - 0.00%

Current Comments

PROJECT STATUS: Consultant Selection has been completed. Selection was delayed due to a
legal question regarding award of the contract. SCHEDULE: The project is behind

schedule due to legal contract issue. BUDGET: Although the project is currently within

budget, pending water intrusion studies in schematic plans, may require a change in

scope and additional funding. OTHER PERTINENT INFORMATION: This is a special Capitol
Complex funded project.
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PROJECT INFORMATION

CAPITOL PARK MASTER PLAN

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH

Work Order Number: 103619

Estimated Project Cost: $500,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $500,000.00 98246A $500,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $500,000.00 $500,000.00 $18,641.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $500,000.00 $500,000.00 $18,641.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 11/01/1998 11/01/2000 03/20/1999 01/01/2002 15.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Landscape Architect consultant has been selected. PMB is currently
awarding contract with consultant. SCHEDULE: Project was delayed due to legal,

conflict of interest issue with consultant selection process. BUDGET: The projectis

on budget. OTHER PERTINENT INFORMATION: Project will produce a Master Plan for Capitol
Park. Master Plan will discuss Park maintenance, treatment of historic landscaping,

plant inventory, infrastructure, use of park by the community and the State of

California, placement of memorials, renovation of historic Insectary building, security

issues, lighting, signage, etc. Once the draft master plan is completed the project will

also include preparation and approval of EIR documents for master plan.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 23.0

CAPITOL PARK SERVICE AREA REPAIRS

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103654

Estimated Project Cost: $187,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 0324/98 1760-001-0666 $47,000.00 98250A $47,000.00
C 0324/98 1760-001-0666 $140,000.00 98250A $140,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $400.00

w $47,000.00 $47,000.00 $33,343.98

c $140,000.00 $140,000.00 $6,228.65

PROJECT $187,000.00 $187,000.00 $39,972.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 12/26/1998 10/13/1998 04/17/2000 75.00%
BID OPEN 12/27/1998 02/25/1999 04/18/2000 08/18/2000 0.00%
CONSTRUCTION 02/26/1999 12/30/1999 08/19/2000 11/15/2000 0.00%

PROJECT STATUS: 50% working drawings and specifications were reviewed and approved (with

Current Comments

Office of Historic Preservation input) on 2/16/00. SCHEDULE: Obtaining structural,
historic, and seismic reports has delayed completion of the remaining project by roughly
10 months. BUDGET: Project is on budget to rehabilitate the skylight structure only.
OTHER PERTINENT INFORMATION: This is a special Capitol Complex funded project.
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PROJECT INFORMATION

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

Estimated Project Cost: $1,000,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490 $56,000.00 992498 $56,000.00
w 84/49 176-490 $44,000.00 992498 $44,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,000.00 $56,000.00 $55,119.50

w $44,000.00 $44,000.00 $21,244.50

c $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $76,364.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 01/15/2000 03/19/2000 01/15/2000 03/19/2000 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 03/20/2000 06/20/2000 03/20/2000 06/20/2000 0.00%
BID OPEN 07/03/2000 10/04/2000 - - 0.00%
CONSTRUCTION 10/05/2000 06/05/2001 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans phase completed, Working Drawings phase started
SCHEDULE: Project on schedule BUDGET: Project on budget. OTHER PERTINENT INFORMATION:

There are no other project issues at this time.
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PROJECT INFORMATION
FDC WARDS D1516, E3014, & F1112
Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDMO0791
Estimated Project Cost: $4,568,000.00
Current Phase: BID OPEN
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287197 1760-301-0768(15) $199,000.00 98035B $199,000.00
W 324/98 1760-301-768(9) $323,000.00 *11006 $323,000.00
C 324/98 1760-301-768(9) $4,046,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $199,000.00 $199,000.00 $146,499.00

w $323,000.00 $323,000.00 $181,608.27

C $4,046,000.00 $0.00 $0.00

PROJECT $4,568,000.00 $522,000.00 $328,107.27

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/16/1998 06/23/1998 10/15/1998 01/15/1999 100.00%
PWB - - 01/15/1999 01/15/1999 100.00%
WORKING DRAWINGS 03/22/1999 10/30/1999 03/22/1999 02/10/2000 100.00%
BID OPEN 10/30/1999 03/01/2000 02/11/2000 05/01/2000 50.00%
CONSTRUCTION 03/02/2000 12/30/2000 - 0.00%

Current Comments

PROJECT STATUS: Bids oened on 3/23/2000. Apparent low bidder is USS Cal Builders, Inc at
$1,698,000. SCHEDULE: Project is about 2 months behind schedule. BUDGET: Project is on

budget. OTHER PERTINENT INFORMATION: Approval of working drawings took longer than

anticipated.



Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

Estimated Project Cost: $1,062,000.00
Current Phase: PRELIMINARY

REAL ESTATE SERVICES DIVISION  Page: 26.0
PROJECT INFORMATION

FLS BLUE ANCHOR BLDG SACTO

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $65,000.00 99316A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $1,382.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $65,000.00 $65,000.00 $1,382.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 07/14/2000 5.00%
PWB 05/12/2000 05/12/2000 07/14/2000 07/14/2000 0.00%
WORKING DRAWINGS 08/03/2000 04/30/2001 - - 0.00%
BID OPEN 05/01/2001 09/15/2001 - - 0.00%
CONSTRUCTION 09/16/2001 07/16/2001 - - 0.00%

PROJECT STATUS: Architectural firm has been selected, and a contract is being finalized.

Current Comments

SCHEDULE: Due to a proposed change in the work scope definition, the project is
approximately two months behind schedule. However, because the proposed scope change
will reduce construction time, the project completion date will remain unchanged.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: PWB to review 20 day letter

for scope change in April 2000.
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PROJECT INFORMATION
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FOOD & AGRICULTURE BUILDING RENOVATION

Project Location: 1220 N STREET, SACRAMENTO

Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103779

Estimated Project Cost: $22,548,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2) $658,000.00 98265A $658,000.00
w 324/1998 1760-301-0001(2) $792,000.00 99123A $792,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $658,000.00 $658,000.00 $617,830.00

w $792,000.00 $792,000.00 $960.00

c $0.00 $0.00 $0.00

PROJECT $1,450,000.00 $1,450,000.00 $618,790.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/01/1998 12/01/1998 03/01/1999 05/19/1999 100.00%
PWB 12/30/1998 01/15/1999 05/26/1999 06/11/1999 100.00%
WORKING DRAWINGS 01/01/1998 06/01/1999 - - 0.00%
BID OPEN 07/01/1999 07/01/1999 - - 0.00%
CONSTRUCTION 08/01/1999 07/01/1999 - - 0.00%

Current Comments

PROJECT STATUS: Project on hold since 07/01/1999 pending legislation SB1091. PWB
approval 06/11/1999. SCHEDULE: Will be revised upon approval to proceed. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: None.
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HEATING COILS REPLACEMENT

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103655

Estimated Project Cost: $398,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 0324/98 1760-001-0666 $88,000.00 98251A $88,000.00
C 0324/98 1760-001-0666 $310,000.00 98251A $310,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $88,000.00 $88,000.00 $47,894.13

c $310,000.00 $310,000.00 ($8,722.50)

PROJECT $398,000.00 $398,000.00 $39,171.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 12/02/1999 10/13/1998 04/15/2000 75.00%
BID OPEN 12/03/1999 04/03/2000 04/16/2000 08/15/2000 0.00%
CONSTRUCTION 04/07/2000 04/02/2002 08/16/2000 04/02/2002 0.00%

PROJECT STATUS: 50% Working Drawings have been reviewed and approved. SCHEDULE: The

Current Comments

project is slightly behind schedule for the working drawings phase; however, time can be
recovered in the construction phase (particularly if funds exist to accomplish work in
one phase). BUDGET: Scope of work (as presented in 50% working drawings) will require

additional funding to complete all work in one phase. OTHER PERTINENT INFORMATION:

Project may be completed by the end of 2000, if fund augmentation is identified. This is

a special Capitol Complex funded project.




Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: LEIGH GEHRIG
Work Order Number: OPDM0789

Estimated Project Cost: $2,476,126.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

P 162/96

wW 162/96

C 162/96

C 162/96

C 162/96

C 162/96

C 162/96

C -

C -
PHASE
S
P
w
C
PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

REAL ESTATE SERVICES DIVISION  Page: 29.0
PROJECT INFORMATION
LOB ANNEX DEMOLITION
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1760-301-0768 $86,000.00 letter $35,000.00
1760-301-0768 $88,000.00 *10732 $43,571.00
1760-301-0768 $1,799,650.00 *11025 $1,799,650.00
1760-301-0768 $29,740.00 *11034 $29,740.00
1760-301-0768 $174,316.00 *11227 $174,316.00
1760-301-0768 $53,420.00 *11284 $53,420.00
1760-301-0766 $65,000.00 99326A $65,000.00
- $102,600.00 CheckAR $102,600.00
- $77,400.00 CheckSR $77,400.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$86,000.00 $35,000.00 $31,206.00
$88,000.00 $43,571.00 $27,546.00

$2,302,126.00

$2,476,126.00

ORIGINAL
START

03/03/1998
04/10/1998
04/15/1998
01/01/1999
03/15/1999

ORIGINAL

COMPLETE

04/15/1998
04/10/1998
12/30/1998
03/15/1998
12/15/1999

$2,302,126.00

$2,380,697.00

CURRENT
START

03/03/1998
04/10/1998
04/15/1998
01/01/1999
04/01/1999

Current Comments

$2,209,175.00

$2,267,927.00

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
04/15/1998 100.00%
04/10/1998 100.00%
12/30/1998 100.00%
03/30/1999 100.00%
03/31/2000 100.00%

PROJECT STATUS: Construction is 100 percent complete as of March 31, 2000. Construction
of the revised parking lot began in February. The change order was completed in January,
and funds were transferred at the end of Febraury 2000. SCHEDULE: Completion of the
Work was delayed from December 1999 to March 2000. The Legislature requested



improvements to the parking lot in December. BUDGET: The Legislature funded the
additional parking lot improvements. OTHER: See SPS 616.
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MULTI-TENANT OFFICE CONSOLIDATION-DOWNTOWN

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES

Project Director: KEVIN JOHNSON

Work Order Number: 103666

Estimated Project Cost: $21,300,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $314,505.75

P $0.00 $0.00 $20,740.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $335,246.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 11/01/1998 07/01/1998 12/01/2000 60.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - 12/01/2000 02/01/2002 0.00%
BID OPEN 03/12/1999 - 09/15/2000 - 0.00%
CONSTRUCTION 09/01/1999 05/01/2002 01/01/2001 02/01/2003 0.00%

Current Comments

PROJECT STATUS:Lease purchase bid process on hold, pending tenant resolutions on the
Mission Valley project. Anticipate concerns to be resolved by May 2000 so project may
proceed with on going bid process. SCHEDULE: Project behind schedule due to change in
tenants in Mission Valley. Bid opening date refers to selection of development team.
Working drawings and construction will be completed by this development team
concurrently after bid opening and contract/lease award. BUDGET: Project within budget
outlined in original legistlation. OTHER PERTINENT: This is a lease build to suit

project with a purchase option.
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MULTI-TENANT OFFICE CONSOLIDATION-MISSION VALLEY

Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES

Project Director: DIANNA DBROWN

Work Order Number: 103667

Estimated Project Cost: $39,365,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $38,030.00

P $0.00 $0.00 $28,518.00

w $0.00 $0.00 $187,047.50

C $0.00 $0.00 $344,933.00

PROJECT $0.00 $0.00 $598,528.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 06/15/1998 10/09/1998 06/15/1998 10/09/1998 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 11/02/1998 04/30/1999 11/02/1998 04/30/1999 100.00%
BID OPEN 02/20/1998 06/12/1998 - - 100.00%
CONSTRUCTION 12/15/1998 06/30/2000 06/14/1999 12/30/2000 81.00%

Current Comments

PROJECT STATUS: Construction is approximately 81% complete. SCHEDULE: Programming and
Design Development document production continues for the 2nd floor backfill tenants,DIR
and DHS..Their occupancy is scheduled for 12/2000. Social Services/DAPD, progammed on
the 3rd floor, did not recieive approval of the program size,of 73,000 nusf, from

Federal Funding Agency. As a result DAPD has requested a program reduction of 11,000
nusf. Construction on the 3rd floor is now 95% complete. A program change could cause a
6 month delay. BUDGET: The 2nd floor required a change order for re-design in the amount
of $400,000.00, this was paid for out a contingency fund contained in the lease

contract. PMB and DOF are currently analyzing the cost of the reduced occupancy

involving DAPD to approximately 64,800 nusf or replacement of the entire program with an
alternate tenant.The cost for the DAPD solutions ranges from 4.5 - 7.3 million

dollars.
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PROJECT INFORMATION

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 103665

Estimated Project Cost: $7,000,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-301-0001 $148,000.00 00039A $148,000.00
S 324/98 1760-301-0001 $6,852,000.00 98240A $6,852,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $7,000,000.00 $7,000,000.00
P $0.00 $0.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $7,000,000.00 $7,000,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
STUDY 07/01/1998 03/01/1999 09/28/1998
PRELIMINARY - - -
PWB - - -
WORKING DRAWINGS - - -
BID OPEN - - -
CONSTRUCTION - - -

Current Comments

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.
PROJECT STATUS: The PDM property and the A/M Family Trust property have been acquired.
SCHEDULE: Escrow on the small county-owned parcel within the A/M Family Trust property
will close in April 2000. BUDGET: Project is within budget. $148,000 remains in
untransferred funds on this project. Finance has approved use of those funds for staff
support of the RT parcel acquisition. OTHER PERTINENT INFORMATION: None.

EXPENDED($)

$6,807,448.50
$0.00
$0.00
$0.00

$6,807,448.50

CURRENT PERCENTAGE
COMPLETE COMPLETE

11/01/2000 98.00%
- 0.00%
- 0.00%
- 0.00%
- 0.00%
- 0.00%
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REAGAN BUILDING MODIFICATIONS
Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: OPDMO0660
Estimated Project Cost: $1,126,453.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 80/81 176-490 $83,900.00 96122B $83,900.00
P 80/81 176-490 $66,100.00 96122B $66,100.00
W 80/81 176-490 $65,000.00 98161B $65,000.00
C 80/81 176-490 $771,903.00 99141B $771,903.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $83,900.00 $83,900.00 $82,603.00

P $66,100.00 $66,100.00 $43,240.00

w $65,000.00 $65,000.00 $42,680.00

C $771,903.00 $771,903.00 $599,751.15

PROJECT $986,903.00 $986,903.00 $768,274.15

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/17/1996 10/17/1996 07/17/1996 10/17/1996 0.00%
PRELIMINARY 08/12/1997 12/15/1997 05/01/1998 07/10/1998 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 12/16/1997 01/02/1998 08/01/1998 04/01/1999 100.00%
BID OPEN 01/15/1998 - 05/01/1999 05/01/1999 100.00%
CONSTRUCTION 03/31/1998 08/24/1998 07/14/1999 03/31/2000 98.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 98% complete
SCHEDULE:Schedule delay from original start to current start reflects scope of work
changes requested by client. The project remains on current schedule. BUDGET: project is
on budget. OTHER PERTINENT INFORMATION: There are no other project issues at this time.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 34.0

REPLACE R&T AND ADMINISTRATION BLDGS

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0599

Estimated Project Cost: $16,258,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
S From WO OPDM 0542 $0.00
S DOF auth Budget Study funds $40,500.00 - $40,500.00
P 303/95 1760-301-768 (21) $123,500.00 95049B $123,500.00
P 162/96 1760-301-768 (10) $66,000.00 96112B $66,000.00
P 324/98 4440-301-0001 $100,000.00 98270B $100,000.00
P 324/98 4440-301-0768 $496,000.00 98283B $496,000.00
W 324/98 4440-301-0001(3) $233,000.00 99069B $233,000.00
W 324/98 4440-301-0768(1) $757,000.00 99070A $757,000.00
W 324/98 4440-301-0001(3) $40,000.00 99084A $40,000.00
C - - $0.00
C - - $0.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $40,500.00 $40,500.00 $40,948.00

P $785,500.00 $785,500.00 $741,600.53

W $1,030,000.00 $1,030,000.00 $633,027.26

C $0.00 $0.00 $10,160.00

PROJECT $1,856,000.00 $1,856,000.00 $1,425,735.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - 12/19/1997 07/01/1998 100.00%
PRELIMINARY 08/31/1995 12/29/1995 11/23/1998 05/11/1999 100.00%
PWB - - 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS 04/12/1999 09/27/1999 07/16/1999 05/31/2000 97.00%
BID OPEN 09/28/1999 11/26/1999 06/01/2000 08/31/2000 0.00%
CONSTRUCTION 11/27/1999 03/22/2002 09/01/2000 08/21/2002 0.00%
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REPLACE R&T AND ADMINISTRATION BLDGS

Current Comments

See Executive Summary
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PROJECT INFORMATION

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KEVIN JOHNSON
Work Order Number: 106347

Estimated Project Cost: $3,000,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2) $68,000.00 99201A $68,000.00
w 50/99 1760-301-0001(2) $93,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $489.00

w $93,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $161,000.00 $68,000.00 $489.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/02/1999 03/10/2000 09/02/1999 04/10/2000 100.00%
PWB 03/10/2000 03/10/2000 07/14/2000 07/14/2000 0.00%
WORKING DRAWINGS 03/11/2000 09/22/2000 - - 0.00%
BID OPEN 09/23/2000 02/23/2001 - - 0.00%
CONSTRUCTION 02/24/2001 08/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: Project on hold until next fiscal year, pending allocation of additional
funds to perform Asbestos testing, design, abatement, and monitoring. BUDGET: A 5%
letter was sent to DOF on 2/22/2000 identifying additional funds needed to perform work
identified in "Project Status". DOF to submit and obtain additional funds in Fiscal

Year 2000/2001. SCHEDULE: Preliminary Plan approval to be obtained at PWB in July.
Working drawing funds to be reappropriated to 2000/2001.
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SEISMIC RENOVATION
Project Location: NORCO ADMINISTRATION
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: OPDM0600
Estimated Project Cost: $19,704,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (1) $581,000.00 95058B $581,000.00
W 282/97 1760-301-768 $1,202,000.00 97127B $1,202,000.00
W 282/97 1760-301-768 $240,000.00 98052B $240,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $581,000.00 $581,000.00 $630,257.80

w $1,442,000.00 $1,442,000.00 $1,045,383.07

C $0.00 $0.00 $0.00

PROJECT $2,023,000.00 $2,023,000.00 $1,676,297.87

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/28/1995 03/15/1996 08/28/1995 03/15/1996 100.00%
PWB - 09/13/1996 - 09/12/1997 100.00%
WORKING DRAWINGS 10/14/1997 07/06/1998 10/14/1997 07/06/1998 100.00%
BID OPEN 08/14/1998 08/14/1998 08/14/1998 08/18/1998 100.00%
CONSTRUCTION - - - - 0.00%

Current Comments

COBCP for Relocation Portion of Original Project Scope in Progress. Reversion of
Construction Appropriation for Original Project Scope and New Appropriation for Working
Drawings and Construction for Relocation to be requested for fiscal year 2000-2001. This
project will be deleted in the next report.
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STATE CAPITOL EAST END AREA BACKFILL

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106145

Estimated Project Cost: $275,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766 $275,000.00 99268A $275,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $275,000.00 $275,000.00 $40,831.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $275,000.00 $275,000.00 $40,831.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 09/01/1999 06/30/2000 60.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Consultant compiling draft report. SCHEDULE: The project remains on
schedule. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: This project is
to study 714 P Street and 721 Capitol Mall. The tenants in these building will be

moving to the East End Project.
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STATE CAPITOL EAST END AREA COMPLEX

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDMO0785

Estimated Project Cost: $392,000,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695 $16,357,000.00 98013B $16,357,000.00
w 761/97 Sect 81695 $34,728,500.00 982958 $34,728,500.00
C - - $0.00
C 761/97 Sect 81695 $340,914,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $960.00

P $16,357,000.00 $16,357,000.00 $11,046,503.33

w $34,728,500.00 $34,728,500.00 $5,988,170.24

c $340,914,500.00 $0.00 $15,440,932.14

PROJECT $392,000,000.00 $51,085,500.00 $32,476,565.71

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/01/1998 12/01/1998 02/01/1998 12/01/1998 100.00%
PWB 04/15/1999 04/15/1999 04/15/1999 04/15/1999 100.00%
WORKING DRAWINGS 12/01/1998 12/01/1998 12/01/1998 06/14/1999 100.00%
BID OPEN 06/28/1999 08/27/1999 06/15/1999 11/10/1999 100.00%
CONSTRUCTION 12/02/1999 03/01/2003 01/14/2000 03/01/2003 0.00%

Current Comments

BACKGROUND: 1,470,000 gsf consolidating CDE, DHS, and DGS. Over 1,500 parking spaces on
the site. 720+ space garage on Block 224. Project delivery by modified

design-build.

PARKING GARAGE PROJECT STATUS: Block 224 Garage was completed on
schedule, in budget, and operational on 2/1//00. CADA has occupied their office space

and is fully operational.

OFFICE COMPLEX PROJECT STATUS: All activities are within
budget and final completion date is being maintained. D/B teams are under contract and
notice to proceed issued in February 2000. Clark/Gruen Design Build is contracted for



the Blocks 171 thru 174 project. Hensel Phelps Construction with Fentress Bradburn
Architects will d/b/ the Block 225 project
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STRUCTURAL RETROFIT - McGRATH SCHOOL

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: OPDM0795

Estimated Project Cost: $1,187,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15) $36,000.00 98033B $36,000.00
w 324/98 1760-301-0768(17) $69,000.00 *10961 $69,000.00
w 50/99 1760-301-0768(2) $56,000.00 992598 $56,000.00
C 50/99 1760-301-0768(2) $1,026,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $36,000.00 $36,000.00 $33,732.00

w $125,000.00 $125,000.00 $81,593.51

c $1,026,000.00 $0.00 $0.00

PROJECT $1,187,000.00 $161,000.00 $115,325.51

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - 12/26/1997 100.00%
PRELIMINARY 03/04/1998 06/23/1998 03/04/1998 10/05/1998 100.00%
PWB 07/07/1998 07/07/1998 11/13/1998 11/13/1998 100.00%
WORKING DRAWINGS 09/14/1998 12/04/1998 07/29/1999 02/16/2000 100.00%
BID OPEN 02/09/1999 02/09/1999 02/17/2000 05/28/2000 40.00%
CONSTRUCTION 04/12/1999 07/02/1999 - - 0.00%

Current Comments

PROJECT STATUS: Received five bids. Contract Section reviewing bids for compliance.
SCHEDULE: Napa Plant Operation requested start of construction to be in July 2000.

BUDGET: Project is on budget. PERTINENT INFORMATION: The project was delayed because
requests for additional funds for the Working Drawings and Construction Phase had to be

submitted for budget approval.
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STRUCTURAL RETROFIT CT-WEST A-E

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0597

Estimated Project Cost: $27,318,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17) $208,000.00 950478 $208,000.00
P 162/96 1760-301-768 (8.5) $204,000.00 96111B $204,000.00
w 162/96 1760-301-768 (8.5) $1,292,000.00 970198 $1,292,000.00
C 282/97 1760-302-0768 $13,724,726.00 982648 $13,724,726.00
C 282/97 1760-302-0768 $3,819,274.00 98264B $3,819,274.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $412,000.00 $412,000.00 $366,948.25

w $1,292,000.00 $1,292,000.00 $1,002,745.50

c $17,544,000.00 $17,544,000.00 $9,388,593.11

PROJECT $19,248,000.00 $19,248,000.00 $10,758,286.86

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 10/31/1996 100.00%
PWB - - 03/14/1997 03/14/1997 100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 04/23/1998 100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/16/1998 100.00%
CONSTRUCTION 03/02/1998 03/02/2001 09/15/1998 10/05/2001 12.00%

See Executive Summary.

Current Comments
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STRUCTURAL RETROFIT-CT EAST

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0598

Estimated Project Cost: $0.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18) $187,000.00 95048B $187,000.00
P 162/96 1760-301-768 (9.5) $196,000.00 96110B $196,000.00
W 162/96 1760-301-768 (9.5) $1,292,000.00 97020B $1,292,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $383,000.00 $383,000.00 $352,024.33

w $1,292,000.00 $1,292,000.00 $1,057,230.10

C $0.00 $0.00 $28,929.00

PROJECT $1,675,000.00 $1,675,000.00 $1,438,183.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 11/30/1996 100.00%
PWB - - 03/14/1997 03/14/1997 100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 03/01/1998 100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/04/1998 100.00%
CONSTRUCTION 03/02/1998 11/13/1999 09/15/1998 10/05/2001 99.00%

Current Comments

See Executive Summary
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STRUCTURAL RETROFIT-RECREATION BUILDING

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES

Project Director: DIANE ELLIOTT

Work Order Number: OPDM0794

Estimated Project Cost: $3,000,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15) $76,000.00 - $76,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $2,800.00

P $76,000.00 $76,000.00 $56,910.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $3,912.00

PROJECT $76,000.00 $76,000.00 $63,622.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 03/01/1998 05/01/1998 03/01/1998 04/09/1999 100.00%
PWB 04/15/1998 05/15/1998 - 04/09/1999 0.00%
WORKING DRAWINGS - - 11/01/1999 03/15/2000 0.00%
BID OPEN - - 08/15/2000 - 0.00%
CONSTRUCTION - - 10/15/2000 04/15/2001 0.00%

Current Comments

PROJECT STATUS: Seismic retrofit project funded under Seismic Program. This project is
to be coordinated with a proposed Theater (portion of the Recreation Bldg) renovation
OPDM 0805. Such coordination indicates it will be most prudent to design and construct

the two projects separately. Preliminary Plans were completed on OPDM 0794 by the end

of March 1999. Design changes were necessary to increase the strength requirement
satisfy the Seismic Review Board and the functional needs of the client. BUDGET: These
changes increased the cost over 20%. The Theater portion of the funds will be estimated
separately and those funds will be transferred to the Theater Project OPDM 0805. OTHER
PERTENENT INFORMATION: Current WD and construction funds are being reverted. A new
COBCP is being included in the 00/01 budget for new WD and construction appropriation.
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CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103879

Estimated Project Cost: $60,500.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $60,500.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,500.00 $0.00 $59,220.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $60,500.00 $0.00 $59,220.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 01/01/1999 12/31/1999 01/01/1999 01/15/2000 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: The economic analysis was revised and completed in January 2000 to
incorporate additional staffing and alternatives. SCHEDULE: Project is completed
BUDGET: Project is on budget. OTHER INFO: This project will be deleted from the next
report.
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CALTRANS DISTRICT OFFICE, SAN DIEGO

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

Estimated Project Cost: $71,000,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $60,500.00 *10372 $60,500.00
P 50/99 2660-311-0042 $0.00 00017A $1,970,000.00
P 50/99 2660-311-0042 $1,667,000.00 99213A $30,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,500.00 $60,500.00 $47,674.50

P $1,667,000.00 $2,000,000.00 $12,801.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,727,500.00 $2,060,500.00 $60,475.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 08/01/1999 07/01/1998 08/01/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

STATUS - The project staffing scope increased 40% after approval of the 99/00 budget and
DOF consequently requested that a Budget Package be completed to finalize the project
costs. The economic analysis that had been prepared in 1998 prior to the approved

growth, indicated approximate project costs of $45,184,000. BUDGET - The preliminary
budget numbers forwarded from the budget package, to be finalized by December 31, 1999,
indicate a project budget of $81,812,000, an increased overall cost of 81% . SCHEDULE -
DOF has requested detailed information delineating the cost increase and has indicated
that a Finance letter will most likely be required in order for the project to proceed

for preliminary plans. The project will not commence beyond the Budget Package pending
DOF approval. OTHER - None at this time.
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DISTRICT 3 ECONOMIC FEASIBILITY STUDY
Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

Estimated Project Cost: $60,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-042 $60,000.00 98242A $60,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $44,029.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $60,000.00 $60,000.00 $44,029.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/01/1998 06/30/1999 10/01/1998 09/30/2000 85.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS:Draft completed 10/14/99. Economic Analysis has been finalized and sent to
Caltrans. Caltrans is preparing COBCP. SCHEDULE: Project is delayed by Agency request
pending program issues. BUDGET: Project is on budget. OTHER INFO: Project schedule will
probably be moved to the next fiscal year due to other budget priorities.
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DISTRICT 6 ECONOMIC FEASIBILITY STUDY

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103565

Estimated Project Cost: $60,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S 324 2660-001-0042 $60,000.00 98241A $60,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $57,534.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $60,000.00 $60,000.00 $57,534.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 11/01/1998 12/31/1998 11/01/1998 06/30/2000 60.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Draft economic analysis was complete and was sent to Cal-trans for review
and comment in January of 1999. The staff increased by 100 percent after the draft was
completed for this district warranting complete program, cost and analysis revision. DGS

is waiting for a programmatic update to redo the economic analysis. SCHEDULE:The project

is on schedule. BUDGET: Project will require additional funds to complete due to

programmatic increases that necessitate revisions to the analysis. OTHER INFO: None.
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DISTRICT 7 TRANS. MANAGEMENT CENTER

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS
Work Order Number: OPDM0701

Estimated Project Cost: $46,280,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

SSSsUTUTUTUTTUT®

PHASE

STUDY
PRELIMINARY
PWB

WORKING DRAWINGS

BID OPEN

CONSTRUCTION

162/96
162/96
282/97

162/96
282/97
162/96

0osoo

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2660-325-042 $32,112.00 96175A $32,112.00
2660-325-042 $2,108,988.00 96175A $2,108,988.00
2660-001-042 $300,000.00 98032A $300,000.00
CT ->WD ($110,775.00) LTR 9/03/99 ($110,775.00)
MTA->WD ($905,361.00) LTR9/03/99 ($905,361.00)
2660-325-042 ($59,173.00) ROF4011235 ($59,173.00)
2660-001-042 $622,825.00 99288A $622,825.00
2660-325-042 $784,073.00 99289A $784,073.00
CT fm PP $110,775.00 LTR9/03/99 $110,775.00
MTA fm PP $905,361.00 LTR9/03/99 $905,361.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$32,112.00 $32,112.00 $32,112.00
$1,333,679.00 $1,333,679.00 $1,355,798.72
$2,423,034.00 $2,423,034.00 $1,246,958.50
$0.00 $0.00 $0.00
$3,788,825.00 $3,788,825.00 $2,634,869.22
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
11/30/1996 02/28/1997 11/30/1996 02/28/1997 100.00%
02/16/1998 12/25/1998 10/12/1998 05/06/1999 100.00%
- - - - 0.00%
12/28/1998 08/02/1999 06/07/1999 09/14/2000 90.00%
09/22/1999 09/22/1999 09/15/2000 09/15/2000 0.00%
10/15/1999 10/15/2001 - - 0.00%

Current Comments

STATUS: Construction Documents are ready to submit for regulatory review. This review is
expected to take 3 - 4 months. BUDGET: Capital Outlay Cost Estimate was verbally
approved by Caltrans headquarters with cap on any future increases. SCHEDULE: Prelim



Plans delayed due to change in site location and site investigations of proposed sites.
Construction documents 90% complete, beginning regulatory review process. Bid date
currently September 2000. OTHER: Funding for balance of Working Drawings phase has been
held up at Caltrans. This will cause delays to completion of this phase if funds not

transferred timely. NOTE: Project goes before California Transportation Commission

(CTC) and not PWB.
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TRANSPORTATION MGMT. CENTER
Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713

Estimated Project Cost: $12,938,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $20,000.00 97014A $20,000.00
P 282/97 2070020 $510,000.00 97088A $510,000.00
W 282/97 Prog 20 10 000 $942,000.00 98001A $942,000.00
C 282/97 Prog 20 10 000 $9,328,000.00 98082A $9,328,000.00
C 282/97 2660-301-042 $1,205,000.00 98236A $1,205,000.00
C 282/98 2660-301-042 $933,000.00 99013A $933,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $20,000.00 $20,000.00 $19,004.00

P $510,000.00 $510,000.00 $462,577.00

w $942,000.00 $942,000.00 $863,178.26

C $11,466,000.00 $11,466,000.00 $2,961,600.34

PROJECT $12,938,000.00 $12,938,000.00 $4,306,359.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/01/1997 09/01/1997 06/01/1997 12/01/1997 100.00%
PRELIMINARY 09/01/1997 12/01/1997 11/01/1997 02/26/1998 100.00%
PWB 12/01/1997 12/01/1997 02/27/1998 02/27/1998 100.00%
WORKING DRAWINGS 01/01/1998 04/10/1998 02/26/1998 12/01/1998 100.00%
BID OPEN 06/10/1998 06/10/1998 01/14/1999 04/28/1999 100.00%
CONSTRUCTION 08/20/1998 10/27/1999 06/23/1999 08/21/2000 30.00%

Current Comments

PROJECT STATUS:Structural Steel w/ welding has been completed. Steel Decking has been
installed. Base Isolators have been received and installed.Concrete floors have been
started. SCHEDULE: Project Schedule has slipped about 40 days but the Contractor is in
the process of making up these days. We continue to move towards completing this project
on time. BUDGET: The Project is within Budget. OTHER PERTINENT INFORMATION: None
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TRANSPORTATION MGMT. CENTER DISTRICT 3

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GORDEN HILL

Work Order Number: OPDM0645

Estimated Project Cost: $9,710,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 2660-001-042 $378,000.00 96056A $378,000.00
P 303/95 2660-001-042 $0.00 TO WD ($1,479.00)
P 303/95 2660-001-042 $0.00 TO WD ($9,500.00)
w 303/95 2660-001-042 $544,000.00 97042A $544,000.00
w 303/95 2660-001-042 $0.00 FROM PP $1,479.00
w 303/95 2660-001-042 $0.00 FROM PP $9,500.00
w 303/95 2660-001-042 $0.00 TOC ($95,000.00)
C 303/95 2660-001-042 $8,788,400.00 98021A $8,788,400.00
C 303/95 2660-001-042 $0.00 FROM W $95,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $378,000.00 $367,021.00 $367,021.00

w $544,000.00 $459,979.00 $459,337.27

c $8,788,400.00 $8,883,400.00 $8,779,977.76

PROJECT $9,710,400.00 $9,710,400.00 $9,606,336.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 11/07/1997 05/06/1998 100.00%
BID OPEN 05/15/1998 05/15/1998 05/06/1998 05/06/1998 100.00%
CONSTRUCTION 06/15/1998 10/31/1999 06/19/1998 12/31/1999 100.00%

Current Comments

PROJECT STATUS: Construction is complete. Caltrans and CHP took beneficial occupancy in
December 1999. SCHEDULE: Construction was completed two months behind schedule, due
primarily to weather delays, owner-requested changes, and delay in delivery of

structural steel due to high market demand. BUDGET: The project is on budget. OTHER



PERTINENT INFORMATION: There are no issues at this time. This project will be removed
from the next report.



Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

Estimated Project Cost: $6,491,436.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

1996

S
P 1996
P 1996
P 1996
wW 1966
W -
C -
C 1966
C -
C -
PHASE
S
P
w
C
PROJECT
PHASE
STUDY
PRELIMINARY
PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION
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PROJECT INFORMATION
CAPITOL SECURITY IMPROVEMENTS
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
CHAP 162 2720-031-0001 $34,000.00 96128A $34,000.00
CHAP 162 $10,000.00 96128A $10,000.00
CHAP 162 2720-031-0001 $198,100.00 96176A $198,100.00
CHAP 162 2720-031-0001 $32,900.00 97061A $32,900.00
CHAP 162 $307,000.00 97061A $307,000.00
- $400,000.00 98104A $400,000.00
- $0.00
CHAP 162 $2,447,436.00 97061A $2,447,436.00
- $1,462,000.00 98045A $1,462,000.00
- $1,600,000.00 98107A $1,600,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$34,000.00 $34,000.00 $33,435.03
$241,000.00 $241,000.00 $236,347.17
$707,000.00 $707,000.00 $441,879.85
$5,509,436.00 $5,509,436.00 $1,882,937.70
$6,491,436.00 $6,491,436.00 $2,594,599.75
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
09/19/1996 08/30/1997 09/19/1996 08/30/1997 100.00%
09/01/1997 12/01/1997 09/01/1997 12/01/1997 100.00%
- - - - 0.00%
01/01/1998 09/15/1998 01/01/1998 02/28/1999 100.00%
01/12/1999 - 01/12/1999 - 100.00%
03/01/1999 09/29/2000 04/01/1999 09/29/2000 95.00%

Current Comments

PROJECT STATUS: Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed. Driveway




renovation and card reader installation project is 99% complete. Park lighting will be
complete in September 2000. SCHEDULE: Park lighting is behind schedule due to change
orders requested by RICS Committee and long order time for historic replica light

fixtures. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Project includes
funds for security work not yet identified and/or approved by RICS committee. Each item

must be approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office,
Lt. Gov. Office) before proceeding with construction. May do additional work in Summer

2000.



Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

Estimated Project Cost: $6,491,436.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

1996

S
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BID OPEN
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PROJECT INFORMATION
CAPITOL SECURITY IMPROVEMENTS
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
CHAP 162 2720-031-0001 $34,000.00 96128A $34,000.00
CHAP 162 $10,000.00 96128A $10,000.00
CHAP 162 2720-031-0001 $198,100.00 96176A $198,100.00
CHAP 162 2720-031-0001 $32,900.00 97061A $32,900.00
CHAP 162 $307,000.00 97061A $307,000.00
- $400,000.00 98104A $400,000.00
- $0.00
CHAP 162 $2,447,436.00 97061A $2,447,436.00
- $1,462,000.00 98045A $1,462,000.00
- $1,600,000.00 98107A $1,600,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$34,000.00 $34,000.00 $33,435.03
$241,000.00 $241,000.00 $236,347.17
$707,000.00 $707,000.00 $441,879.85
$5,509,436.00 $5,509,436.00 $1,882,937.70
$6,491,436.00 $6,491,436.00 $2,594,599.75
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
09/19/1996 08/30/1997 09/19/1996 08/30/1997 100.00%
09/01/1997 12/01/1997 09/01/1997 12/01/1997 100.00%
- - - - 0.00%
01/01/1998 09/15/1998 01/01/1998 02/28/1999 100.00%
01/12/1999 - 01/12/1999 - 100.00%
03/01/1999 09/29/2000 04/01/1999 09/29/2000 95.00%

Current Comments

PROJECT STATUS: Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed. Driveway




renovation and card reader installation project is 99% complete. Park lighting will be
complete in September 2000. SCHEDULE: Park lighting is behind schedule due to change
orders requested by RICS Committee and long order time for historic replica light

fixtures. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Project includes
funds for security work not yet identified and/or approved by RICS committee. Each item

must be approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office,
Lt. Gov. Office) before proceeding with construction. May do additional work in Summer

2000.
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MONTEREY AREA OFFICE - NEW CONSTRUCTION

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

Estimated Project Cost: $6,008,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6) $1,320,000.00 99193A $132,000.00
S - - $28,000.00 TL8/12/99 $28,000.00
P 50/99 2720-301-0044(6) $230,000.00 99276A $230,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,348,000.00 $160,000.00 $38,348.99

P $230,000.00 $230,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,578,000.00 $390,000.00 $38,348.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/01/2000 07/01/1999 11/01/2000 50.00%
PRELIMINARY 06/01/2000 01/12/2001 06/11/2000 02/08/2001 0.00%
PWB 01/12/2001 01/12/2001 02/09/2001 02/09/2001 0.00%
WORKING DRAWINGS 01/19/2001 07/15/2001 - - 0.00%
BID OPEN 07/15/2001 11/02/2001 - - 0.00%
CONSTRUCTION 11/02/2001 11/14/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preferred site identified. Radio test results are favorable. However,
site layout study shows inefficiencies due to setbacks and easements. Site access and
utilization study is under way. These complications may require reconsideration of other
site(s). PROJECT SCHEDULE: Site selection difficulties and expected delays in
completing environmental documents may delay the finish of Preliminary Plans as
currently scheduled. BUDGET: Within budget. OTHER PERTINENT INFORMATION: none.
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SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS

Work Order Number: 106120

Estimated Project Cost: $4,675,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6) $16,000.00 *from105655 $16,000.00
S 50/99 2720-301-0044(4) $143,000.00 99200A $143,000.00
P 50/99 2720-301-0044 $98,000.00 99337A $98,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $159,000.00 $159,000.00 $35,127.73

P $98,000.00 $98,000.00 $1,222.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $257,000.00 $257,000.00 $36,350.23

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/01/2000 07/09/1999 06/01/2000 90.00%
PRELIMINARY 06/02/2000 01/12/2001 03/28/2000 08/01/2000 0.00%
PWB 01/12/2001 01/12/2001 08/11/2000 08/11/2000 0.00%
WORKING DRAWINGS 01/13/2001 07/15/2001 - - 0.00%
BID OPEN 07/16/2001 11/01/2001 - - 0.00%
CONSTRUCTION 11/02/2001 11/02/2002 - - 0.00%

Current Comments

PROJECT STATUS: Public meeting with Meyers Roundtable group is complete. Schematic design
reflects TRPA/Meyers design comments. Current design layout is for Department of Food &
Agriculture site. Based on favorable preliminary TRPA comments we are proceeding with
acquisition of Food & Ag site. Site Acquisition to be complete by May/2000.

SCHEDULE:PP's have been started by the Architect. Need to accelerate WD's, Bid Open, and
Construction phases, this is due to South Lake Tahoe location and impossibility to start
construction during November of 2001. BUDGET: Depending on final TRPA requirements for
environmental documents, project may require augmentation for construction phase.
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SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

Estimated Project Cost: $1,638,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3 $82,000.00 99199A $82,000.00
w 50/99 2720-301-0044 3 $120,000.00 00055A $120,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $56,898.50

w $120,000.00 $120,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $202,000.00 $202,000.00 $56,898.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 04/01/2000 - - 0.00%
PRELIMINARY 05/03/2000 11/10/2000 08/01/1999 03/10/2000 100.00%
PWB 11/10/2000 11/10/2000 04/14/2000 04/14/2000 0.00%
WORKING DRAWINGS 11/11/2000 03/15/2001 04/15/2000 10/13/2000 0.00%
BID OPEN 03/16/2001 07/15/2001 - - 0.00%
CONSTRUCTION 07/16/2001 07/16/2002 - - 0.00%

Current Comments

PROJECT STATUS: 100% Preliminary Plans have been submitted to DOF for April PWB meeting.
Process to transfer adjacent site from California Dept of Transportation to CHP is
currently in process and will complete by May/2000. SCHEDULE: Original schedule
published 6/1/99 was in error due to to a mistaken acquisition phase that was not

required. BUDGET: Currently within budget.



REAL ESTATE SERVICES DIVISION  Page: 55.0
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WILLOWS AREA OFFICE - ALTERATIONS

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

Estimated Project Cost: $1,452,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2 $79,000.00 99198A $79,000.00
w 50/99 2720-301-0044 2 $95,000.00 00001A $95,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $44,061.00

w $95,000.00 $95,000.00 $1,059.50

c $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $45,120.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 07/26/1999 01/07/2000 100.00%
PWB - 04/14/2000 02/18/2000 02/18/2000 100.00%
WORKING DRAWINGS 04/17/2000 10/01/2000 02/14/2000 09/15/2000 10.00%
BID OPEN 10/02/2000 02/02/2001 - - 0.00%
CONSTRUCTION 02/03/2001 03/06/2002 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawing funding approved on February 21, 2000. SCHEDULE: Working

Drawings proceeding per schedule. BUDGET: Currently within budget.
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FIELD OFFICE REPLACEMENT

Project Location: OAKLAND

Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0695

Estimated Project Cost: $5,386,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-044 $230,000.00 96125A $230,000.00
W 162/96 2740-301-0044 $252,000.00 97142B $252,000.00

C 324/98 2740-301-0444 $0.00 00014A $80,000.00

C 324/98 2740-301-0444 (5) $5,210,000.00 98285A $4,904,400.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $230,000.00 $230,000.00 $229,988.99

W $252,000.00 $252,000.00 $242,826.99

C $5,210,000.00 $4,984,400.00 $4,771,096.10

PROJECT $5,692,000.00 $5,466,400.00 $5,243,912.08

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 04/24/1997 12/29/1997 04/24/1997 11/13/1997 100.00%
PWB 12/30/1997 12/30/1997 11/14/1997 11/14/1997 100.00%
WORKING DRAWINGS 12/31/1997 05/19/1998 11/15/1997 08/28/1998 100.00%
BID OPEN 05/20/1998 10/14/1998 08/29/1998 01/10/1999 100.00%
CONSTRUCTION 10/15/1998 10/13/1999 01/11/1999 03/08/2000 100.00%
Current Comments

3/20/00

STATUS: Beneficial Occupancy granted by SFM on March 8. DMV began operation on
March 13. This project is currently in the close-out period.

SCHEDULE: Material
delivery delayed opening facility by one month.

BUDGET: In budget.

OTHER: None.
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FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

Estimated Project Cost: $15,703,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b) $440,000.00 99230A $440,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $440,000.00 $440,000.00 $161,821.50

W $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $440,000.00 $440,000.00 $161,821.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 07/13/2000 08/02/1999 08/10/2000 40.00%
PWB 07/14/2000 07/14/2000 - - 0.00%
WORKING DRAWINGS 07/15/2000 02/13/2001 - - 0.00%
BID OPEN 02/14/2001 06/13/2001 - - 0.00%
CONSTRUCTION 06/14/2001 11/20/2002 - - 0.00%
Current Comments
3/20/00

STATUS: PP's 40% complete. Work continues on new elements involving the
cafeteria relocation, seismic, ADA, and site work, as well as the original elements such
as abatement.

SCHEDULE: Delayed one to two months due to contracts and CEQA.

BUDGET:
In budget

OTHER: none.
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FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

Estimated Project Cost: $6,956,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3) $203,000.00 98118A $203,000.00
W 324/98 2740-301-0044(3) $302,000.00 99033A $302,000.00
C 50/99 2740-301-0044(a) $6,669,000.00 00032A $6,303,060.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $203,000.00 $203,000.00 $196,750.25
w $302,000.00 $302,000.00 $228,403.29
C $6,669,000.00 $6,303,060.00 $147.61
PROJECT $7,174,000.00 $6,808,060.00 $425,301.15
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/09/1998 02/02/1999 11/30/1998 04/08/1999 100.00%
PWB 02/12/1999 02/12/1999 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS 02/13/2099 12/10/2099 04/12/1999 11/19/1999 100.00%
BID OPEN 12/11/2099 02/21/2000 11/20/1999 04/14/2000 90.00%
CONSTRUCTION 02/22/2000 01/22/2001 04/15/2000 03/15/2001 0.00%
Current Comments
3/20/00
STATUS: Project bid on 2/9/00. Arntz Builder was low General @ $5,358,
000.

SCHEDULE: Extended PP period to incorporate conditions learned on 2nd floor
project. Award delayed 1 month due to PWB approval required to augment project costs by
$77,060.

BUDGET: Project bid $77k over budget.

OTHER: None.
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LOWER LEVEL ASBESTOS ABATEMENT
Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0825
Estimated Project Cost: $703,400.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 2740-301-0044(2) $46,600.00 98119A $46,600.00
C 324/98 2740-301-0044 (2) $656,800.00 99227A $642,157.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

W $46,600.00 $46,600.00 $37,184.48

C $656,800.00 $642,157.00 $305,765.28

PROJECT $703,400.00 $688,757.00 $342,949.76

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB 10/09/2098 10/09/2098 11/13/1998 11/13/1998 100.00%
WORKING DRAWINGS 10/10/2098 03/03/2099 11/14/1998 - 100.00%
BID OPEN 03/04/2099 07/04/2099 07/28/1999 11/28/1999 100.00%
CONSTRUCTION 07/05/2099 02/13/2000 11/29/1999 05/26/2000 40.00%
Current Comments
3/20/00

STATUS: Chiller room is 100% abated, with re-fireproofing in progress. Boiler
room being prep'd for containment. Abatement in this area to begin this
week.

SCHEDULE: Originally a PSB project. PSB did Prelim Plans. Project transfered
from PSB to PMB to manage balance of DMV's projects (from PWB through Construction).
Construction on schedule. Delay's in WD due to Owner requested modification in
mechanical system.

BUDGET: In budget.

OTHER: None
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CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE Il
Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0806
Estimated Project Cost: $1,904,543.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1) $34,000.00 98294A $34,000.00
W 324/98 3125-301-0001 (1) & (2) $126,000.00 99021A $126,000.00
C 324/98 3125-301-000(1) $969,543.00 99079A $969,543.00
C 282/97 3125-301-0443 $775,000.00 99210B $775,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $34,000.00 $34,000.00 $30,572.00

w $126,000.00 $126,000.00 $84,929.42

C $1,744,543.00 $1,744,543.00 $912,977.32

PROJECT $1,904,543.00 $1,904,543.00 $1,028,478.74

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 01/01/1997 03/01/1997 11/01/1998 12/30/1998 100.00%
PWB 03/15/1997 03/15/1997 12/15/1998 03/12/1999 100.00%
WORKING DRAWINGS 03/15/1997 06/15/1997 03/12/1999 05/15/1999 100.00%
BID OPEN 06/27/1999 06/27/1997 05/15/1999 09/01/1999 100.00%
CONSTRUCTION 08/01/1997 12/30/1997 09/01/1999 09/01/2000 40.00%

Current Comments

PROJECT STATUS: Have completed 40% of the work. Worked through November 15, 1999.Then
shut down the job down for the winter. Will restart the work on May 1, 2000. SCHEDULE:

This is the 3rd Phase of a project that was originally intended to be done in one (1)

Phase. Environmental concerns and Property Access concerns delayed completing the work
under one (1) Contract. With limited Construction Seasons at Lake Tahoe Phases 2 and 3

were pushed out (1) year each. Project is ahead of schedule. BUDGET: Project on Budget.
OTHER PERTINENT INFORMATION: None
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SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

Project Location: TAHOE VISTA, CA.

Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDMO0815

Estimated Project Cost: $1,386,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 282/97 3125-301-0001 (2) $35,000.00 98134A $35,000.00
C - - $0.00 *00080B $810,000.00
C - - $0.00 00080A $576,000.00
C - - $1,165,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $1,304.00

w $35,000.00 $35,000.00 $7,740.00

c $1,165,000.00 $1,386,000.00 $0.00

PROJECT $1,200,000.00 $1,421,000.00 $9,044.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - 06/12/1998 07/10/1998 100.00%
WORKING DRAWINGS - - 08/15/1998 04/15/1999 100.00%
BID OPEN - - 04/16/1999 03/15/2000 0.00%
CONSTRUCTION - - 05/15/2000 01/10/2001 0.00%

Current Comments

PROJECT STATUS:We are partners in this Placer County managed project. Project bid on
March 21, 2000 but bids came in over budget. Rebids came in at about 18 % over our
budget. Will go to Finance to request approval for Construction Augmentation by PWB on
the May 12, 2000 agenda. SCHEDULE: Project delayed again because of the Budget Overrun.
BUDGET: See Project Status above. OTHER PERTINENT INFORMATION: None



REAL ESTATE SERVICES DIVISION  Page: 62.0
PROJECT INFORMATION

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: LEE ROBERTS
Work Order Number: 103620
Estimated Project Cost: $1,166,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1) $46,000.00 98235A $46,000.00
w 324/98 3340-301-0001(1) $85,000.00 99222A $85,000.00
C 324/98 3340-301-0001(1) $969,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,916.30

w $85,000.00 $85,000.00 $62,834.00

c $969,000.00 $0.00 $0.00

PROJECT $1,100,000.00 $131,000.00 $108,750.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/29/1998 01/15/1999 09/29/1998 07/22/1999 100.00%
PWB - 03/12/1999 - 08/13/1999 100.00%
WORKING DRAWINGS 03/22/1999 06/14/1999 09/01/1999 04/26/2000 95.00%
BID OPEN 08/31/1999 08/31/1999 04/27/2000 07/27/2000 0.00%
CONSTRUCTION 11/02/1999 04/14/2000 07/28/2000 04/09/2001 0.00%

Current Comments

PROJECT STATUS: Working drawings are under review. SCHEDULE: Working Drawings phase
has been extended to address site utility coordination issues. BUDGET: Projectis
currently projected to be within budget. OTHER PERTINENT INFORMATION: none.
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ANTELOPE FFS, REPLACE BARRACKS MESSHALL

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106167

Estimated Project Cost: $1,046,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37) $84,000.00 99151A $84,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $84,000.00 $84,000.00 $12,225.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $84,000.00 $84,000.00 $12,225.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 05/12/2000 99.00%
PWB 04/14/2000 04/14/2000 05/12/2000 05/12/2000 0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 - - 0.00%
BID OPEN 02/08/2001 06/08/2001 - - 0.00%
CONSTRUCTION 06/11/2001 06/11/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase near completion. PSB Plans and Specifications to
CDF 4/10/2000. CEQA Categorical Exemption filed 03/15/2000, with 35 day period ending
4/20/2000. SCHEDULE: Project on schedule. BUDGET: Project is within budget. NEXT
ACTION: Scheduled PWB for 5/12/2000.
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AWHAHNEE FFS, REPLACE FACILITY
Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168
Estimated Project Cost: $1,659,520.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46) $50,000.00 99167A $50,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $35,990.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $35,990.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 03/14/2000 08/02/1999 03/14/2000 95.00%
PWB 03/14/2000 03/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 05/16/2001 - - 0.00%
BID OPEN 06/16/2001 07/16/2001 - - 0.00%
CONSTRUCTION 08/16/2001 05/16/2002 - - 0.00%

Current Comments

PROJECT STATUS: 95% complete PP phase. CEQA report is currently being reviewed by CDF.
SCHEDULE: Project is three months behind initial schedule due to CEQA. BUDGET: 10% over
the initial budget; project is under funded. ACTION NEEDED: CDF to approve CEQA report;
then, PSB to file the report to initiate the legal period. CDF, PMB and PSB need to

meet to value engineer the project to meet budget.
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BASELINE CONSERVATION CAMP, REMODEL FACILITY

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106089

Estimated Project Cost: $3,387,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48) $174,000.00 99169A $174,000.00
w 50/1999 3540-301-0001(48) $232,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $18,908.00

w $232,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $406,000.00 $174,000.00 $18,908.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 03/10/2000 08/02/1999 06/09/2000 90.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 03/13/2000 09/02/2000 06/10/2000 12/02/2000 0.00%
BID OPEN 09/03/2000 01/03/2001 - - 0.00%
CONSTRUCTION 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase nearing completion. AE Plans and Specifications
to CDF 03/20/2000. CEQA consultants prepared Negative Declaration documentation
completed and 30 day public comment period completed 05/07/2000. SCHEDULE: Projectis
moving to current schedule adjusted for CEQA period and funding reviews. BUDGET:

Project Preliminary Phase estimate exceeds budget. NEXT ACTION: CEQA response to
comments and Notice of Determination being prepared. Project review needed to bring
within budget or CDF to seek augmentation.



Project Location: BATTERSON

Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number; OPDMO0666

Estimated Project Cost: $1,095,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

S 162/96
S 162/96
P 324/98
wW 324/98
PHASE
S
P
w
C
PROJECT
PHASE
STUDY
PRELIMINARY
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WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BATTERSON FFS: RELOCATE FACILITY

Page: 66.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3540-301-0001(13) $279,000.00 96098A $79,000.00
3540-301-0001(13) $32,000.00 98121A $32,000.00
3540-301-0001(27) $44,000.00 98131A $44,000.00
3540-301-0001(27) $59,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$311,000.00 $111,000.00 $74,761.22
$44,000.00 $44,000.00 $30,448.00
$59,000.00 $0.00 $0.00
$0.00 $0.00 $0.00
$414,000.00 $155,000.00 $105,209.22
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
07/01/1998 12/24/1998 08/21/1998 06/19/2000 95.00%
- - 08/11/2000 08/11/2000 0.00%
- - - - 0.00%
- - - - 0.00%
- - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans have not been approved by PWB due to scope changes.
SCHEDULE: The project remains behind schedule due to lack of agreement on the scope of
work. There is no date scheduled to restart this project. BUDGET: Project is over
budget. NEXT ACTION: Preliminary Plans will be ready for CDF review on 5/19/2000.
ACTION REQUIRED BY: Professional Services Branch
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PROJECT INFORMATION

BAUTISTA CONSERVATION CAMP REMODEL FACILITY

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

Estimated Project Cost: $3,161,000.00
Current Phase: PRELIMINARY

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47) $140,000.00 99168A $140,000.00
w 50/99 3540-301-0001(47) $186,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $9,861.50

w $186,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $326,000.00 $140,000.00 $9,861.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 12/08/2000 60.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 03/11/2000 08/01/2000 - - 0.00%
BID OPEN 08/02/2000 01/02/2001 - - 0.00%
CONSTRUCTION 01/08/2001 04/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: This project is currently on hold pending funding review of CDF projects

by the LAO and DOF. PSB was working on the preliminary designs for BOQ, Dorms, and
Messhall/Kitchen facility. A potential scope change to reduce dorms from 7 to 5 and to
provide ADA ramping may be required if the project goes forward. SCHEDULE: The project
is behind schedule by at least three months due to ADA issues and hold status. BUDGET:
Project is currently on budget, however, ADA issues and delays will probably create a

budget shortfall. OTHER INFO: None. NEXT ACTION: On hold per JLBC-awaiting May revise.
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PROJECT INFORMATION

BLASINGGAME FFS REPLACE FACILITY
Project Location: BLASINGGAME
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106076
Estimated Project Cost: $857,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(38) $100,000.00 99152A $70,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $67,623.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $70,000.00 $67,623.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000 80.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS:Right of entry complete, title report complete, survey complete but need
legal discription, appraisal progressing, CEQA progressing. SCHEDULE: legal
discription in June, appraisal in May and CEQA in August. BUDGET: OK. NEXT ACTION:
PMB obtain Legal Discription, PSB to complete appraisal and CEQA.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BRIDGEVILLE FFS RELOCATE FACILITY

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

Estimated Project Cost: $1,589,000.00
Current Phase: PRELIMINARY

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2) $57,000.00 99184A $57,000.00
w 1999/50 3540-301-0001(2) $92,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $57,000.00 $57,000.00 $22,658.50

w $92,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $149,000.00 $57,000.00 $22,658.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/09/2000 09/20/1999 11/09/2000 15.00%
PWB 03/10/2000 03/10/2000 11/10/2000 11/10/2000 0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 11/11/2000 05/08/2001 0.00%
BID OPEN 10/02/2000 01/02/2001 - - 0.00%
CONSTRUCTION 01/03/2001 01/02/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are on hold. CDF is reviewing site configuration and
access/egress to the site. SCHEDULE: Schedule will be re-established when CDF advises
on site access/egress location. BUDGET: Project is on budget. NEXT ACTION: ACTION BY
PSB/CDF; Determine location and responsibility for access road. Complete property
acquisition. ACTION BY CDF; Provide programming for 1650sf office building. ACTION BY
PSB/PMB/CDF; Complete Preliminary Drawings. ACTION BY; DOF/PWB.
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BUTTE FIRE CENTER REPLACE MESSHALL

Project Location: BUTTE
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

Estimated Project Cost: $1,390,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18) $97,000.00 99254A $97,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $44,458.04

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $97,000.00 $97,000.00 $44,458.04

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 03/14/2000 100.00%
PWB 04/17/2000 04/17/2000 05/11/2000 05/11/2000 100.00%
WORKING DRAWINGS 08/01/2000 05/17/2001 - - 0.00%
BID OPEN 06/18/2001 06/18/2001 - - 0.00%
CONSTRUCTION 05/18/2001 05/15/2002 - - 0.00%

Current Comments

PROJECT STATUS: 100% complete PP phase, PWB approved. SCHEDULE: On schedule. BUDGET:
No change. ACTION NEEDED: Upon funding, PMB will direct A/E to move forward with the
WD phase.
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PROJECT INFORMATION

CAMPO FFS REPLACE FACILITY

Project Location: CAMPO
Department: FORESTRY

Project Director: JUDY HAAVISTO
Work Order Number: 106165

Estimated Project Cost: $1,930,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32) $128,000.00 99179A $128,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $100,334.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $128,000.00 $128,000.00 $100,334.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 04/14/2000 10/04/1999 02/16/2000 100.00%
PWB 04/14/2000 04/14/2000 05/11/2000 05/11/2000 100.00%
WORKING DRAWINGS 07/03/2000 04/20/2001 - - 0.00%
BID OPEN 04/23/2001 11/16/2001 - - 0.00%
CONSTRUCTION 11/19/2001 11/21/2002 - - 0.00%

Current Comments

PROJECT STATUS - Agenda items and PP's sent to CDF March 15. SCHEDULE - Screening
meeting submittal delayed one month by CDF/DOF due to fire sprinkler issues. BUDGET -
Project is currently within budget. NEXT ACTION - PWB approval ACTION BY- DOF
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PROJECT INFORMATION

CHINO HILLS FFS CONSTRUCT FACILITY

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

Estimated Project Cost: $1,257,000.00
Current Phase: PRELIMINARY

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29) $74,000.00 99176A $74,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $74,000.00 $74,000.00 $10,513.50

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $74,000.00 $74,000.00 $10,513.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 04/14/2000 08/03/1999 05/11/2000 100.00%
PWB - 04/14/2000 - 05/11/2000 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plan package was delivered to CDF March 15, 2000. Review and
preparation for the PWB meeting on May 11, 2000 is complete. CDF signed the Notice of
Determination for the Negative Declaration on March 17, 2000. SCHEDULE: Project is

currently on schedule. BUDGET: Project is on budget. OTHER INFO: None. NEXT ACTION: PWB
approval-slated for PWB meeting on 5/11/00.
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PROJECT INFORMATION

COALINGA FOREST FIRE STATION

Project Location: COALINGA, FRESNO COUNTY
Department: FORESTRY

Project Director: LAURIE STEFFEN

Work Order Number: OPDM0672

Estimated Project Cost: $1,866,750.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18) $94,000.00 96104A $94,000.00
W 162/96 3540-301-0001 $73,000.00 97125A $73,000.00
C 324/98 3540-301-001 $1,579,000.00 99318A $1,579,000.00
C 324/98 3540-301-001 $120,750.00 99331A $120,750.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $652.00

P $94,000.00 $94,000.00 $94,163.00

w $73,000.00 $73,000.00 $66,314.60

C $1,699,750.00 $1,699,750.00 $483,824.00

PROJECT $1,866,750.00 $1,866,750.00 $644,953.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 01/15/1998 07/03/1996 01/15/1998 100.00%
PWB 01/16/1998 01/16/1998 01/16/1998 01/16/1998 100.00%
WORKING DRAWINGS 02/17/1998 05/24/1999 02/17/1998 05/24/1999 100.00%
BID OPEN 05/24/1999 12/13/1999 05/24/1999 12/29/1999 100.00%
CONSTRUCTION 12/14/1999 11/30/2000 01/21/2000 11/21/2000 33.00%

Current Comments

PROJECT STATUS: Site work: all under ground utilities are in. Barracks: framed, Shop

Building: Slab on grade placed, finished and cured. Apparatus Building: Essential

Services Structure, Structural steel placed, wood trusses approved by DSA and in

production. SCHEDULE: Project is ahead of schedule. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: Construction phase augmented $120,750. NEXT ACTION: Job
walk/punch list late October 2000.
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PROJECT INFORMATION

COMMUNICATIONS TOWERS & VAULTS PHASE Il

Project Location: COASTAL MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: OPDM0655

Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- - $0.00
C 303/95 3540-301-660(7) $5,264,000.00 97122B $5,264,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $5,264,000.00 $5,264,000.00 $4,694,365.61

PROJECT $5,264,000.00 $5,264,000.00 $4,694,365.61

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN 10/01/1996 11/30/1996 12/05/1996 02/06/1997 100.00%
CONSTRUCTION 12/18/1996 12/15/1998 10/21/1997 11/26/1999 100.00%

Current Comments

PROJECT STATUS: All sites accepted from contractor as complete as of Nov. 24, 1999.
Currently DGS/Telecom is tranferring radio equipment from old facilities to new

facilities. SCHEDULE: Project behind original schedule due to redesign and rebid (6

mo) and incliment weather to remote sites (6 mo). BUDGET: Project completed within

budget. OTHER PERTINENT INFORMATION: Water seeped into some vaults during heavy winter
rains/snows. Contractor returning to sites to apply additional coatings to walls and

roof as warranty work and and extra. Expect this work to be complete in June. NEXT

ACTION: Complete installation of radio equip (4 sites) by DGS/Telecom & delayed demo by
contractor.
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PROJECT INFORMATION

COMMUNICATIONS TOWERS & VAULTS SIERRA AREA

Project Location: SIERRA MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

Estimated Project Cost: $9,000,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32) $194,000.00 98182A $194,000.00
W 324/98 3540-301-0001(32) $237,000.00 99029A $233,000.00
C 324/98 3540-301-0001(32) $8,716,000.00 99298A $5,893,717.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $194,000.00 $194,000.00 $160,015.45

w $237,000.00 $233,000.00 $192,867.43

C $8,716,000.00 $5,893,717.00 $1,143,591.70

PROJECT $9,147,000.00 $6,320,717.00 $1,496,474.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 04/01/1999 07/01/1999 01/15/1999 100.00%
PWB 04/15/1999 04/15/1999 02/19/1999 02/19/1999 100.00%
WORKING DRAWINGS 05/15/1999 08/01/1999 03/25/1999 07/15/1999 100.00%
BID OPEN 08/15/1999 10/31/1999 07/16/1999 10/13/1999 100.00%
CONSTRUCTION 11/15/1999 11/15/2001 01/03/2000 06/25/2001 35.00%

Current Comments

PROJECT STATUS: All design completed. Project bid within budget on October 13, 1999.
Notice to Proceed issued 1/3/2000. Structure foundations in at five of the eight sites.
Vault construction proceeding and towers expected to be erected begining in early June.
SCHEDULE: Construction proceeding very well considering the winter months (1 site still
snowed in) & is approximately 6 months ahead of schedule. BUDGET: All aspects of
project within budget. NEXT ACTION: Tower delivery/erection at Tuscan Butte by
contractor.
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PROJECT INFORMATION

DEW DROP FFS REPLACE FACILITY
Project Location: DEW DROP
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106162
Estimated Project Cost: $1,735,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42) $124,000.00 99154A $124,000.00
w 1999/50 3540-301-0001 (42) $128,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $86,925.50

w $128,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $252,000.00 $124,000.00 $86,925.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 03/09/2000 08/02/1999 07/13/2000 99.00%
PWB 03/10/2000 03/10/2000 07/14/2000 07/14/2000 0.00%
WORKING DRAWINGS 03/28/2000 10/03/2000 07/15/2000 01/10/2001 0.00%
BID OPEN 10/04/2000 01/03/2001 - - 0.00%
CONSTRUCTION 01/04/2001 01/03/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are approximately 99% complete. SCHEDULE: The
preliminary plans are four months behind schedule due to late return of approved site

plan, design delays and CEQA delays. BUDGET: Projectis on budget. NEXT ACTION:
ACTION BY CDF; Provide written comments on 99% Preliminary Drawings. ACTION BY PSB;
Provide Notice of Determination on CEQA document. ACTION BY; DOF/PWB.
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PROJECT INFORMATION

ELK CAMP FFS REPLACE FACILITY

Project Location: ELK CAMP
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106069

Estimated Project Cost: $942,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(7) $150,000.00 99156A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $77,544.47

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $85,000.00 $77,544.47

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000 70.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Right of entry complete, title report complete, appraisal complete,
survey, water quality testing, and perc test are progressing, CEQA scheduled to complete
August. SCHEDULE: Survey, water quality test and perc test should be complete end of
June. BUDGET: OK NEXT ACTION: PMB to complete survey, perc test and water
quality/flow test of existing well PSB to complete CEQA..
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PROJECT INFORMATION

ELSINORE FFS RELOCATE FACILITY

Project Location: ELSINORE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106075

Estimated Project Cost: $1,250,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30) $220,000.00 99177A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $220,000.00 $85,000.00 $62,341.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $220,000.00 $85,000.00 $62,341.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000 60.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS:Right of entry complete, title report complete, appraisal complete.
Negotiating fees with surveyor. CEQA proceeding SCHEDULE: Survey should be complete
end of July. CEQA scheduled for completion August BUDGET: OK NEXT ACTION: PMB to
contract with retainer for legal description survey. PSB to complete CEQA.
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PROJECT INFORMATION

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.

Project Location: FENNER CANYON
Department: FORESTRY

Project Director: BOB BOWEN
Work Order Number: 106098

Estimated Project Cost: $1,747,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27) $86,000.00 99171A $86,000.00
W 1999/50 3540-301-0001 (27) $114,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $48,608.40

w $114,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $86,000.00 $48,608.40

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 07/13/2000 60.00%
PWB 03/10/2000 03/10/2000 07/14/2000 07/14/2000 0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 07/15/2000 01/10/2001 0.00%
BID OPEN 10/02/2000 01/02/2001 - - 0.00%
CONSTRUCTION 01/08/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are approximately 60% complete. SCHEDULE:
Preliminary Plans are approximately three months behind schedule due to A/E advertising
delays and delays scheduling site design meetings. BUDGET: The project is on budget.
NEXT ACTION: ACTION BY CDF; Written comments on 50% Preliminary Drawings delivered
April 17, 2000. ACTION BY PMB; Complete Preliminary Drawings. 2) ACTION BY PSB;
Provide CEQA Notice of Determination. 3) ACTION BY; DOF/PWB.
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PROJECT INFORMATION

FORT JONES FFS RELOCATE FACILITY
Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092
Estimated Project Cost: $1,397,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13) $72,000.00 99187A $72,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $61,855.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $72,000.00 $72,000.00 $61,855.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 04/17/2000 95.00%
PWB 03/14/2000 03/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/16/2001 - - 0.00%
BID OPEN 01/16/2001 05/16/2001 - - 0.00%
CONSTRUCTION 05/17/2001 05/13/2002 - - 0.00%

Current Comments

-PROJECT STATUS: 95% PP package is complete and submitted to CDF for review. SCHEDULE:
Project has been stopped by JLBC - awaiting May revise. BUDGET: 73% over the initial

budget; project is under funded. ACTION NEEDED: CDF to reduce the project program and
respond to the submitted 95% PP package. Thereafter, CDF and PMB to meet and value
engineer the project. PMB to direct A/E with the new revised program and scope of work.
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PROJECT INFORMATION

FORTUNA FFS RELOCATE FACILITY

Project Location: FORTUNA
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106070

Estimated Project Cost: $1,262,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8) $150,000.00 99155A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $74,218.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $85,000.00 $74,218.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000 70.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS:Right of entry complete, appraisal complete, title report complete, CEQA,
survey and perc test are progressing. SCHEDULE: CEQA, survey and perc test should be
complete end of June. BUDGET: OK NEXT ACTION: PMB to complete survey and perc test.
PSB to complete CEQA.
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HAMMOND FFS: RELOCATE FACILITY

Project Location: HAMMOND
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: OPDM0665

Estimated Project Cost: $1,204,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16) $259,000.00 96097A $79,000.00
P 324/98 3540-301-0001(29) $49,000.00 98129A $49,000.00
w 324/98 3540-301-0001(29) $65,000.00 99101A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $259,000.00 $79,000.00 $75,076.39

P $49,000.00 $49,000.00 $32,944.00

w $65,000.00 $65,000.00 $30,163.00

c $0.00 $0.00 $0.00

PROJECT $373,000.00 $193,000.00 $138,183.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998 05/14/1999 100.00%
PWB 02/19/1999 02/19/1999 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 03/01/1999 08/01/1999 05/15/1999 07/07/2000 90.00%
BID OPEN 09/15/1999 09/15/1999 10/05/2000 10/05/2000 0.00%
CONSTRUCTION 11/15/1999 11/15/2000 11/27/2000 11/27/2001 0.00%

Current Comments

PROJECT STATUS: Working drawings are continuing and 90% complete. SCHEDULE: Completion

of working drawings has been delayed one month due to plan check comments resulting in

building layout change. BUDGET: Project is on budget. NEXT ACTION: Working Drawings

will be ready for CDF review on June 7, 2000. ACTION REQUIRED BY: Professional Services

Branch.
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PROJECT INFORMATION
HARTS MILL FFS RELOCATE FACILITY
Project Location: HARTS MILL
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106091
Estimated Project Cost: $1,600,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12) $46,000.00 99186A $46,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $38,365.92

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $46,000.00 $46,000.00 $38,365.92

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/14/2000 11/01/1999 07/13/2000 99.00%
PWB 03/14/2000 03/14/2000 07/14/2000 07/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 02/16/2001 - - 0.00%
BID OPEN 02/17/2001 05/17/2001 - - 0.00%
CONSTRUCTION 05/18/2001 05/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans 99% complete and have been reviewed by CDF. SCHEDULE:
Preliminary Plans are two months behind schedule due to A/E contract negotiations and

design review delays. BUDGET: Project is under funded. NEXT ACTION: ACTION BY

DOF/PWB; (project is under funded)
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HESPERIA FFS: RELOCATE FACILITY

Project Location: HESPERIA
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: OPDM0667

Estimated Project Cost: $1,409,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11) $379,000.00 96099A $79,000.00
S 162/96 3540-301-001 $0.00 TO PPs ($14,000.00)
P 324/98 3540-301-0001(18) $49,000.00 98128A $49,000.00
P 162/96 3540-301-001 $0.00 FROM S $14,000.00
w 324/98 3540-301-0001 (18) $65,000.00 99078A $65,000.00
C 50/99 3540-301-0001(4) $916,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $379,000.00 $65,000.00 $50,132.89

P $49,000.00 $63,000.00 $46,106.83

w $65,000.00 $65,000.00 $49,438.00

c $916,000.00 $0.00 $0.00

PROJECT $1,409,000.00 $193,000.00 $145,677.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/03/1996 06/07/1997 07/15/1996 11/01/1997 100.00%
PRELIMINARY 07/01/1998 11/15/1998 09/10/1998 04/09/1999 100.00%
PWB 12/11/1998 12/11/1998 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 02/10/1999 07/07/1999 05/19/1999 05/14/2000 100.00%
BID OPEN 10/04/1999 12/01/1999 05/14/2000 08/14/2000 0.00%
CONSTRUCTION 12/09/1999 12/08/2000 08/14/2000 08/29/2001 0.00%

Current Comments

PROJECT STATUS: 100% complete working drawings have been complete and reviewed by CDF.
PSB is updating the drawings. Interim financing has been approved. This project is bond

financed. SCHEDULE: Anticipate completion of WDs in May. BUDGET: Construction cost

estimate has not changed from that of PP's. ACTION NEEDED: PSB to deliver bid

documents in May with an addendum that address the administration office separation from

the apparatus building.
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PROJECT INFORMATION

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY

Project Location: HOLLISTER
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106077

Estimated Project Cost: $6,203,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(40) $100,000.00 99153A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $85,000.00 $76,306.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $85,000.00 $76,306.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000 80.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Right of entry complete, title report complete, appraisal proceeding,
CEQA proceeding. Survey has been completed, but need legal discription. SCHEDULE:
appraisal scheduled for May, CEQA scheduled for July. BUDGET: OK. NEXT ACTION: PMB
to obtain legal discription, PSB to complete appraisal and CEQA.
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PROJECT INFORMATION

INDEPENDENCE FFS RELOCATE FACILITY

Project Location: INDEPENDENCE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106103

Estimated Project Cost: $1,079,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20) $45,000.00 99148A $45,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $35,350.04

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $45,000.00 $45,000.00 $35,350.04

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 08/10/2001 80.00%
PWB - 01/14/2000 - 08/10/2001 0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000 - - 0.00%
BID OPEN 07/03/2000 11/03/2000 - - 0.00%
CONSTRUCTION 11/06/2000 11/05/2001 - - 0.00%

Current Comments

PROJECT STATUS: Value engineering completed on 03/31/2000. PMB submitted PWB agenda
package to CDF on 04/05/2000. "Dry Lab" estimate not delivered to DOF. Project is
underfunded. Future funding delayed one year. SCHEDULE: The project is delayed until
08/2001 at the earliest pending future funding. BUDGET: The project is under funded by
$493,000. NEXT ACTION NEEDED: Future funding delayed one year.
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LASSEN-MODOC RANGER UNIT HEADQUARTERS

Project Location: LASSEN COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 102774

Estimated Project Cost: $1,237,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001 $105,000.00 98147A $105,000.00
w 324/98 3540-301-0001(08) $69,000.00 99049A $69,000.00
C 50/99 3540-301-0660(2) $1,099,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $93,967.94

w $69,000.00 $69,000.00 $54,867.62

c $1,099,000.00 $0.00 $0.00

PROJECT $1,273,000.00 $174,000.00 $148,835.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/30/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
PWB 01/27/1999 01/27/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 09/30/1999 100.00%
BID OPEN 04/06/2000 - 06/01/2000 - 0.00%
CONSTRUCTION 04/01/2000 02/01/2001 07/31/2000 05/30/2001 0.00%

Current Comments

STATUS: Construction documents complete. Project is on hold pending construction funding

resolution. SCHEDULE: Project has been delayed indefinitely due to funding issues.
BUDGET: Project is currently within budget. ACTION NEEDED: Decision on how to fund
Agency Retained Items or to include those items in the bid, requiring additional design

ACTION BY: DOF
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PROJECT INFORMATION

MANTON FFS RELOCATE FACILITY

Project Location: MANTON
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

Estimated Project Cost: $1,266,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 3540-301-001(11) $147,000.00 - $147,000.00
P 50/1999 3540-301-0001(14) $44,000.00 99188A $44,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $147,000.00 $147,000.00 $117,000.00

P $44,000.00 $44,000.00 $41,145.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $191,000.00 $191,000.00 $158,145.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 01/10/2000 04/17/2000 95.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001 - - 0.00%
BID OPEN 01/18/2001 05/18/2001 - - 0.00%
CONSTRUCTION 05/21/2001 05/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: 95% PP package is complete and has been submitted to CDF for review.
SCHEDULE: Project has been stopped by JLBC - awaiting May revise. BUDGET: 33% over the
initial budget; project is under funded. ACTION NEEDED: CDF needs to respond to the
submitted 95% PP package. Thereafter, CDF and PMB need to meet to value engineer the

project to meet the budget.
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PROJECT INFORMATION

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

Estimated Project Cost: $944,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9) $100,000.00 99157A $100,000.00
w 50/99 3540-301-0001(9) $97,000.00 00068A $97,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $76,791.16

w $97,000.00 $97,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $197,000.00 $197,000.00 $76,791.16

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 12/14/1999 07/08/1999 05/11/2000 100.00%
PWB - 12/14/1999 - 05/11/2000 100.00%
WORKING DRAWINGS 12/20/1999 06/01/2000 05/12/2000 09/26/2000 0.00%
BID OPEN 06/02/2000 10/02/2000 - - 0.00%
CONSTRUCTION 10/03/2000 10/02/2001 - - 0.00%

Current Comments

PROJECT STATUS: CEQA Categorical Exemption filed on 12/27/1999. Public comment period
has expired. PWB meeting scheduled for 05/11/2000. SCHEDULE: Prior 3 month delay due

to review of plans and contemplated scope changes. Further delayed 2 months pending
value engineering efforts and completion of preliminary plans. BUDGET: The project is

within budget. NEXT ACTION NEEDED: PWB approval of preliminary plans and to proceed

to working drawings.
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PROJECT INFORMATION

NIPOMO FFS REPLACE FACILITY

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

Estimated Project Cost: $1,427,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31) $100,000.00 99178A $100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $47,300.79

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $47,300.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 04/17/2000 07/22/1999 07/14/2000 95.00%
PWB - 04/17/2000 - 07/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001 - - 0.00%
BID OPEN 01/22/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB, Design Services completed 95% complete plans on 03/23/2000.
Categorical Exemption filed on 01/31/2000. Public comment period has expired. Value
engineering efforts are now in progress. SCHEDULE: Prior delay of 1 month due to

longer than expected civil consultant procurement process. Future funding delayed 1

year. BUDGET: The July 2, 1999 CCCI Update states a total project cost of $1,449,000.
The total project cost is $1,963,000 before value engineering. NEXT ACTION NEEDED:
Value engineering and re-design required. Future funding delayed 1 year.
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OGO FFS: RELOCATE FACILITY

Project Location: OGO
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: OPDM0669

Estimated Project Cost: $979,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5) $159,000.00 96101A $79,000.00
P 324/98 3540-301-0001 $45,000.00 98130A $45,000.00
w 324/98 3540-301-0001 $59,000.00 99041A $59,000.00
C 50/99 3540-301-0660 (2) $796,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $159,000.00 $79,000.00 $64,122.13

P $45,000.00 $45,000.00 $40,630.00

w $59,000.00 $59,000.00 $39,686.50

c $796,000.00 $0.00 $0.00

PROJECT $1,059,000.00 $183,000.00 $144,438.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/03/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
PWB 01/27/1999 01/27/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 05/16/2000 98.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

STATUS: Construction documents to be completed (with signatures and specifications) May
16. Construction funding transfer pending completed Construction Documents. SCHEDULE:
Schedule has been delayed due to incomplete Construction Documents BUDGET: Project is
currently within budget. ACTION NEEDED: Complete Construction Documents ACTION BY: PSB
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PACHECO FOREST FIRE STATION

Project Location: SANTA CLARA COUNTY
Department: FORESTRY

Project Director: RAFAT ALAFRANJI

Work Order Number: 103292

Estimated Project Cost: $1,114,000.00
Current Phase: BID OPEN

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7) $66,000.00 98139A $66,000.00
w 324/98 3540-301-0001(7) $65,000.00 99045A $65,000.00
C 50/99 3540-301-0001(6) $983,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $67,094.48

w $65,000.00 $65,000.00 $15,082.51

c $983,000.00 $0.00 $0.00

PROJECT $1,114,000.00 $131,000.00 $82,176.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 12/31/1998 09/11/1998 04/08/1999 100.00%
PWB 02/15/1999 02/15/1999 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 02/11/1999 07/11/1999 05/17/1999 05/14/2000 80.00%
BID OPEN 10/04/1999 10/04/1999 05/14/2000 08/14/2000 0.00%
CONSTRUCTION 12/09/1999 11/19/2000 08/14/2000 08/14/2001 0.00%

Current Comments

PROJECT STATUS: Late start due to late budget in 1998. Working drawings are 80%
complete. SCHEDULE: CDF decided, on May 10, 2000, to bid the project with a
performance specification for the general contractor to design and build a water

filtration system to filter the contaminated water. Awaiting PSB revised schedule based
on CDF decision. BUDGET: Construction cost estimate to be complete at the conclusion
of WD. ACTION NEEDED: PSB to submit a schedule for 100% complete bid documents.
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PASO ROBLES AIR ATTACK BASE REPLACE FACILITY

Project Location: PASO ROBLES
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: 106074

Estimated Project Cost: $2,837,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28 $174,000.00 99175A $174,000.00
w 50/99 3540-301-0001-28 $218,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $99,298.00

w $218,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $392,000.00 $174,000.00 $99,298.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 12/17/1999 09/28/1999 02/18/2000 100.00%
PWB 01/14/2000 01/14/2000 02/18/2000 06/09/2000 0.00%
WORKING DRAWINGS 01/15/2000 05/01/2000 06/10/2000 07/01/2000 0.00%
BID OPEN 07/02/2000 10/02/2000 - - 0.00%
CONSTRUCTION 10/06/2000 10/06/2001 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are 100% complete. SCHEDULE: Project is on schedule.
BUDGET: Current estimate is $259,000 over budget. NEXT ACTION REQUIRED: PWB approval of
PP's and a Recognized Anticipated Deficiency of $259,000 (9%).
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PROJECT INFORMATION

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673
Estimated Project Cost: $2,519,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0) $124,000.00 DN96105A $124,000.00
W 162/96 3540-301-001 (12.0) $124,000.00 97057A $124,000.00
C 324/98 3540-301-0001(19) $1,855,014.00 99077A $1,855,014.00
C - - $0.00 99315A $53,000.00
C - - $0.00 99334A $3,319.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $112,686.15

w $124,000.00 $124,000.00 $116,972.00

C $1,855,014.00 $1,911,333.00 $1,568,099.50

PROJECT $2,103,014.00 $2,159,333.00 $1,797,757.65

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997 100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/31/2000 98.00%

Current Comments

PROJECT STATUS: Construction is 98% complete. A final inspection has been done and
Contractor is finishing items on the punch list. Tarmac has developed cracks. Correction
procedures are being reviewed. Beneficial Occupancy has been granted for Operations
Building, Shop and Hanger. SCHEDULE: Project is on schedule . BUDGET: Project is within
budget. NEXT ACTION REQUIRED: Completion of punch list items and Notice of Completion.
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PROJECT INFORMATION

RANCHERIA FFS, REPLACE FACILITY

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106169

Estimated Project Cost: $1,460,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35) $102,000.00 99182A $102,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $102,000.00 $102,000.00 $33,765.26

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $102,000.00 $102,000.00 $33,765.26

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 03/10/2000 08/02/1999 06/09/2000 90.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 03/13/2000 09/02/2000 - - 0.00%
BID OPEN 09/03/2000 01/03/2001 - - 0.00%
CONSTRUCTION 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase nearing completion. PSB prepared plans and
specifications completed 04/07/2000. CEQA consultant prepared Negative Declaration
documentation completed and initial study submitted to CDF 05/04/2000 for processing.
SCHEDULE: Project is not on schedule. BUDGET: Project Preliminary Phase estimate
exceeds budget. NEXT ACTION: Need to complete CEQA 30 day public comment period,
comment responses and Notice of Determination. Need CDF reviews and determination on
funding augmentation. CDF proposes submission of Preliminary Phase to PWB after July
2000. CDF proposes to submit Working Drawing and Construction Phases for FY2001/2002
budget.
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PROJECT INFORMATION

RAYMOND FFS RELOCATE FACILITY

Project Location: RAYMOND
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106081

Estimated Project Cost: $1,179,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(45) $100,000.00 99163A $70,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $65,325.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $70,000.00 $65,325.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000 65.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Right of entry complete, title report complete, appraisal complete,
survey complete but need legal discription.Test well completed but produced inadequate
flow, will drill another 100" deep. Perc' test completed. CEQA proceeding. SCHEDULE:
Test well redrill complete July, legal documents complete in June, CEQA complete in
July. BUDGET: Additional funds received from PSB budget for redrilling. NEXT ACTION:
PMB have well redrilled and obtain legal discription, PSB to complete CEQA.
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PROJECT INFORMATION

RELOCATE FACILITY - AVIATION M.U.

Project Location: SACRAMENTO COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON

Work Order Number: OPDM0799

Estimated Project Cost: $25,000,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-001(31) $148,000.00 98284A $148,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $148,000.00 $148,000.00 $148,240.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $148,000.00 $148,000.00 $148,240.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Study completed and delivered to CDF on September 30, 1999. SCHEDULE:
Study delayed due to late transfer of funds (4 mo) and negotiations with County of

Sacramento on possibility of property purchase or long term lease at Mather (1 mo).

BUDGET: Study completed within budget. OTHER PERTINENT INFORMATION: None. This
project will not be included in future reports. NEXT ACTION: Budget funding Gov. & Leg.
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PROJECT INFORMATION

RIVERSIDE RUH ECC
Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

Estimated Project Cost: $1,937,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030 $86,000.00 96103A $86,000.00
W 162/96 3540-301-001(9) 30.30.030 $119,000.00 97031A $119,000.00
C 324/98 3540-301-001(16) $1,699,320.00 99053A $1,649,320.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $72,896.40

w $119,000.00 $119,000.00 $109,196.41

C $1,699,320.00 $1,649,320.00 $909,075.76

PROJECT $1,904,320.00 $1,854,320.00 $1,091,168.57

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
PWB 06/13/1997 06/13/1997 06/13/1997 06/13/1997 100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 06/15/1997 01/19/1999 100.00%
BID OPEN 10/29/1998 10/29/1998 03/11/1999 05/20/1999 100.00%
CONSTRUCTION 01/29/1999 02/05/1999 06/14/1999 06/15/2000 82.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 82% complete. Interior
finishes have started. SCHEDULE: Regulatory reviews took longer than expected delaying
the bid opening. Construction is approx. 3 weeks behind schedule. Contractor is working
on making this time up. BUDGET: Project is on budget. NEXT ACTION REQUIRED: Final
walkthrough and punch list.
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PROJECT INFORMATION

ROHNERVILLE AIR ATTACK BASE

Project Location: ROHNERVILLE, HUMBOLDT COUNTY
Department: FORESTRY

Project Director: CHRISTAL WATERS

Work Order Number: OPDMO0675

Estimated Project Cost: $1,649,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (4.0) $84,000.00 DN96107A $84,000.00
W 162/96 3540-301-001 (4.0) $86,000.00 97056A $86,000.00
C 324/98 354-301-0001(5) $1,479,000.00 98282A $1,393,555.00
C 324/98 3540-301-0001 $0.00 99118A $61,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $84,000.00 $84,000.00 $83,859.50

w $86,000.00 $86,000.00 $84,412.16

C $1,479,000.00 $1,454,555.00 $1,238,709.11

PROJECT $1,649,000.00 $1,624,555.00 $1,406,980.77

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999 100.00%
PWB - 05/14/1999 - 05/14/1999 100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000 95.00%
BID OPEN - 12/20/1999 - 10/14/1998 100.00%
CONSTRUCTION 03/14/2000 11/13/2000 12/05/1998 10/25/1999 100.00%

Current Comments

PROJECT STATUS: Construction complete. Project in warranty period. SCHEDULE: Project
completed ahead of schedule. BUDGET: Project completed within budget. NEXT ACTION:
Project close-out after warranty period complete in October 2000.
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PROJECT INFORMATION

SAN BERNARDINO RHU ECC
Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

Estimated Project Cost: $1,784,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030 $79,000.00 96102A $79,000.00
W 162/96 3540-301-001(10)30.30.030 $116,000.00 97077A $116,000.00
C 324/98 3540-301-001(17) $1,591,000.00 99054A $1,484,553.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $69,661.24

w $116,000.00 $116,000.00 $110,639.86

C $1,591,000.00 $1,484,553.00 $820,289.20

PROJECT $1,786,000.00 $1,679,553.00 $1,000,590.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
PWB - - 04/11/1997 04/11/1997 100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 04/15/1997 12/15/1998 100.00%
BID OPEN 10/15/1998 10/15/1998 03/09/1999 05/20/1999 100.00%
CONSTRUCTION 01/15/1999 01/15/2000 10/04/1999 09/12/2000 80.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 80% complete. Interior
finish work has started. SCHEDULE: Regulatory reviews and site acquisition took longer
than expected. Construction remains on schedule. BUDGET: Project is on budget. NEXT
ACTION REQUIRED: Final walkthrough and punch list.
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PROJECT INFORMATION

SAN MARCOS FFS. RELOCATE FACILITY
Project Location: SAN MARCOS
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106095
Estimated Project Cost: $1,255,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23) $48,000.00 99149A $48,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $48,000.00 $5,134.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $48,000.00 $48,000.00 $5,134.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 - - 0.00%
PWB - 03/10/2000 - - 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 - - 0.00%
BID OPEN 07/02/2001 12/10/2001 - - 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design phase on hold pending completion of acquisition phase. SCHEDULE:
Project schedule start date pending until site acquisition complete. BUDGET: OK.
NEXT ACTION: PMB will begin negotiations for design if acquisition is successful.
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PROJECT INFORMATION

SAN MARCOS FOREST FIRE STATION

Project Location: SAN DIEGO COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 103296

Estimated Project Cost: $222,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21) $222,000.00 98146A $92,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $222,000.00 $92,000.00 $62,688.13

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $222,000.00 $92,000.00 $62,688.13

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 06/01/1999 09/11/1998 07/14/2000 30.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Right of entry complete, title report complete, appraisal complete. CEQA
investigations have discovered significant HAZMAT potential dealing with subsurface

water. The water table is only 3+/- feet below surface with TCEs, PCEs and PCBs present

at very high levels. Existing leach field does not appear to be large enough. CDF is

currently reviewing CEQA findings and will advise of their intent. SCHEDULE: All

aspects of acquisition on hold pending HAZMAT decisions. BUDGET: May need additional

funds because this is the second site CDF has pursued. OTHER PERTINENT INFORMATION: This
is county property and will not sell it because it is park property, a long term lease

is possible. Existing leach field does not appear to be adequite for new facility.

NEXT ACTION: CDF to advise of their intent regarding potential HAZMATS.
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PROJECT INFORMATION

SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP
Project Location: SAN MATEO SANTA CRUZ
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106083
Estimated Project Cost: $625,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(11) $40,000.00 99185A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $13,683.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $13,683.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 03/10/2000 - - 0.00%
PWB - 03/10/2000 - - 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 - - 0.00%
BID OPEN 07/02/2001 12/10/2001 - - 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design phase stopped due to inadiquite funding based on COBCP.
SCHEDULE: Project postponed. BUDGET: Budget Package will be prepared for later
funding. NEXT ACTION: PMB to place project on inactive status and begin closeout
procedure.



REAL ESTATE SERVICES DIVISION  Page: 104.0

PROJECT INFORMATION
SAND CREEK RELOCATE FACILITY
Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106
Estimated Project Cost: $1,377,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34) $55,000.00 99181A $55,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $40,183.90

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $55,000.00 $55,000.00 $40,183.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 07/13/2000 99.00%
PWB 04/14/2000 04/14/2000 07/14/2000 07/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/21/2001 - - 0.00%
BID OPEN 01/21/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Drawings are 99% complete and have been reviewed by CDF.
SCHEDULE: Preliminary Drawings are two months behind schedule. BUDGET: The project is
under funded. NEXT ACTION: ACTION BY DOF/PWB; (project is under funded).
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PROJECT INFORMATION

SANTA CLARA RUH AUTO SHOP
Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082
Estimated Project Cost: $863,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10) $40,000.00 99183A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $12,216.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $12,216.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 - 0.00%
PWB - 03/10/2000 - - 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 - - 0.00%
BID OPEN 07/02/2001 12/10/2001 - - 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design phase stopped. Submitted revised estimate for additional funds.
SCHEDULE: Schedule is on hold due to insufficient funds to begin Preliminary Plans.
BUDGET: Inadequate design funding. NEXT ACTION: PMB to place project on inactive
status until additional funds are available.
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SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY

Project Location: SAN LUIS OBISPO
Department: FORESTRY

Project Director: DAVE EDWARDS
Work Order Number: 106161

Estimated Project Cost: $8,875,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21) $570,000.00 99147A $570,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $570,000.00 $570,000.00 $472,292.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $570,000.00 $570,000.00 $472,292.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/17/2000 07/02/1999 05/19/2000 99.00%
PWB 02/11/2000 02/11/2000 - - 0.00%
WORKING DRAWINGS 07/15/2000 04/27/2001 - - 0.00%
BID OPEN 07/23/2001 07/23/2001 - - 0.00%
CONSTRUCTION 10/16/2001 07/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary design is 99% complete. SCHEDULE: PWB review delayed due
to incorporating changes per DOF/CDF, PSB incorporating value engineering changes, and

CDF finalizing collection agreements with USFS and the SLO County. BUDGET: We are
incorporating some value engineering ideas to remain within budget. NEXT ACTION NEEDED:
CDF to submit documents for PWB screening agenda May 11. ACTION REQUIRED BY: PSB to
finalize 100% PP's by May 19th.
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PROJECT INFORMATION

SONOMA AIR ATTACK BASE

Project Location: SANTA ROSA, SONOMA COUNTY

Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number; OPDMO0674

Estimated Project Cost: $2,156,000.00
Current Phase: CONSTRUCTION

PHASE CHAPTER
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STUDY
PRELIMINARY
PWB

WORKING DRAWINGS

BID OPEN
CONSTRUCTION

Funds Transferred

Page: 107.0

Current Comments

PROJECT STATUS: Construction is 98% complete. A final inspection has been done and
Contractor is finishing punch list items. SCHEDULE: Project is on schedule. BUDGET:
Project is within budget. NEXT ACTION ITEM: Completion of punch list items and Notice of

Completion.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3240-301-001 (2.0) $108,000.00 DN96106A $108,000.00
3240-301-001 ($7,800.00) MOVTOWD ($7,800.00)
3240-301-001 (2.0) $111,000.00 97062A $111,000.00
3240-301-001 $7,800.00 MOVFMPP $7,800.00
3240-301-0001(2) $1,698,950.00 99073A $1,698,950.00
3240-301-0001(2) $65,000.00 99269A $65,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$100,200.00 $100,200.00 $82,658.00
$118,800.00 $118,800.00 $109,163.81
$1,763,950.00 $1,763,950.00 $1,633,919.00
$1,982,950.00 $1,982,950.00 $1,825,740.81
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
11/01/1997 11/01/1997 11/01/1997 11/01/1997 100.00%
03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
02/12/1999 02/01/2000 06/01/1999 05/26/2000 98.00%
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PROJECT INFORMATION

SONORA FFS RELOCATE FACILITY

Project Location: SONORA
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: 106105

Estimated Project Cost: $2,540,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33) $87,000.00 99180A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/01/1999 04/09/2000 08/01/2000 01/01/2001 10.00%
PWB - 04/09/2000 01/11/2001 01/11/2001 0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001 - - 0.00%
BID OPEN 07/02/2001 12/10/2001 - - 0.00%
CONSTRUCTION 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: New site was selected by CDF 1/7/2000. Design consultants have been
interviewed and the number one firm has been selected. SCHEDULE: The project is behind
schedule due to difficulties in finding an adequate building site. BUDGET: Project may

run over budget due to the problems with several different site locations developing
unsolvable acquisition difficulties. NEXT ACTION: The CEQA process will be completed

for acquisition approval by PWB in August, 2000. ACTION REQUIRED BY: California
Department of Forestry and Fire Protection.
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PROJECT INFORMATION

SPRINGVILLE FFS RELOCATE FACILITY

Project Location: SPRINGVILLE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106079

Estimated Project Cost: $1,211,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44) $200,000.00 99162A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $80,956.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $80,956.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000 50.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Survey is proceeding, right of entry complete, title report complete,
appraisal complete, perc test complete, CEQA proceeding, test well proceeding.
SCHEDULE: Survey completion end of June, CEQA completion October, tst well September.
BUDGET: OK. NEXT ACTION: PMB to complete survey and test well, PSB to complete
CEQA.
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PROJECT INFORMATION

SWEETWATER FFS RELOCATE FACILITY

Project Location: SWEETWATER
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106068

Estimated Project Cost: $1,162,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5) $172,000.00 99173A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $172,000.00 $85,000.00 $63,726.96

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $172,000.00 $85,000.00 $63,726.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000 10.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Project delayed 9 months while CDF selected potential site. Right of
Entry complete, Title Report completed, appraisal scheduled for early June, CEQA
scheduled to complete mid-July, survey retainer preparing proposal. Advertisement being
prepared to solicit bids for test well and perc test. SCHEDULE: Early PWB date

scheduled for August 2000. BUDGET: Current funding inadequate for survey, test well
and perc test. NEXT ACTION: PMB to determine funding shortfall. PMB to contract

for services that have funding and request additional funds where necessary.
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PROJECT INFORMATION

TWAIN HARTE RELOCATE FACILITY

Project Location: TWAIN HARTE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 106078

Estimated Project Cost: $1,352,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43) $200,000.00 99161A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $61,689.67

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $61,689.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000 15.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS:Delayed 9 months by CDF for site selection. Proceeding with right of entry,
title report, appraisal, CEQA and perc test. SCHEDULE: Pending. BUDGET: Pending.
NEXT ACTION: PSB to review easements after receipt of title report, then CDF to

complete bubble diagram.
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PROJECT INFORMATION

UKIAH FFS REPLACE FACILITY

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

Estimated Project Cost: $2,364,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1) $140,000.00 99190A $140,000.00
w 50/99 3540-301-0001(1) $153,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $63,355.83

w $153,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $293,000.00 $140,000.00 $63,355.83

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 07/14/2000 80.00%
PWB - 01/14/2000 - 07/14/2000 0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000 - - 0.00%
BID OPEN 07/03/2000 11/03/2000 - - 0.00%
CONSTRUCTION 11/06/2000 11/05/2001 - - 0.00%

Current Comments

PROJECT STATUS: Projectis on hold pending May Legislative hearings since 02/22/2000.
CEQA Categorical Exemption filed on 12/27/1999. Public comments period has expired.
Working Drawing Phase is requested for reappropriation. SCHEDULE: The project is
further delayed a minimum 3 months pending Legislative hearings. The project had a

prior delay of 3 months due to longer than expected civil consultant procurement

process. BUDGET: The project is under funded. The 2000-2001 COBCP states a total
project cost of $1,137,000 (CCCI 3847). The July 2, 1999 CCCI Update states a total
project cost of $2,397,000 (CCCI 3909). NEXT NEEDED ACTION: On hold per JLBC.
Awaiting May revise.
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PROJECT INFORMATION
USONA FFS REPLACE FACILITY
Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166
Estimated Project Cost: $1,438,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36) $105,000.00 99150A $105,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $41,637.06

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $105,000.00 $105,000.00 $41,637.06

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/10/2000 08/03/1999 07/14/2000 40.00%
PWB - 04/10/2000 - 07/14/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001 - - 0.00%
BID OPEN 01/22/2001 05/22/2001 - - 0.00%
CONSTRUCTION 05/23/2001 05/24/2002 - - 0.00%

Current Comments

PROJECT STATUS: Projectis on hold pending May Legislative hearings since 02/22/2000.
Negative Declaration sent to CDF for review on 05/04/2000. SCHEDULE: Projectis
delayed a minimum 3 months pending Legislative hearings. Future funding for Working
Drawing and Construction Phase delayed 1 year. BUDGET: The project is under funded.
2000-01 COBCP states total project cost at $919,000 (CCCI 3847). July 2, 1999 CCCI
Update states total project cost at $1,459,000 (CCCI 3909). NEXT ACTION NEEDED: On
hold per JLBC. Awaiting May revise. CDF to review and approve Negative Declaration.
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PROJECT INFORMATION

VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG.
Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110
Estimated Project Cost: $1,737,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39 $123,000.00 99248A $123,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $13,284.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $123,000.00 $123,000.00 $13,284.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 05/12/2000 99.00%
PWB 04/14/2000 04/14/2000 05/12/2000 05/12/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001 - - 0.00%
BID OPEN 01/21/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase near completion. AE Preliminary Plans and
Specifications to CDF 03/16/2000. CEQA Categorical Exemption filed 01/31/2000, 35 day
period ending 03/07/2000. SCHEDULE: Projectis on schedule. BUDGET: Projectis
within budget. NEXT ACTION: Scheduled PWB for 5/12/2000.
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PROJECT INFORMATION

VALLEY CENTER FFS RELOCATE FACILITY
Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096
Estimated Project Cost: $1,534,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24) $49,000.00 99159A $49,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $49,000.00 $49,000.00 $24,453.03

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $49,000.00 $49,000.00 $24,453.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 05/12/2000 90.00%
PWB - 03/10/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 12/31/2000 - - 0.00%
BID OPEN 01/01/2001 05/17/2001 - - 0.00%
CONSTRUCTION 05/18/2001 05/17/2002 - - 0.00%

Current Comments

STATUS: PWB documents to CDF April 7th. Cannot go to PWB until after 2000/01 Budget is
signed SCHEDULE: Project missed the March and April PWB due to consultant selection
delay. BUDGET: Project is within budget. ACTION NEEDED: PWB approval ACTION BY: DOF/PWB
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PROJECT INFORMATION

VALLEY CENTER FOREST FIRE STATION

Project Location: SAN DIEGO COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 103294

Estimated Project Cost: $368,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(22) $368,000.00 98143A $98,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $368,000.00 $98,000.00 $59,315.05

P $0.00 $0.00 $407.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $368,000.00 $98,000.00 $59,722.55

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1998 06/01/1999 09/11/1998 12/08/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

STATUS: Acquisition complete. Parcel closed escrow 12/8/1999. SCHEDULE: Could not proceed
with acquisition until CEQA was complete. CEQA was complete in late October. BUDGET:
Project is within budget. OTHER: Design proceeding under work order #106096.
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PROJECT INFORMATION

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

Estimated Project Cost: $1,525,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26) $51,000.00 99170A $51,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $35,844.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $51,000.00 $51,000.00 $35,844.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 03/10/2000 100.00%
PWB 04/14/2000 04/14/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001 - - 0.00%
BID OPEN 01/18/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. SCHEDULE: Preliminary Plans
completedahead of schedule, but will not submitted to PWB until total project funding is

resolved. BUDGET: Within revised budget. OTHER INFORMATION: None. ACTION NEEDED: PWB
approval after Budget is signed. ACTION BY: DOF/PWB
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PROJECT INFORMATION

WARNER SPRINGS FFS REPLACE FACILITY

Project Location: WARNER SPRINGS
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106073

Estimated Project Cost: $1,582,000.00
Current Phase: ALL

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(25) $250,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $250,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $250,000.00 $0.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/01/1999 06/30/2000 - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

IN BUDGET AS ACQUISITION PROJECT. No funds transferred. Beneficial long-term lease was
negotiated. CDF not proceeding with acquisition of new site at this time. Project will
be removed from future quarterly reporting.
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PROJECT INFORMATION

WEAVERVILLE FFS RELOCATE FACILITY

Project Location: WEAVERVILLE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106094

Estimated Project Cost: $1,532,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(15) $53,000.00 99189A $53,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $53,000.00 $53,000.00 $40,147.62

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $53,000.00 $53,000.00 $40,147.62

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 07/14/2000 80.00%
PWB - 01/14/2000 - 07/14/2000 0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000 - - 0.00%
BID OPEN 07/03/2000 11/03/2000 - - 0.00%
CONSTRUCTION 11/06/2000 11/05/2001 - - 0.00%

Current Comments

PROJECT STATUS: Projectis on hold pending May Legislative hearings since 02/22/2000.
SCHEDULE: The projectis delayed a minimum of 3 months pending Legislative hearings.
BUDGET: The projectis under budgeted. The 2000-01 COBCP states a total project cost
of $2,432,000 (CCCI 3909). The July 2, 1999 CCCI Update states a total project cost of
$1,555,000 (CCCI 3909). NEXT ACTION NEEDED: On hold per JLBC. Awaiting May revise.
REO/CDF to negotiate with property owner the inclusion of water line extension as part

of property lease.



REAL ESTATE SERVICES DIVISION  Page: 120.0
PROJECT INFORMATION

BOAT LAUNCHING FACILITY -
Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778

Estimated Project Cost: $1,457,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2) $101,000.00 98212A $101,000.00
W 50/99 3680-301-0516(2) $90,000.00 99220A $90,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $101,000.00 $101,000.00 $82,713.00

w $90,000.00 $90,000.00 $35,749.00

C $0.00 $0.00 $0.00

PROJECT $191,000.00 $191,000.00 $118,462.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/07/1998 02/07/1999 03/01/1999 06/11/1999 100.00%
PWB - 03/12/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 07/20/1999 11/08/1999 07/15/1999 07/28/2000 60.00%
BID OPEN 10/03/2000 10/03/2000 07/31/2000 11/28/2000 0.00%
CONSTRUCTION 11/22/2000 04/20/2001 04/10/2001 10/31/2001 0.00%

Current Comments

PROJECT STATUS: Working drawings are being reviewed and progressing toward 100%
completion. SCHEDULE: Projectis on schedule. BUDGET: Project currently projected
within budget, and anticipating appropriation of construction funds in 2000/2001.

OTHER: The presence of bald eagles in the area prohibits any constuction between
November 1st and March 31st.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

LABORATORY AND OFFICE FACILITIES

Project Location: RICHMOND

Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248

Estimated Project Cost: $57,263,226.00
Current Phase: CONSTRUCTION

Funds Transferred

Page: 121.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B) $180,226.00 91123A $180,226.00
S 587/92 4260-001-001 $39,000.00 92067A $39,000.00
S 587/92 4260-001-001(1) $488,000.00 92200A $488,000.00
S 467/90 4260-001-001(B) $14,000.00 PCU0479 $14,000.00
S 118/91 4260-001-001(B) $268,000.00 PCU0571 $268,000.00
P 1173/94 BOND $500,000.00 00018B $500,000.00
P 139/94 4260-001-001 $143,000.00 94049A $143,000.00
P 139/94 4260-001-001(B) $100,000.00 94154A $100,000.00
P 303/95 4260-001-001 $120,000.00 96009A $120,000.00
P - ARF LOAN $0.00
P - FROM OPDM 0309 $4,056.00 ARFTRANS $4,056.00
P - FROM DSA HPH 203 10/07/94
$130,000.00 DSATRANS $130,000.00
P - FROM DSA HPH 101 10/07/94
$245,000.00 DSATRANS $245,000.00
P - FROM DSA HPH 202 10/07/94
$12,000.00 DSATRANS $12,000.00
W 1173/94 PMIA LOAN 967021 FUNDO660
$10,142,000.00 96146B $10,142,000.00
W 1173/94 PMIA LOAN $230,000.00 97090B $230,000.00
C 1173/94 BOND $4,019,944.00 00018B $4,019,944.00
C 1173/94 PMIA LOAN $23,674,895.00 98086B $23,674,895.00
C 1173/94 PMIA LOAN $16,953,105.00 990878 $16,953,105.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $989,226.00 $989,226.00 $988,271.27
P $1,254,056.00 $1,254,056.00 $1,243,947.32
w $10,372,000.00 $10,372,000.00 $10,362,409.34
c $44,647,944.00 $44,647,944.00 $38,640,644.63
PROJECT $57,263,226.00 $57,263,226.00 $51,235,272.56
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PROJECT INFORMATION

LABORATORY AND OFFICE FACILITIES

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - 09/30/1995 100.00%
PRELIMINARY 10/01/1995 03/30/1996 01/02/1995 03/31/1996 100.00%
PWB - - 07/12/1996 07/12/1996 100.00%
WORKING DRAWINGS 06/01/1996 02/28/1997 09/15/1996 12/22/1997 100.00%
BID OPEN - - 12/22/1997 08/10/1998 100.00%
CONSTRUCTION 08/15/1997 12/31/1999 08/10/1998 07/05/2000 87.00%

Current Comments

PROJECT STATUS: Window testing is complete. Gypsum board installation complete and
painting continues in all buildings. Installation of casework about 70% complete. Epoxy
walls and floors in Animal Facility 95% complete. Flooring installation underway in main
lab building. Some permanent lights have been powered up. Finish mechanical, plumbing
and electrical ongoing in lab building. SCHEDULE: Original construction start delayed

due to bringing the design within budget prior to bidding and bidding the project twice
because of the elimination of MWBE. Current schedule is delayed by 26 working days due
to weather, cummulative change orders on the project and unknown site conditions. New
completion date is July 5, 2000. BUDGET: The project has been augmented by $745,000 for
unknown site conditions and coordination with Phase Il issues. OTHER PERTINENT
INFORMATION: No other significant issues at this time.
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PROJECT INFORMATION

PHASE || REPLACEMENT LABORATORY FAC.

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDMO0677

Estimated Project Cost: $100,280,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 162 4260-301-0001 1996 $2,989,000.00 96109A $2,989,000.00
P CH 162 4260-301-0001 ($243,000.00) rolltowD ($243,000.00)
W CH 282 4260-301-0001 $3,851,000.00 97141A $3,851,000.00
W CH 162 4260-301-0001 $243,000.00 rollfmPP $243,000.00
C CH 324 4260-301-0660 $90,940,000.00 99244B $90,940,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $2,746,000.00 $2,746,000.00 $2,675,773.37

w $4,094,000.00 $4,094,000.00 $3,610,988.01

C $90,940,000.00 $90,940,000.00 $24,753,471.29

PROJECT $97,780,000.00 $97,780,000.00 $31,040,232.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/24/1996 06/30/1997 09/15/1996 06/30/1997 100.00%
PWB 10/07/1997 10/07/1997 10/07/1997 10/07/1997 100.00%
WORKING DRAWINGS 12/05/1997 08/11/1998 12/05/1997 04/15/1999 100.00%
BID OPEN - 12/17/1998 07/20/1999 07/20/1999 100.00%
CONSTRUCTION 02/11/1999 08/13/2001 10/04/1999 02/01/2002 13.00%

Current Comments

PROJECT STATUS: The contractor, Nielsen Dillingham, is working on column footings and
spread footings on Labs "C" and D" and Office "G". Steel erection and metal decking are
continuing on Lab "A" and Office "E". SCHEDULE: Contractor is on schedule. No delay

in Project completion is anticipated. BUDGET: On Budget. OTHER PERTINENT INFORMATION:
No major problems exist at this time.
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PROJECT INFORMATION

RICHMOND PHASE Il OFFICE COMPLEX
Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 106501
Estimated Project Cost: $57,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-0001 $0.00 99270A $57,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $57,000.00 $30,282.84

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $57,000.00 $30,282.84

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/04/1999 02/01/2000 10/04/1999 02/01/2000 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Report submitted to DOF on February 1, 20000. DOF slightly reduced the
project square footage from 208,000 gsf to 200,000 gsf. DOF moving forward with Finance
Letter to include Preliminary Plans in the 2000-2001 FY budget. SCHEDULE: No Issues.
BUDGET: Completed study within budget. OTHER PERTINENT INFORMATION: If project moves
forward in 2000-20001 FY, new ABMS number will need to be established for project.
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PROJECT INFORMATION

SOUTHERN CALIF OFFICE & LAB RENOVATION

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES

Project Director: RICHARD MYREN

Work Order Number: 106135

Estimated Project Cost: $4,518,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

S 50/99
P 50/99
Wi -

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

Page: 124.0

Current Comments

PROJECT STATUS: A&E consultant has delivered 95% Preliminary Plan documents. DHS and PMB
personnel are meeting with DOF on 3/24/00 in preparation for the scheduled Screening

meeting on 3/29/00 and the PWB meeting on 4/14/00. Preliminary Plan documents are being

reviewed by DHS and PMB. SCHEDULE: Project is on schedule. BUDGET: Project is on

budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at

this time.

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4260-301-0001 $1,304.00 99221A $1,304.00
4260-301-0001 $219,696.00 99221A $219,696.00
- $0.00 00062A $263,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$1,304.00 $1,304.00 $1,304.00
$219,696.00 $219,696.00 $155,171.55
$0.00 $263,000.00 $179.43
$0.00 $0.00 $0.00
$221,000.00 $484,000.00 $156,654.98
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE

- - - - 100.00%
09/14/1999 03/10/2000 09/14/1999 04/14/2000 95.00%

- 03/10/2000 - 04/14/2000 0.00%
03/17/2000 10/02/2000 04/15/2000 10/02/2000 0.00%
10/03/2000 01/02/2001 10/03/2000 01/02/2001 0.00%
01/08/2001 05/31/2002 - - 0.00%
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PROJECT INFORMATION

Page: 125.0

AIR CONDITION MAIN KITCHEN

Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO

Work Order Number: 103555

Estimated Project Cost: $1,111,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1) $62,000.00 98227A $62,000.00
w 324/1998 4300-301-0001(1) $82,000.00
C 324/1998 4300-301-0001(1) $967,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $47,950.00

w $82,000.00 $0.00 $0.00

c $967,000.00 $0.00 $0.00

PROJECT $1,111,000.00 $62,000.00 $47,950.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/01/1998 12/01/1998 04/05/1999 03/09/2000 95.00%
PWB - 12/01/1998 - 06/09/2000 0.00%
WORKING DRAWINGS 03/01/1999 05/01/1999 06/10/2000 09/08/2000 0.00%
BID OPEN 08/01/1999 10/01/1999 10/13/2000 01/15/2001 0.00%
CONSTRUCTION 10/01/1999 06/01/2000 01/16/2001 01/15/2002 0.00%

Funds Transferred

Current Comments

PROJECT STATUS: Re-design in progress to accommodate revised scope criteria for system
to meet budget as directed by DDS. SCHEDULE: The project schedule reflects the project
status. BUDGET: Project estimate is in process of revision due to re-design criteria.

OTHER PERTINENT INFORMATION: Working Drawings and Construction funds have been
requested to be re-appropriated.



REAL ESTATE SERVICES DIVISION  Page: 126.0
PROJECT INFORMATION

BOILER #4 REPLACE

Project Location: SONOMA DEVELOPMENT CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: MIKE MOORE

Work Order Number: OPDM0788

Estimated Project Cost: $543,362.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM

APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 282/98 4400-003-0001(a) $103,200.00 98023A $103,200.00
C 324/98 4400-003-0001(a) $440,162.00 99001A $440,162.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $103,200.00 $103,200.00 $77,545.00

c $440,162.00 $440,162.00 $361,167.63

PROJECT $543,362.00 $543,362.00 $438,712.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/13/1998 05/26/1999 02/02/1999 07/13/1999 100.00%
BID OPEN 05/27/1999 06/21/1999 07/14/1999 08/13/1999 100.00%
CONSTRUCTION 06/22/1999 11/01/1999 08/14/1999 04/16/2000 98.00%

Current Comments

PROJECT STATUS: Construction is approximately 98% complete. SCHEDULE: The project is
approximately 5 months behind schedule. This delay is due to the issuance of change

orders to repair the boiler floor and casing bricks, and recalibrate the burners.

BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: Special Repair Funds
are being utilized on this project.
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PROJECT INFORMATION

EMERGENCY SECURITY IMPROVEMENTS

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: OPDMO0775

Estimated Project Cost: $2,363,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1) ($38,070.00) 97144A ($38,070.00)
P Ch 928/97 4310-301-0001(1) $106,000.00 97144A $106,000.00
w Ch 928/97 4310-301-0001(1) ($190,625.00)

w Ch 928/97 4310-301-0001(1) $284,000.00 98071A $93,375.00
w Ch928/97 4310-301-0001(1) ($8,923.00) 98071A ($8,923.00)
C Transfer from OPDMO0663 $0.00 *00001A $101,267.00
C Ch 928/97 4310-301-0001(1) $190,625.00

C Ch 928/97 4310-301-0001(1) $38,070.00 97144A $38,070.00
C Ch 928/97 4310-301-0001(1) $8,923.00 98071A $8,923.00
C Ch 928/97 4310-301-0001(1) $1,000,000.00 99050A $1,159,901.00
C Ch 50/99 4300-301-0001(3) $973,000.00 99166A $973,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,930.00 $67,930.00 $71,116.01

w $84,452.00 $84,452.00 $82,322.08

C $2,210,618.00 $2,281,161.00 $1,245,003.91

PROJECT $2,363,000.00 $2,433,543.00 $1,398,442.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/15/1997 01/31/1998 10/15/1997 05/15/1998 100.00%
PWB - - 06/12/1998 06/12/1998 100.00%
WORKING DRAWINGS 06/15/1998 08/21/1998 09/15/1998 01/08/1999 100.00%
BID OPEN 09/22/1998 09/22/1998 - 03/09/1999 100.00%
CONSTRUCTION 11/05/1998 02/15/1999 03/10/1999 11/30/2000 50.00%

Current Comments

PROJECT STATUS: Original scope of work is 95% complete. SCHEDULE: Currently on schedule.
Due to added scope of work, the projected completion is in November 2000. BUDGET:



Project is on budget for the additional fence and relocation of power lines. OTHER
PERTINENT INFORMATION: The design of the amended fence location, the relocation of
existing power lines, and the supply of electrical power to DDS modular trailers is
expected to be completed in the week of April 3-7, 2000.
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PROJECT INFORMATION

Page: 128.0

EMERGENCY SECURITY IMPROVEMENTS PHASE Il

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO

Work Order Number: 103556

Estimated Project Cost: $4,884,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

P Ch324/98
wW Ch324/98
wW Ch50/99
C Ch50/99
PHASE
S
P
w
C
PROJECT
PHASE
STUDY
PRELIMINARY
PWB
WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: Phase Il scope expanded to accommodate additional Forensic clients.

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4300-301-0001(35) $122,400.00 98137A $122,400.00
4300-301-0001(35) $144,900.00 99122A $144,900.00
4300-301-0001(4) $320,000.00 99137A $320,000.00
4300-301-0001(4) $1,920,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$122,400.00 $122,400.00 $119,646.00
$464,900.00 $464,900.00 $212,000.00
$1,920,000.00 $0.00 $0.00
$2,507,300.00 $587,300.00 $331,646.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
01/29/1999 04/15/1999 03/22/1999 05/21/1999 100.00%
04/16/1999 04/16/1999 06/11/1999 06/11/1999 100.00%
06/12/1999 07/31/2000 06/12/1999 07/31/2000 50.00%
08/01/2000 08/28/2000 08/01/2000 08/28/2000 0.00%
09/28/2000 06/28/2001 09/28/2000 06/28/2001 0.00%

Current Comments

Environmental documentation in progress to be completed 05/31/2000. SCHEDULE: Project
is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
Construction funds have been requested to be re-appropriated.



REAL ESTATE SERVICES DIVISION

FLS UPGRADES AGNEWS DEV CTR

Project Location: SAN JOSE

Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA

Work Order Number: 106111

Estimated Project Cost: $2,461,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

P 50/1999
W 50/1999
C 50/1999

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT INFORMATION

Funds Transferred

Page: 129.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4300-301-0001(1) $117,000.00 99223A $117,000.00
4300-301-0001(1) $143,000.00
4300-301-0001(1) $2,201,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$117,000.00 $117,000.00 $101,879.00
$143,000.00 $0.00 $0.00
$2,201,000.00 $0.00 $0.00
$2,461,000.00 $117,000.00 $101,879.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
11/02/1999 05/12/2000 11/02/1999 05/12/2000 45.00%
05/12/2000 05/12/2000 - - 0.00%
05/18/2000 01/01/2001 - - 0.00%
01/01/2001 04/01/2001 - - 0.00%
04/01/2001 04/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Hratch Kouyoumdjian & Associates is currently working on preliminary
design. SCHEDULE: The project remains on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this

time.
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PROJECT INFORMATION

FORENSIC CLIENT TRAINING BUILDING

Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO

Work Order Number: 102784

Estimated Project Cost: $1,705,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3 $83,000.00 98184A $83,000.00
W 324/98 4300-301-0001(3) $90,000.00 99010A $90,000.00
C 324/98 4300-301-0001(3) $1,532,000.00 99260A $1,106,800.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $82,635.44

w $90,000.00 $90,000.00 $75,400.00

C $1,532,000.00 $1,106,800.00 $270,800.00

PROJECT $1,705,000.00 $1,279,800.00 $428,835.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/03/1998 11/19/1998 09/03/1998 11/19/1998 100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 01/15/1999 100.00%
WORKING DRAWINGS 12/17/1998 04/09/1999 01/16/1999 05/28/1999 100.00%
BID OPEN 05/11/1999 06/11/1999 06/15/1999 09/21/1999 100.00%
CONSTRUCTION 06/11/1999 02/17/2000 10/24/1999 04/24/2000 25.00%

Current Comments

PROJECT STATUS: Construction continues and is approximately 25% complete. Structural
steel work and HVAC is underway. SCHEDULE: The construction schedule has slowed due to
weather. Currently, contractor is back in full force. BUDGET: Project is on budget.

OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

MASTER PLAN, BLDG UTILIZATION

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: WENDY ROBERTS

Work Order Number: OPDM0552

Estimated Project Cost: $1,605,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer $200,000.00 - $200,000.00
S - Letter Transfer $470,000.00 - $470,000.00
S 139/94 4300-003-001 (A) $100,000.00 94141A $100,000.00
S 282/97 4300-003-0001(a) $835,000.00 98068A $835,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,605,000.00 $1,605,000.00 $1,003,050.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,605,000.00 $1,605,000.00 $1,003,050.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/02/1995 02/01/1999 12/15/1997 06/01/2000 99.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

A DDS Task Force was formed in December of 1998 to develop a course of action for the
Department's direction as to the provision of care and service to DDS clients. This
direction will effect the implementation of the 10 year plan options as presented by

Vanir Construction Management. The Task Force has not met since its initial meeting
because a Director has yet to be appointed for the Department of Developmental Services.
Therefore, no further developments have been made regarding the master plan. Vanir is
standing by.
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PROJECT INFORMATION
SECURITY IMPROVEMENTS
Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDMO0787
Estimated Project Cost: $4,992,900.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16) $248,000.00 98170A $248,000.00
W - - $0.00
W 324/98 4300-301-0001(16) $260,000.00 99037A $260,000.00
C 324/98 4300-301-0001(16) $4,484,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $248,000.00 $248,000.00 $234,617.34

w $260,000.00 $260,000.00 $229,885.00

C $4,484,000.00 $0.00 $0.00

PROJECT $4,992,000.00 $508,000.00 $464,502.34

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999 100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999 100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 04/01/1999 06/30/1999 100.00%
BID OPEN 07/01/1999 07/15/1999 - - 0.00%
CONSTRUCTION 08/01/1999 11/30/2000 - - 0.00%

Current Comments

PROJECT STATUS: THIS PROJECT REMAINS ON-HOLD PER FINANCE SINCE 9/1/99. A scope change to
modify the project to house Behavioral Clients only shall be requested at the 04/2000

PWB meeting. SCHEDULE: This project is behind schedule due to a protracted environmental

review process and subsequent law suit filed against the original project scope. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.
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PROJECT INFORMATION
SECURITY IMPROVEMENTS PH llI
Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106184
Estimated Project Cost: $1,614,000.00
Current Phase: PRELIMINARY
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5) $126,000.00 99219A $126,000.00
W 50/1999 4300-301-0001(5) $106,000.00
C 50/1999 4300-301-0001(5) $1,382,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $126,000.00 $126,000.00 $21,842.00

w $106,000.00 $0.00 $0.00

C $1,382,000.00 $0.00 $0.00

PROJECT $1,614,000.00 $126,000.00 $21,842.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/03/1999 02/11/2000 09/01/1999 05/31/2000 20.00%
PWB - 02/11/2000 - 06/29/2000 0.00%
WORKING DRAWINGS 02/12/2000 03/31/2000 06/30/2000 11/29/2000 0.00%
BID OPEN 04/03/2000 04/28/2000 11/30/2000 12/27/2000 0.00%
CONSTRUCTION 06/01/2000 02/01/2001 01/30/2001 06/21/2001 0.00%

Current Comments

PROJECT STATUS: Design work continues and is approximately 20% complete. SCHEDULE: The
project schedule is tied to previous emergency phases at PDC. BUDGET: Projectis on

budget. OTHER PERTINENT INFORMATION: Working Drawings and Construction funding have
been requested to re-appropriated.
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250 BED ADDITION ATASCADERO STATE HOSPITAL

Project Location: ATASCADERO
Department: MENTAL HEALTH

Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

Estimated Project Cost: $34,578,574.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001 $1,176,000.00 97103A $1,176,000.00
W 282/97 4440-301-0001 $2,022,000.00 98005A $2,022,000.00
W 282/97 4440-301-0001 ($200,000.00) WD401toC350 ($200,000.00)
C 324/98 4440-301-0660 $31,380,574.00 99023B $31,380,574.00
C 324/98 4440-301-0001 $200,000.00 WD401toC350 $200,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,176,000.00 $1,176,000.00 $817,942.00

w $1,822,000.00 $1,822,000.00 $1,477,066.51

C $31,580,574.00 $31,580,574.00 $15,719,062.80

PROJECT $34,578,574.00 $34,578,574.00 $18,014,071.31

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/31/1997 11/17/1997 08/31/1997 11/17/1997 100.00%
PWB 12/10/1997 12/10/1997 02/12/1998 02/12/1998 100.00%
WORKING DRAWINGS 01/01/1998 07/31/1998 03/01/1998 07/31/1998 100.00%
BID OPEN 01/15/1999 01/15/1999 01/15/1999 01/15/1999 100.00%
CONSTRUCTION 03/04/1999 02/28/2001 04/05/1999 04/04/2001 58.00%

Current Comments

Please refer to Executive Report Summary.



Project Location: PATTON STATE HOSPITAL
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EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0742

Estimated Project Cost: $7,255,000.00

Current Phase: BID OPEN

PHASE CHAPTER

P 282/97
W 324/98
C 50/99

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: Plans have been sent to Fire Marshal for backcheck. SCHEDULE: Bidding

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4440-301-0001 $179,000.00 97110A $179,100.00
4440-301-0001 (2) $418,000.00 98176A $418,000.00
4440-301-0660(2) $7,784,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$179,000.00 $179,100.00 $177,661.43
$418,000.00 $418,000.00 $385,940.50
$7,784,000.00 $0.00 $1,280.00
$8,381,000.00 $597,100.00 $564,313.93
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/12/1997 01/08/1998 08/28/1997 02/06/1998 100.00%
01/28/1998 02/10/1998 05/15/1998 06/12/1998 100.00%
08/31/1998 01/15/1999 01/15/1999 05/03/2000 95.00%
- - 05/04/2000 07/06/2000 0.00%
11/02/1999 11/08/2000 07/06/2000 02/25/2002 0.00%

Current Comments

Phase will start as soon as the Fire Marshal has approved the Drawings. BUDGET:Project
is within budget. OTHER PERTINENT INFORMATION: None
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FIRE PROTECTION SYSTEM PHASE Il
Project Location: NAPA STATE HOSPTIAL
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDMO0565
Estimated Project Cost: $1,653,850.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 4440-301-0001(1) $56,300.00 94159A $56,300.00
W 303/95 4440-301-0001(1) $91,700.00 96031A $91,700.00
C 282/97 4440-301-0001(2) $1,505,850.00 98105A $1,505,850.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,300.00 $56,300.00 $52,041.00

w $91,700.00 $91,700.00 $81,588.29

C $1,505,850.00 $1,505,850.00 $1,446,656.15

PROJECT $1,653,850.00 $1,653,850.00 $1,580,285.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/24/1995 01/19/1996 08/21/1995 02/14/1996 100.00%
PWB - - 03/15/1996 03/15/1996 100.00%
WORKING DRAWINGS 03/19/1996 04/01/1997 03/26/1996 12/23/1997 100.00%
BID OPEN 07/01/1997 07/01/1997 06/04/1998 06/04/1998 100.00%
CONSTRUCTION 10/16/1997 04/17/1998 08/25/1998 04/14/2000 99.00%

Current Comments

PROJECT STATUS: Project is complete. BUDGET: Project is on budget. PERTINENT
INFORMATION: Fire Marshal testing equipment 2/20/2000



Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: TOM SCHANBERGER
Work Order Number: OPDM0145

Estimated Project Cost: $15,178,882.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

93/89

162/96
467/90
162/96
162/96
162/96
162/96
162/96

O0O0O0OD0O0OSST

PHASE

0osoo

PROJECT

PHASE

STUDY
PRELIMINARY
PWB

WORKING DRAWINGS

BID OPEN
CONSTRUCTION

REAL ESTATE SERVICES DIVISION  Page: 137.0
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FLSEI, 70 BUILDING
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4440-301-036 (8) $298,000.00 PCU 0273 $298,000.00
4440-301-0001 (3) $237,000.00 96087A $237,000.00
4440-301-036 (6) $700,790.00 PCU 0393 $700,790.00
4440-301-0001 (3) $12,687,570.00 97051A $12,687,570.00
4440-301-0001 $494,000.00 97172A $494,000.00
4440-301-0001 $554,000.00 98039A $554,000.00
4440-301-0001 $109,000.00 99005B $109,000.00
4440-301-001(3) $259,522.00 99258A $259,522.00
4440-301-0001 ($161,000.00) E 98/99-122 ($161,000.00)
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $0.00

$298,000.00 $298,000.00 $297,944.00

$937,790.00 $937,790.00 $914,548.92

$13,943,092.00 $13,943,092.00 $13,148,267.75

$15,178,882.00

ORIGINAL
START

07/01/1989
07/29/1990
09/01/1990

04/15/1997

Please refer to Executive Report Summary.

ORIGINAL

COMPLETE

06/20/1990
07/29/1990
06/01/1991

04/15/1999

$15,178,882.00

CURRENT
START

07/01/1989
07/29/1990
09/01/1990
04/22/1997
06/18/1997

Current Comments

$14,360,760.67

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/20/1990 100.00%
07/29/1990 100.00%
01/10/1997 100.00%
04/22/1997 100.00%
03/15/2000 100.00%
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IMPROVE PERIMETER SECURITY

Project Location: ATASCADERO
Department: MENTAL HEALTH

Project Director: TOM SCHANBERGER
Work Order Number: 106305

Estimated Project Cost: $902,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21) $95,000.00 99226A $95,000.00
w 50/99 4440-301-0001 $63,000.00 00091A $63,000.00
C 50/99 4440-301-0001 $744,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $39,541.00

w $63,000.00 $63,000.00 $0.00

c $744,000.00 $0.00 $0.00

PROJECT $902,000.00 $158,000.00 $39,541.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/02/1999 03/10/2000 07/02/1999 03/30/2000 100.00%
PWB 03/10/2000 03/10/2000 05/12/2000 05/12/2000 100.00%
WORKING DRAWINGS 03/11/2000 06/07/2000 05/15/2000 06/15/2000 75.00%
BID OPEN 06/08/2000 11/08/2000 06/19/2000 10/02/2000 0.00%
CONSTRUCTION 11/09/2000 01/10/2001 10/03/2000 04/02/2001 0.00%

Please refer to Executive Report Summary.

Current Comments
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LIBRARY RETROFIT/REPLACEMENT STUDY
Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDMO0796
Estimated Project Cost: $4,660,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287197 1760-301-0768(15) $251,000.00 98036B $251,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $2,723.00

P $251,000.00 $251,000.00 $50,155.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $251,000.00 $251,000.00 $52,878.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/01/1997 07/21/1998 12/01/1997 05/01/2001 21.00%
PWB 07/22/1998 08/04/1998 - - 0.00%
WORKING DRAWINGS 08/05/1998 01/29/1999 - - 0.00%
BID OPEN 01/30/1999 05/07/1999 - - 0.00%
CONSTRUCTION 05/08/1999 05/05/1900 - - 0.00%

Current Comments

See Executive Summary.
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METRO SH - EMERGENCY GENERATOR

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH

Project Director: RICHARD MYREN

Work Order Number: OPDM0797

Estimated Project Cost: $158,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b) $48,000.00 98040A $0.00
w 282/97 4440-011-0001 (b) $0.00 98040A $33,400.00
C 282/97 4440-011-0001 (b) $0.00 98040A $14,600.00
C 1045/84 4440-505-942 $110,000.00 99267A $110,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $48,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $33,400.00 $18,695.98

c $110,000.00 $124,600.00 $0.00

PROJECT $158,000.00 $158,000.00 $18,695.98

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 10/15/1999 01/26/2000 10/15/1999 07/10/2000 90.00%
BID OPEN 02/25/2000 04/11/2000 07/11/2000 10/23/2000 0.00%
CONSTRUCTION 05/22/2000 09/22/2000 10/24/2000 03/26/2001 0.00%

See Executive Summary.

Current Comments
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NEW MENTAL HEALTH TREATMENT FACILITY

Project Location: TBD

Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 103557

Estimated Project Cost: $371,286,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 0660-140-PBCF $4,584,000.00 00013A $4,584,000.00

P - - $0.00

P 324/98 4440-301-0001 (11) $5,475,000.00 98189A $4,630,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $8,302.50

P $10,059,000.00 $9,214,000.00 $4,017,732.98

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $10,059,000.00 $9,214,000.00 $4,026,035.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/04/1998 03/30/2000 09/04/1998 10/30/2000 35.00%
PWB - 03/30/2000 - 11/10/2000 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

-"PROJECT STATUS: Site Suitability Studies, architectural programming, facility concepts,
master planning and schematic design have been completed. The project has DOF approval

to commence the design development phase of Preliminary Plans. The environmental

process has commenced and is scheduled to complete summer 2000. SCHEDULE: The project
schedule has been extended eight months due to reconciliation of program and budget

issues. BUDGET: The project budget has been adjusted to coincide with the approved

program. OTHER PERTINENT INFORMATION: There are no other significant issues at this

time.



REPAIR STEAM SYSTEM (priority 6 & 7) METRO STATE HOSPITAL

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 106772

Estimated Project Cost: $445,600.00
Current Phase: WORKING DRAWINGS

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 1045/84 4440-505-942 $79,300.00 99325A $79,300.00
C 1045/84 4440-505-942 $366,300.00 99325A $366,300.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $79,300.00 $79,300.00 $5,698.00

c $366,300.00 $366,300.00

PROJECT $445,600.00 $445,600.00 $5,698.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 03/20/2000 12/11/2000 03/20/2000 12/05/2000 10.00%
BID OPEN 12/12/2000 04/09/2001 12/06/2000 03/15/2001 0.00%
CONSTRUCTION 04/10/2001 09/27/2001 03/16/2001 09/17/2001 0.00%

See Executive Summary.

Page: 142.0

Current Comments
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SECURITY IMPROVEMENTS
Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: OPDMO0721
Estimated Project Cost: $6,987,800.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/97 4440-011-001 $30,000.00 97047A $30,000.00
P 282/97 4440-301-0001 $218,000.00 97104A $218,000.00
P 282/97 4440-011-0001 $250,000.00 97107A $250,000.00
P 282/97 4440-301-0001 $185,000.00 97108A $185,000.00
W 282/97 4440-301-0001 (3) $218,000.00 98008A $218,000.00
W 282/97 4440-301-0001 $67,000.00 98079A $67,000.00
C 282/97 4440-301-0001 $3,082,978.00 98081A $3,082,978.00
C 282/97 4440-301-0001 $1,483,564.00 99036A $1,483,564.00
C 282/97 4440-301-0001 $100,581.00 99067A $100,581.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $30,000.00 $30,000.00 $29,999.36

P $653,000.00 $653,000.00 $268,912.65

w $285,000.00 $285,000.00 $250,740.08

C $4,667,123.00 $4,667,123.00 $4,987,612.86

PROJECT $5,635,123.00 $5,635,123.00 $5,537,264.95

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1997 10/29/1997 08/28/1997 11/14/1997 100.00%
PWB 10/29/1997 11/14/1997 01/16/1998 01/16/1998 100.00%
WORKING DRAWINGS 11/14/1997 02/12/1998 01/17/1998 02/13/1998 100.00%
BID OPEN - - 04/22/1998 05/21/1998 100.00%
CONSTRUCTION 01/05/1998 06/30/1998 08/04/1998 03/07/2000 100.00%

Current Comments

"PROJECT STATUS: Project construction is complete. SCHEDULE: The project construction
completed as scheduled March 7, 2000. BUDGET: Projectis in budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time." This project

will be deleted from the next report.
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STATEWIDE HOSPITAL SECURITY STUDY

Project Location: STATEWIDE - PSH, ASH, NSH, MSH
Department: MENTAL HEALTH

Project Director: DALE PRAWALSKY

Work Order Number: 103710

Estimated Project Cost: $150,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-001-0001(b) $150,000.00 98252A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $144,349.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $144,349.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/02/1998 04/01/1999 03/25/1999 01/03/2000 95.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Final report will be delivered 01/03/2000. SCHEDULE:Original schedule
was extended to allow additional hospital administration input . BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: None
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UPGRADE HIGH VOLTAGE SYSTEM

Project Location: PATTON STATE HOSP.
Department: MENTAL HEALTH

Project Director: RICHARD LANG

Work Order Number: OPDM0722

Estimated Project Cost: $2,579,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 130/97 4440-301-0001(6) $94,000.00 97106A $94,000.00
W 130/97 4440-301-0001(6) $166,000.00 97184A $166,000.00
C 130/97 4440-301-0001(6) $2,319,000.00 98117A $1,098,609.00

C 354/98 4440-011-0001 $59,393.00 99032A $59,393.00

C 282/97 4440-301-0001(6) $230,000.00 99042A $230,000.00
C 282/97 4440-301-0001(6) $70,000.00 99335A $70,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $32,160.00

P $94,000.00 $94,000.00 $105,519.00

w $166,000.00 $166,000.00 $103,921.24

C $2,678,393.00 $1,458,002.00 $1,224,735.20

PROJECT $2,938,393.00 $1,718,002.00 $1,466,335.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 09/27/1998 03/27/1999 09/15/1998 05/31/2000 95.00%

Current Comments

PROJECT STATUS: Eight of ten new selector switches have been installed (Change Order
work). Schedule: Remaining two selector switches scheduled for completion in May.
Balance of contract work and recognized underground repairs scheduled for completion on
May 31, 2000. Fan at G Building scheduled for May. BUDGET: Additional funds were
transferred to allow for the continuation of underground work on a T&M basis. OTHER
PERTINENT INFORMATION: May require additional funding due to discovery of another
damaged duct bank and emergency repairs to existing cable.
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JS/UI/DI OFFICE RENOVATION

Project Location: SAN FRANCISCO

Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS

Work Order Number: OPDMO0557

Estimated Project Cost: $8,227,824.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3) $259,000.00 95018A $259,000.00
W 303/95 5100-301-8709(3) $333,000.00 96145A $333,000.00
W 324/98 5100-301-0588 $65,000.00 98132A $65,000.00
C 324/98 5100-301-0588 $2,935,000.00 99090A $2,392,530.00
C 324/98 5100-301-0870, 0871 $4,119,000.00 99091A $3,303,970.00
C - TRANSFROMDSA $73,972.00 HEO201 $73,972.00
C - TRANSFROMDSA $442,852.00 HEO308 $442,852.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $259,000.00 $259,000.00 $258,468.80

w $398,000.00 $398,000.00 $393,153.66

C $7,570,824.00 $6,213,324.00 $5,163,717.15

PROJECT $8,227,824.00 $6,870,324.00 $5,815,339.61

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 05/20/1995 02/28/1996 05/20/1996 08/15/1996 100.00%
PWB - - 07/08/1996 07/08/1996 100.00%
WORKING DRAWINGS 12/15/1996 05/28/1997 10/09/1996 03/06/1999 100.00%
BID OPEN - - 03/07/1999 06/07/1999 100.00%
CONSTRUCTION 06/14/1999 10/25/2000 06/14/1999 11/09/2000 80.00%

Current Comments

PROJECT STATUS: Interior finish work beginning. Exterior window and door work is complete,
as is mechanical and electrical rough-in. PROJECT SCHEDULE: Contractor appears able to
finish ahead of schedule. BUDGET: On budget. OTHER PERTINENT INFORMATION: none.



RENOVATION AND ASBESTOS ABATEMENT

Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 102795

Estimated Project Cost: $2,301,000.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

324/98
324/98
50/99
50/99

0D0OS T

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Funds Transferred

Page: 147.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5100-301-0870(2) $95,000.00 98151A $95,000.00
5100-301-0870(2) $127,000.00 99011A $127,000.00
5100-301-0871(1) $1,652,000.00
5100-301-0870 (2) $427,000.00 00003A $1,582,839.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$95,000.00 $95,000.00 $71,656.33
$127,000.00 $127,000.00 $124,157.44
$2,079,000.00 $1,582,839.00 $351,613.47
$2,301,000.00 $1,804,839.00 $547,427.24
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
08/25/1998 02/11/1999 08/25/1998 03/12/1999 100.00%
- 02/12/1999 - 03/12/1999 100.00%
02/13/1999 10/17/1999 03/31/1999 10/21/1999 100.00%
- 10/18/1999 10/22/1999 01/28/2000 100.00%
01/04/2000 12/08/2000 01/28/2000 12/08/2000 5.00%

Current Comments

PROJECT STAUS: Asbestos and Lead Abatement Observation Services Contract processed on
02/11/2000. Pre-construction Meeting held on 02/23/00. Construction start date on

03/13/2000. SCHEDULE: The project remains on schedule. BUDGET: The project is on
budget. OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION  Page: 148.0
PROJECT INFORMATION

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138
Estimated Project Cost: $1,988,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (3) $79,000.00 '99231F $79,000.00
W 1999/50 5100-301-0870 (3) $127,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $67,009.37

w $127,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $206,000.00 $79,000.00 $67,009.37

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 06/09/2000 50.00%
PWB 05/12/2000 05/12/2000 06/09/2000 06/09/2000 0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 06/10/2000 11/01/2000 0.00%
BID OPEN 11/02/2000 03/02/2001 - - 0.00%
CONSTRUCTION 03/03/2001 03/06/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Schematic Drawings are approximately 50% complete and
Schematic Drawings have been approved by EDD. Preliminary Drawings are one month behind
schedule due to EDD review time SCHEDULE: The overall project is on schedule. BUDGET:
Project on budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137
Estimated Project Cost: $2,592,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (1) $134,000.00 '99228F $134,000.00
W 1999/50 5100-301-0870(1) $157,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $134,000.00 $134,000.00 $111,282.00

w $157,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $291,000.00 $134,000.00 $111,282.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 06/09/2000 50.00%
PWB 05/12/2000 05/12/2000 06/09/2000 06/09/2000 0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 06/10/2000 11/01/2000 0.00%
BID OPEN 11/02/2000 03/02/2001 - - 0.00%
CONSTRUCTION 03/03/2001 03/06/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans are 50% complete and Schematic drawings have been
approved by EDD. Preliminary Plans are one month behind schedule due to EDD review time.
SCHEDULE: The overall project is on schedule. BUDGET: Project on budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 150.0

VENDING MACHINE STRUCTURES - PRIORITY 2

Project Location: SO. CAL REST AREAS:RIVERSIDE & INYO CNTY
Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY ROBERTS

Work Order Number: OPDM0569

Estimated Project Cost: $819,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 93/55 5160-001-001 (A) $12,000.00 WO 0463 TF 7/95 $12,000.00
P 95/303 5160-001-001 (A) $41,900.00 96035A $41,900.00
w 95/303 5160-001-001 (A) $45,700.00 96035A $45,700.00
C 97/282 5160-001-001 $719,500.00 97185A $719,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $12,000.00 $12,000.00 $10,738.44

P $41,900.00 $41,900.00 $23,474.50

w $45,700.00 $45,700.00 $16,228.25

c $719,500.00 $719,500.00 $0.00

PROJECT $819,100.00 $819,100.00 $50,441.19

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 05/25/1995 11/10/1995 12/01/1995 06/01/1996 100.00%
PRELIMINARY 08/21/1995 04/24/1996 03/01/1996 03/01/1997 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 09/12/1995 02/14/1996 03/08/1997 - 99.90%
BID OPEN 03/14/1996 03/14/1996 - - 0.00%
CONSTRUCTION 02/15/1996 06/21/1996 - - 0.00%

Current Comments

PROJECT STATUS: Caltrans indicated (8/99) that the Coso Junction rest area facility site

will need major refurbishing (tear down & replacement). At BEP's vendor groups' request,

the Coso Junction site has been removed from this project. Caltrans HQ no longer

approves of the (once-approved) standard plans for the vending structures, therefore

Caltrans and BEP are determining what path to take with this and future projects.
SCHEDULE: Projects on hold pending Caltrans/BEP decision and direction. BUDGET:Project
is vendor profit-funded. OTHER PERTINENT INFORMATION: Coso Junction's savings to be
applied to plan modifications.
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PROJECT INFORMATION

VENDING MACHINE STRUCTURES - PRIORITY 3

Project Location: I-5 NORTH REST AREAS (9)

Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY ROBERTS

Work Order Number: OPDM0629

Estimated Project Cost: $1,997,700.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 95/303 5160-001-001 (A) $18,000.00 96034A $18,000.00
P 97/256 5160-001-001 $215,900.00 97093A $251,900.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $18,000.00 $18,000.00 $18,202.00

P $215,900.00 $251,900.00 $829.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $233,900.00 $269,900.00 $19,031.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 08/04/1995 10/04/1995 03/01/1996 05/01/1997 100.00%
PRELIMINARY 06/24/1996 08/19/1996 12/15/1998 - 25.00%
PWB - - - - 0.00%
WORKING DRAWINGS 08/12/1996 10/01/1996 - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION 11/06/1996 05/06/1997 - - 0.00%

Current Comments

PROJECT STATUS: Rehab/BEP is maintaining "request to hold" pending the outcome of
discussions with Caltrans regarding Caltrans' anticipated master planning of the rest
areas statewide in fiscal year 99/00. SCHEDULE: Projects are on hold until conclusions
are determined between BEP and Caltrans based upon Caltrans' master plan. BUDGET:
Project budget is vendor-funded. OTHER PERTINENT INFORMATION: None



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

270 SHOWER REPAIR

Project Location: CVSP - BLYTHE
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103647

Estimated Project Cost: $1,172,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 152.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a) $75,000.00 98234A $75,000.00
w 50/99 5240-001-0001(a) $82,000.00 99332A $82,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $75,000.00 $75,000.00 $60,054.00

w $82,000.00 $82,000.00 $34,864.20

c $0.00 $0.00 $0.00

PROJECT $157,000.00 $157,000.00 $94,918.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 03/01/1999 03/22/2000 03/01/1999 02/24/2000 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS 03/13/2000 05/01/2000 03/13/2000 05/01/2000 90.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: 90% Working Drawings received from the Contractor May 3, 2000. The
Documents have been forwarded to CDC for review. SCHEDULE: This project is on
schedule. BUDGET: This project is on buget.
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PROJECT INFORMATION
AVENAL ASP CCCMS
Project Location: AVENAL STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: OPDMO0764
Estimated Project Cost: $495,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14) $47,000.00 97162A $47,000.00
W 324/98 5240-301-0001(30) $93,000.00 00042A $93,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,199.00

w $93,000.00 $93,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $140,000.00 $140,000.00 $47,199.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
PWB 07/10/1998 07/10/1998 01/14/2000 01/14/2000 100.00%
WORKING DRAWINGS 09/21/1998 04/30/1999 04/15/2000 - 10.00%
BID OPEN 06/18/1999 - - - 0.00%
CONSTRUCTION 07/19/1999 07/19/2000 - - 0.00%

Current Comments

100% DD and estimates delivered February 5, 1999.  Project has been put on hold due to
underfunding. No current schedule for presentation at PWB. Project removed from hold
3/00. Currently waiting for fund transfer to begin WD phase. Form 22 was approved on .
Upon receipt of funds, A&E contract will be ammended and a new schedule produced.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 154.0

BOILER REPLACEMENT

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

Estimated Project Cost: $6,294,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $68,000.00 98049A $68,000.00
P 50/99 5280-001-00001(a) $177,000.00 99282A $177,000.00
w 50/99 5280-001-00001(a) $271,000.00 99282A $271,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $68,000.00 $68,000.00 $61,966.50

P $177,000.00 $177,000.00 $62,027.50

w $271,000.00 $271,000.00 $27,000.00

c $0.00 $0.00 $0.00

PROJECT $516,000.00 $516,000.00 $150,994.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/29/1998 02/19/1999 06/19/1998 05/28/1999 100.00%
PRELIMINARY 02/20/1999 12/20/1999 10/29/1999 04/07/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 12/21/1999 06/16/2000 04/08/2000 07/31/2000 0.00%
BID OPEN 06/17/2000 10/12/2000 - - 0.00%
CONSTRUCTION 10/13/2000 10/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: Study has been completed. Funding has been received for the Preliminary
and Design phase costs. Architect has been selected, and contract is being finalized.
SCHEDULE: Funding for preliminary plans and working drawings was received on 10/29/99.
Project is currently behind schedule; the goal is to recover lost time, and complete

working drawings by late July of 2000. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Due to emergency conditions, sequencing of boiler replacement has been
amended to replace Central Facility boilers first, in lieu of South Facility boilers.

Project is utilizing Special Repair funds.
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PROJECT INFORMATION

BOILER RETROFIT - DVI

Project Location: DVI - TRACY
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: OPDM0651

Estimated Project Cost: $1,165,539.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 303/95 5240-001-001 (A) $100,000.00 *96070A $88,000.00
w 282/97 5240-001-0001(A) $3,200.00 - $3,200.00
C 282/97 5240-001-0001(A) ($3,200.00) - ($3,200.00)
C 282/97 5240-001-0001(A) $1,065,539.00 98050A $1,065,539.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $103,200.00 $91,200.00 $86,410.59

C $1,062,339.00 $1,062,339.00 $943,087.36

PROJECT $1,165,539.00 $1,153,539.00 $1,029,497.95

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 05/06/1996 01/10/1997 05/06/1996 12/15/1997 100.00%
BID OPEN - - 03/17/1998 03/17/1998 100.00%
CONSTRUCTION - - 06/04/1998 07/01/2000 99.50%

Current Comments

PROJECT STATUS: Substantial Completion / Emissions Compliance Testing were completed
December 23, 1999. A small portion of the project has been postponed until July/2000.

This portion consists of work to steam pipe flange, which must be delayed to July when

steam service to institution can be disrupted for 2 to 3 days. Construction contract

will be modified by change order to account for postponed work. PROJECT SCHEDULE:
Project is currently 99% complete. PROJECT BUDGET: Project is currently within budget.
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PROJECT INFORMATION

CALIFORNIA REHABILITATION CENTER - PERIMETER FENCE

Project Location: CRC, NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

Estimated Project Cost: $1,700,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22) $120,000.00 99242A $120,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $120,000.00 $120,000.00 $21,842.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $120,000.00 $120,000.00 $21,842.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000 100.00%
PWB 03/10/2000 03/10/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 - - 0.00%
BID OPEN 02/08/2001 06/08/2001 - - 0.00%
CONSTRUCTION 06/11/2001 05/31/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase documents completed. SCHEDULE: Project on hold,
pending CDC requesting FY 2000/2001 budget increase, and scheduling for July 2000 PWB.
BUDGET: Project estimate exceeds FY 1999/2000 budget by more than 20%.
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PROJECT INFORMATION

CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY

Project Location: CMF, VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

Estimated Project Cost: $5,376,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14) $185,000.00 99212A $185,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $185,000.00 $185,000.00 $24,450.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $185,000.00 $185,000.00 $24,450.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 08/02/1999 02/18/2000 08/02/1999 02/18/2000 90.00%
PWB 02/18/2000 02/18/2000 - - 0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001 - - 0.00%
BID OPEN 01/21/2001 05/21/2001 - - 0.00%
CONSTRUCTION 05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase documents and estimate completed. Value
engineering and project alternatives being considered. SCHEDULE: Project on hold.
CDC will present the project for FY 2001/2001 budget consideration. BUDGET: Project
Preliminary Plan Phase estimate greatly exceeds budgeted amount.
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PROJECT INFORMATION
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CENTRAL KITCHEN REPLACEMENT

Project Location: CMC/WEST
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 103538

Estimated Project Cost: $6,276,000.00
Current Phase: PRELIMINARY

PHASE CHAPTER

P 324/98

wW 324-98

wW 324-98
PHASE
S
P
w
C
PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(18) $273,000.00 98200A $273,000.00
5240-301-0001(18) $258,000.00
5240-301-0001(18) $258,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$273,000.00 $273,000.00 $219,641.96
$516,000.00 $0.00 $0.00
$0.00 $0.00 $0.00
$789,000.00 $273,000.00 $219,641.96
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE

- - - - 0.00%
10/06/1998 04/11/1999 10/06/1998 06/09/2000 95.00%

- 06/10/1999 - 06/09/2000 0.00%
06/11/1999 12/24/1999 06/10/2000 01/20/2001 0.00%
12/25/1999 - - - 0.00%
03/01/2000 01/11/2001 - - 0.00%

Current Comments

PROJECT STATUS: Final Preliminary Plan submittal is under State Review. BUDGET:

Project is 18.5% over budget. Scope adjustments to reduce cost in progress. SCHEDULE:

Completion of preliminary was delayed due to additional value engineering actions
required and further subsurface surveys of underground utilities, the location of which

afftected project design.
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PROJECT INFORMATION

CHINO CIM CENTRAL RCSE

Project Location: CA. INST. FOR MEN, CHINO - CENTRAL FACILITY
Department: CORRECTIONS

Project Director: Bobby Khaghani

Work Order Number: OPDMO0772

Estimated Project Cost: $1,438,800.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3) $82,000.00 97154A $82,000.00
w 324/98 5240-301-0001(13) $165,000.00 99321A $165,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $75,555.52

w $165,000.00 $165,000.00 $326.00

c $0.00 $0.00 $244.50

PROJECT $247,000.00 $247,000.00 $76,126.02

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000 95.00%
BID OPEN 10/27/1999 10/27/1999 - - 0.00%
CONSTRUCTION 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended and executed. SCHEDULE: The project is currently

on schedule. BUDGET: The project is currently on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: Original schedule was delay approximately one year due to
funding issues. DOF approval to proceed received on 11/12/99.
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PROJECT INFORMATION
CHINO CIM MINIMUM CCCMS
Project Location: CA. INST. FOR MEN, CHINO - MINIMUM FACILITY
Department: CORRECTIONS
Project Director: Bobby Khaghani
Work Order Number: OPDMO0770
Estimated Project Cost: $787,100.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5) $45,000.00 97156A $45,000.00
w 324/98 5240-301-0001(15) $91,000.00 99320A $91,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $41,125.00

w $91,000.00 $91,000.00 $326.00

c $0.00 $0.00 $0.00

PROJECT $136,000.00 $136,000.00 $41,451.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000 95.00%
BID OPEN 10/27/1999 10/27/1999 - - 0.00%
CONSTRUCTION 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, and executed. SCHEDULE: The project is currently

on schedule. BUDGET: The project is currently on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: Original schedule was delay approximately one year due to
funding issues. DOF approval to proceed received on 11/12/99.
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PROJECT INFORMATION
CHOWCHILLA CCWF CCCMS
Project Location: CENTRAL CALIF. WOMEN'S FACILITY - CCCM
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: OPDMO0758
Estimated Project Cost: $571,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19) $54,000.00 97167A $54,000.00
W 324/98 5240-301-0001(36) $109,000.00 99323A $109,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $45,379.50

w $109,000.00 $109,000.00 $30,287.76

C $0.00 $0.00 $244.50

PROJECT $163,000.00 $163,000.00 $75,911.76

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/12/1998 03/03/1999 02/01/1998 04/08/1999 100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/27/2000 90.00%
BID OPEN 07/02/1999 07/02/1999 - - 0.00%
CONSTRUCTION 10/23/1999 06/22/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents. SCHEDULE: The project is

currently on schedule. BUDGET: The project is currently on budget for the Working

Drawing Phase. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues. DOF approval to proceed received on 11/12/99. 50% WD

delivered to State on 3/6/00. 90% WD delivered on 4/7/00. State review currently in

process.
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PROJECT INFORMATION

CHOWCHILLA CCWF RCSE & EOP

Project Location: CENTRAL CALIF. WOMEN'S FACILITY - EOP & RCSE
Department: CORRECTIONS

Project Director: STEPHEN DURHAM

Work Order Number: OPDM0759

Estimated Project Cost: $1,116,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18) $106,000.00 97166A $106,000.00
W 324/98 5240-301-0001(34) $213,000.00 99322A $213,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $14,080.00

P $106,000.00 $106,000.00 $73,413.19

w $213,000.00 $213,000.00 $60,132.66

C $0.00 $0.00 $244.50

PROJECT $319,000.00 $319,000.00 $147,870.35

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 09/21/1998 04/30/1999 12/08/1999 06/27/2000 90.00%
BID OPEN 06/18/1999 - - - 0.00%
CONSTRUCTION 07/19/1999 07/19/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents. SCHEDULE: The project is

currently on schedule. BUDGET: The project is currently on budget for the Working

Drawing Phase. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues. DOF approval to proceed received on 11/12/99. 50% WD

delivered to State on 3/6/00. 90% WD delivered on 4/7/00. State review in process.
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PROJECT INFORMATION

COGENERATION STUDY

Project Location: R.J. DONOVAN - SAN DIEGO, CA
Department: CORRECTIONS

Project Director: GORDEN HILL

Work Order Number: OPDM0819

Estimated Project Cost: $64,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-301-001(1) $69,000.00 98103A $64,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $69,000.00 $64,000.00 $64,132.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $69,000.00 $64,000.00 $64,132.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 06/25/1998 08/31/1999 06/25/1998 02/15/2000 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 02/01/2000 07/15/2000 - - 0.00%
BID OPEN 07/15/2000 07/15/2000 - - 0.00%
CONSTRUCTION 07/16/2000 02/28/2001 - - 0.00%

Current Comments

PROJECT STATUS: Study is complete. Client and PMB comments on draft final report have
been incorporated into the final report. SCHEDULE: The study phase was completed four
months behind schedule, due to the contractor's staff shortages. BUDGET: The project is

on budget. OTHER PERTINENT INFORMATION: There are no significant issues at this time.
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PROJECT INFORMATION
CORCORAN COR CCCMS & EOP
Project Location: CALIF. STATE PRISON, CORCORAN - CCCM & EOP
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: OPDMO0760
Estimated Project Cost: $1,802,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17) $172,000.00 97165A $172,000.00
W 324/98 5240-301-0001(34) $343,000.00 99324A $343,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $18,400.00

P $172,000.00 $172,000.00 $109,360.54

w $343,000.00 $343,000.00 $80,286.83

C $0.00 $0.00 $0.00

PROJECT $515,000.00 $515,000.00 $208,047.37

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/12/1998 03/03/1999 12/04/1998 06/10/1999 100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/23/2000 90.00%
BID OPEN 07/02/1999 07/02/1999 - - 0.00%
CONSTRUCTION 10/23/1999 06/12/2000 - - 0.00%

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved

Current Comments

on 12/8/99, A&E is currently working on constrcution documents. SCHEDULE: The project
is currently on schedule. BUDGET: The project is currently on budget for the Working
Drawing Phase. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues. DOF approval to proceed received on 11/12/99. 50% WD
delivered to the State on 3/6/00. 90% WD delivered on 4/7/00. State review in process.
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PROJECT INFORMATION

CORRECTIONAL TREATMENT CENTER, PHASE Il

Project Location: MULE CREEK STATE PRISON, IONE, CA
Department: CORRECTIONS

Project Director: KENT PIVONKA

Work Order Number: 102851

Estimated Project Cost: $2,127,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(32) $83,000.00 98191A $83,000.00
W 324/98 5240-301-0001(32) $140,000.00 99057A $140,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $80,005.00

w $140,000.00 $140,000.00 $100,024.50

C $0.00 $0.00 $0.00

PROJECT $223,000.00 $223,000.00 $180,029.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/18/1998 11/30/1998 09/24/1998 04/09/1999 100.00%
PWB 12/11/1998 12/11/1998 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS 01/04/1999 04/23/1999 04/10/1999 04/30/2000 99.00%
BID OPEN 08/12/1999 08/12/1999 - - 0.00%
CONSTRUCTION 09/09/1999 11/18/2000 - - 0.00%

Current Comments

PROJECT STATUS: 99.9% Working Drawings have been completed and initially reviewed by CDC
and Architectural Peer (OSHPD) Review. Architect has incorporated all comments.

California State Fire Marshal and Department of State Architect- Access Compliance have
approved. SCHEDULE: The Project is behind schedule due to extended CDC review times,
Architect's incorporation of CDC comments, and the replacement boiler issue. BUDGET:

The Project remains on budget. OTHER PERTINENT INFORMATION: CDC has indicated that
construction will be performed by Inmate Day Labor (IDL).
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PROJECT INFORMATION

CSP - SAC: CCCMS & EOP

Project Location: CALIF. STATE PRISON SACTO - CCCM & EOP
Department: CORRECTIONS

Project Director: SEAN FREITAS

Work Order Number: OPDMO0773

Estimated Project Cost: $1,983,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2) $185,000.00 97153A $185,000.00
W CH 324/98 5240-303-0001(10) $371,000.00 99058A $371,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $185,000.00 $185,000.00 $133,270.11

w $371,000.00 $371,000.00 $94,379.58

C $0.00 $0.00 $0.00

PROJECT $556,000.00 $556,000.00 $227,649.69

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999 100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999 100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 03/13/1999 06/14/2000 65.00%
BID OPEN 07/01/1999 07/15/1999 06/15/2000 09/12/2000 0.00%
CONSTRUCTION 08/01/1999 11/30/2000 09/13/2000 09/07/2001 0.00%

Current Comments

PROJECT STATUS: The working drawing phase is approximately 65% complete. SCHEDULE:
Project is behind the original schedule due to time required to site the project prior

to starting PPs, A/E contracting difficulties, increased design review time, and the

relocation of the CCCMS space. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

CTC - PHASE Il KERN

Project Location: NORTH KERN STATE PRISON
Department: CORRECTIONS

Project Director: KATHY VESTAL

Work Order Number: 102746

Estimated Project Cost: $3,190,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41) $83,000.00 98193A $83,000.00
W 324/98 5240-301-0001(41) $140,000.00 00012A $140,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $76,507.38

w $140,000.00 $140,000.00 $32,226.50

C $0.00 $0.00 $0.00

PROJECT $223,000.00 $223,000.00 $108,733.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 02/23/1999 07/09/1999 02/23/1999 01/14/2000 100.00%
PWB 07/09/1999 07/09/1999 01/14/2000 01/14/2000 100.00%
WORKING DRAWINGS 07/10/1999 04/12/2000 01/15/2000 10/19/2000 50.00%
BID OPEN 04/13/1999 07/30/2000 10/20/2000 02/05/2001 0.00%
CONSTRUCTION 07/31/2000 05/13/2001 02/06/2001 11/21/2001 0.00%

Current Comments

PROJECT STATUS: The project was re-started 1/01/200 with Trailer bill funding for

working drawings. PWB approval of preliminary plans was January 14, 2000. Working

Drawings are underway. Contract amendment initiated for OSHPD Peer Review services.
SCHEDULE: Project schedule revised to reflect new start date. 50% working drawings

received on schedule and have been reviewed by CDC/PMB. BUDGET: Project was over
budget based on LAO reduced construction allowance. Construction funding is being

requested again in the FY 2000/2001 Budget at $2,967,000. OTHER PERTINENT INFORMATION:
The LAO is again recommending a reduction in the requested construction amount since

they feel CDC has not justified the large increase in construction costs.



REAL ESTATE SERVICES DIVISION

Project Location: CIW/FRONTERA
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102742

Estimated Project Cost: $14,077,000.00
Current Phase: WORKING DRAWINGS

PROJECT INFORMATION

CTC - PHASE Il FRONTERA

Funds Transferred

Page: 168.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23) $399,000.00 98196A $399,000.00
w 324/98 5240-301-0001(23) $704,000.00 99280A $704,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $399,000.00 $399,000.00 $398,457.20

w $704,000.00 $704,000.00 $281,736.97

c $0.00 $0.00 $0.00

PROJECT $1,103,000.00 $1,103,000.00 $680,194.17

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 10/08/1999 100.00%
PWB 06/11/1999 06/11/1999 - 10/08/1999 100.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 10/11/1999 10/20/2000 80.00%
BID OPEN 03/14/2000 03/14/2000 10/23/2000 02/08/2001 0.00%
CONSTRUCTION 05/16/2000 01/07/2002 02/09/2001 10/21/2002 0.00%

Current Comments

PROJECT STATUS: 50% WD design review completed on Working Drawings 2/29/00. SCHEDULE:
Project remains on schedule with 90% WD submittal received in mid May. PMB/CDC are
reviewing. BUDGET: Project is on budget. Construction funding is scheduled for FY
2000/2001. CDC is proposing a technical correction to the construction amount via the
Finance letter (from $12,709,000 to $12,974,000) to recognize the appropriate CCCI
update. OTHER PERTINENT INFORMATION: The Peer Review contract for secondary plan
review/check and OSHPD certification has been resolved with the Office of Legal Services
and the contract has been forwarded to the contractor (KMD). Copies of the 90% WD
submittal will be forwarded to KMD to initiate the review.
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PROJECT INFORMATION

CTC - PHASE Il IMPERIAL
Project Location: CENTINELA STATE PRISON
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552
Estimated Project Cost: $2,803,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42) $108,000.00 98198A $108,000.00
W 324/98 5240-301-0001(42) $168,000.00 99103A $168,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $107,227.00

w $168,000.00 $168,000.00 $48,072.50

C $0.00 $0.00 $0.00

PROJECT $276,000.00 $276,000.00 $155,299.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
PWB 05/14/1999 05/14/1999 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 05/17/1999 09/21/2000 55.00%
BID OPEN 01/18/2000 01/18/2000 09/22/2000 01/26/2001 0.00%
CONSTRUCTION 03/21/2000 12/15/2000 01/29/2001 11/12/2001 0.00%

Current Comments

PROJECT STATUS: 50% WD submittal received in April 2000. Drawings and specifications
reviewed by PMB/CDC with comments returned to HMC May 2, 2000. SCHEDULE: Project
schedule revised to reflect new start after CDC/DOF hold from June 1999 to December 15,
1999. Contract amendment to remove NIC for working drawings was finalized January 4,
2000. Project has progressed on schedule. BUDGET: Construction cost is over budget
based on LAO reduced construction allowance from last year. Construction funding is
being requested again in the FY 2000/2001 budget at $2,527,000 via the Finance Letter
process. To date, no comments have been received from the LAO on this request.
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PROJECT INFORMATION

CTC - PHASE I IRONWOOD

Project Location: IRONWOOD STATE PRISON
Department: CORRECTIONS

Project Director: KATHY VESTAL

Work Order Number: 103553

Estimated Project Cost: $2,704,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43) $108,000.00 98197A $108,000.00
W 324/98 5240-301-0001(43) $168,000.00 99102A $168,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $107,624.68

w $168,000.00 $168,000.00 $40,876.00

C $0.00 $0.00 $0.00

PROJECT $276,000.00 $276,000.00 $148,500.68

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
PWB 05/14/1999 05/14/1999 05/14/1999 05/14/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 05/17/1999 09/21/2000 55.00%
BID OPEN 01/18/2000 01/18/2000 09/22/2000 01/26/2001 0.00%
CONSTRUCTION 03/21/2000 12/15/2000 01/29/2001 11/12/2001 0.00%

Current Comments

PROJECT STATUS: 50% WD submittal received in April 2000. Drawings and specifications
reviewed by PMB/CDC with comments returned to HMC May 2, 2000. SCHEDULE: Project
schedule revised to reflect new start after CDC/DOF hold from June 1999 to December 15,
1999. Contract amendment to remove NIC for working drawings finalized January 4, 2000.
Project has progressed on schedule. BUDGET: Construction cost is over budget based on
LAO reduced construction allowance from last year. Construction funding is being
requested again in the FY 2000/2001 budget at $2,428,000 via the Finance Letter process.
To date, no comments have been received from the LAO on this years

request.
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PROJECT INFORMATION

CTC - PHASE Il SAN QUENTIN

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741

Estimated Project Cost: $18,407,350.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20) $483,000.00 98199A $483,000.00

P 324/98 5240-301-0001(20) $51,000.00 99281A $51,000.00
W 324/98 5240-301-0001(20) $796,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $534,000.00 $534,000.00 $374,207.53

w $796,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,330,000.00 $534,000.00 $374,207.53

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 - 75.00%
PWB 06/11/1999 06/11/1999 - - 0.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 - - 0.00%
BID OPEN 03/14/2000 03/14/2000 - - 0.00%
CONSTRUCTION 05/16/2000 01/07/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project and EIR are still on hold at 75% DD. Design consultant has
completed cost impact due to the CTC site relocation inside the secured perimeter.
SCHEDULE: Project schedule will be updated after discussions with CDC, LAO, DOF, and
final decision on the site. BUDGET: CDC was pursuing an augmentation for preliminary
plans and scope change approval for relocation to the new site via the 20-day letter

process. The project was pulled from the May 11, 2000 PWB and there is no direction from
Finance on how/whether to proceed. Estimated project cost shown above is for new site.
OTHER PERTINENT INFORMATION: A potenial new project to correct seismic deficiencies in
an adjacent building may impact the location and design of the CTC.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CTC - PHASE Il SOLANO

Project Location: CSP/SOLANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103536

Estimated Project Cost: $3,641,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 172.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17) $86,000.00 98202A $86,000.00
w 324/98 5240-301-0001(17) $150,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $78,508.03

w $150,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $236,000.00 $86,000.00 $78,508.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/21/1998 04/21/1999 09/21/1998 07/09/1999 99.00%
PWB 05/14/1999 05/14/1999 - - 0.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 - - 0.00%
BID OPEN 01/18/2000 01/18/2000 - - 0.00%
CONSTRUCTION 03/21/2000 03/20/2001 - - 0.00%

Current Comments

PROJECT STATUS: Projectis on hold. SCHEDULE: The project will restart after PWB
approval of preliminary plans and new funding is appropriated for working drawings and
construction in the FY 2000/2001 Governor's Budget. BUDGET: Project is over budget
relative to working drawings and construction phase funding. Funds for working drawings
were not re-appropriated in the FY 1999/2000 budget. Trailer bill made working drawing
funds available 1/1/2000 but could not proceed due to budget shortfall. CDC is proposing
a total of $3,555,000 for working drawings and construction in FY 2000/2001 via the
Finance Letter. OTHER PERTINENT INFORMATION: PWB date has not been set for preliminary
plan approval. The LAO indicates that CDC should complete the project using IDL within
the previous budget appropriation. Otherwise, the LAO will recommend that budget
language be adopted stipulating the project must be competively bid.



REAL ESTATE SERVICES DIVISION Page: 173.0
PROJECT INFORMATION
DELANO NKSP CCCMS
Project Location: NORTH KERN STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDMO0754
Estimated Project Cost: $948,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25) $51,000.00 97171A $51,000.00
W 324/98 5240-301-0001(40) $101,000.00 99310A $101,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $51,000.00 $51,000.00 $42,717.40
w $101,000.00 $101,000.00 $13,116.75
C $0.00 $0.00 $0.00
PROJECT $152,000.00 $152,000.00 $55,834.15
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
PWB - - 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS - - 12/13/1999 04/24/2000 95.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings have been completed and are under review by CDC. The

drawings are approximately 95% complete. SCHEDULE: The project remains on the March
2000 revised schedule. BUDGET: Project is on budget for the Working Drawing Phase

only. OTHER PERTINENT INFORMATION: This project was underfunded in the FY 1999/2000
and was delayed. Department of Corrections comments were received November 30, 1999 and

submitted to RBB, Inc. December 2, 1999 for incorporation into the Working drawing
phase. PWB approval was given at the November 12, 1999 Boards for the Working Drawing
Phase only. An updated schedule (March 1, 2000) has been given to CDC for review.
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PROJECT INFORMATION
DELANO NKSP RCSE
Project Location: NORTH KERN STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDMO0755
Estimated Project Cost: $1,150,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24) $68,000.00 97170A $68,000.00
W 324/98 5240-301-0001(39) $137,000.00 99311A $137,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $68,000.00 $68,000.00 $54,798.10
w $137,000.00 $137,000.00 $17,315.80
C $0.00 $0.00 $0.00
PROJECT $205,000.00 $205,000.00 $72,113.90
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
PWB - - 11/12/1999 11/12/1999 100.00%
WORKING DRAWINGS - - 12/13/1999 04/24/2000 95.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings have been completed and are under review by CDC. The

drawings are approximately 95% complete. SCHEDULE: The project remains on the March
2000 revised schedule. BUDGET: Project is on budget for the Working Drawing Phase

only. OTHER PERTINENT INFORMATION: This project was underfunded in the FY 1999/2000
and was delayed. Department of Corrections comments were received November 30, 1999 and

submitted to RBB, Inc. December 2, 1999 for incorporation into the Working drawing
phase. PWB approval was given at the November 12, 1999 Boards for the Working Drawing
Phase only. An updated schedule (March 1, 2000) has been given to CDC for review.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

DENTAL CLINIC

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 103529

Estimated Project Cost: $736,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

Page: 175.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4) $61,000.00 98208A $61,000.00
w 324/98 5240-301-0001(4) $69,000.00 99134A $69,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $61,000.00 $61,000.00 $60,894.00

w $69,000.00 $69,000.00 $19,293.50

c $0.00 $0.00 $0.00

PROJECT $130,000.00 $130,000.00 $80,187.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/22/1998 03/10/1999 09/22/1998 06/11/1999 100.00%
PWB 04/09/1999 04/09/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 05/12/1999 08/25/1999 07/10/1999 06/01/2000 90.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings have been submitted to CDC for review and comment.

Working Drawings have been submitted to the Fire Marshal for approval. SCHEDULE: The
project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT

INFORMATION: This project is awaiting funding for construction.
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PROJECT INFORMATION

EFFLUENT DISPOSAL PIPELINE
Project Location: JAMES TOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102744
Estimated Project Cost: $10,077,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-305-0001(29) $592,000.00 98201A $592,000.00
P 50/99 5240-301-0001(24) $350,000.00 99192A $350,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $942,000.00 $942,000.00 $365,622.83

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $942,000.00 $942,000.00 $365,622.83

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/01/1998 12/11/1998 09/17/1998 12/14/2000 10.00%
PWB 11/12/1999 11/12/1999 12/14/2000 12/14/2000 0.00%
WORKING DRAWINGS 07/01/1999 01/18/2000 01/11/2001 09/20/2001 0.00%
BID OPEN 01/18/2000 01/18/2000 09/21/2001 11/21/2001 0.00%
CONSTRUCTION 03/01/2000 07/31/2001 11/23/2001 11/23/2002 0.00%

Current Comments

PROJECT STATUS: Reservoir site has been located. Pipeline alignment has proposed and
intial surveys are underway. Public Scoping (Notice of Preparation) meeting was held on
April 5, 2000 at Jamestown Elementary school. Environmental survey in progress.
BUDGET: Project in the preliminary phase of this project is over budget. Discussion on

in progress with CDC, DOF and LAO to make up for the budget shortfall. SCHEDULE: The
construction schedule has been impacted due to issues with pipeline alignment, reservoir
siting and procurment of additional funding.



REAL ESTATE SERVICES DIVISION Page: 177.0
PROJECT INFORMATION
EFFLUENT STORAGE RESERVOIR
Project Location: AVENAL
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 105594
Estimated Project Cost: $567,000.00
Current Phase: CONSTRUCTION
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 5240-301-723(02) $567,000.00 99055B $567,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $567,000.00 $567,000.00 $74,399.59

PROJECT $567,000.00 $567,000.00 $74,399.59

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN 06/29/1999 06/29/1999 06/29/1999 06/29/1999 100.00%
CONSTRUCTION 08/31/1999 02/28/2000 08/31/1999 05/01/2000 25.00%

Current Comments

PROJECT STATUS: Dewatering of the reservoir is in progress for phase 1 complete.
Diversionary dike has been constructed, excavation work is underway, and construction of
the overflow structure in progress SCHEDULE: The project has been delayed due to an
unseasonly wet winter that delayed dewatering of the reservoir. BUDGET: This project is
on budget.
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PROJECT INFORMATION

ENERGY RETROFIT CIM CHINO

Project Location: CHINO

Department: CORRECTIONS

Project Director: BURTON SHANOFF
Work Order Number: 104173

Estimated Project Cost: $1,701,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $121,590.00 99031B $121,590.00
W - - $91,630.00 99031B $91,630.00

C - - $1,348,200.00

C - - $139,580.00 99031B $139,580.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $121,590.00 $121,590.00 $104,194.66

w $91,630.00 $91,630.00 $33,871.72

C $1,487,780.00 $139,580.00 $0.00

PROJECT $1,701,000.00 $352,800.00 $138,066.38

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/30/1999 02/11/2000 07/30/1999 02/18/2000 100.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000 100.00%
WORKING DRAWINGS 02/21/2000 05/25/2000 02/19/2000 05/19/2000 30.00%
BID OPEN 05/26/2000 08/29/2000 - - 0.00%
CONSTRUCTION 08/30/2000 08/28/2001 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings are in progress. SCHEDULE: Project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 179.0
PROJECT INFORMATION

EROSION CONTROL AND STORM WATER RUN OFF REPAIR
Project Location: IRONWOOD STATE PRISON - BLYTHE
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: OPDMO0817

Estimated Project Cost: $531,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $80,000.00 98098A $80,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $80,000.00 $80,000.00 $48,072.88

P $0.00 $0.00 $1,304.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $80,000.00 $80,000.00 $49,376.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/01/1998 05/12/1999 10/29/1998 09/26/2000 50.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: 50% report submittal review completed 5/30/00. Notice to proceed to 90%
submittal issued 5/31/00. BUDGET: Project is on budget. SCHEDULE: Commencement of
study investigation was delayed due to project re-advertisement to meet requirements of
government code. Schedule was extended to accomodate complexity of computer modeling
necessary to accurately reflect field conditions identified during field investigations.

90% submittal due 8/1/00; study completion 9/26/00.
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PROJECT INFORMATION

FIRE ALARM SYSTEM IMPROVEMENTS CSP SACTO

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: OPDMO0724

Estimated Project Cost: $2,083,709.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a) $100,000.00 97044A $100,000.00
S 162/96 5240-001-081(a) $0.00 97044A ($33,000.00)
S 282/97 5240-001-0001(a) $20,000.00 97137A $20,000.00
w 50/99 5240-001-0001(a) $33,000.00 00005A $33,000.00
w 162/96 5240-001-081(a) $0.00 97044A $33,000.00
w 50/99 5240-001-0001(a) $126,000.00 99253A $126,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $120,000.00 $87,000.00 $82,905.50

P $0.00 $0.00 $0.00

w $159,000.00 $192,000.00 $15,705.25

c $0.00 $0.00 $0.00

PROJECT $279,000.00 $279,000.00 $98,610.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 09/07/1997 01/05/1998 10/14/1997 03/15/1999 100.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 01/01/2000 10/01/2000 05/24/2000 10/13/2000 0.00%
BID OPEN 05/20/2000 05/20/2000 10/14/2000 12/29/2000 0.00%
CONSTRUCTION 05/21/2000 03/31/2001 01/02/2001 12/17/2001 0.00%

Current Comments

PROJECT STATUS: The study is complete and the consultant has been directed to implement

Option #1. The contract amendment for working drawings is in process. SCHEDULE: The
project is behind schedule. The A&E has been directed to accelerate working drawings and

all internal processes are being expedited. BUDGET: The project is on budget. OTHER
PERTINENT INFORMATION: There are no significant issues at this time.
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PROJECT INFORMATION

FRONTERA CIW CCCMS & EOP

Project Location: CALIF. INSTITUTE FOR WOMEN - CCCM & EOC
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: OPDMO0767

Estimated Project Cost: $1,028,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11) $64,000.00 97159A $64,000.00
W 324/98 5240-301-0001 $127,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $64,000.00 $64,000.00 $57,954.00

w $127,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $191,000.00 $64,000.00 $57,954.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: This project is on hold pending additional funds. SCHEDULE: The
project has no revised schedule. BUDGET: The project is underfunded based on the
Preliminary Plan Estimate and is on hold. OTHER PERTINENT INFORMATION: The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase. The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

FRONTERA CIW RCSE

Project Location: CALIF. INSTITUTE FOR WOMEN - RCSE
Department: CORRECTIONS

Project Director: MICHAEL ZARI

Work Order Number: OPDM0766

Estimated Project Cost: $797,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 182.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12) $40,000.00 97160A $40,000.00
w 324/98 5240-301-0001(22) $79,000.00 00046A $79,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $38,349.00

w $79,000.00 $79,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $119,000.00 $119,000.00 $38,349.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: This project is on hold pending additional funds. SCHEDULE: The
project has no revised schedule. BUDGET: The project is underfunded based on

Preliminary Plan Drawings and is on hold. OTHER PERTINENT INFORMATION: The Preliminary

Plan Drawings have been reviewed and re-issued to Coleman Caskey for intergration into
the working drawing phase. The Preliminary Plan project estimate exceeds the original
proposed cost due to the small size of this building and the specified material changes.



Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 103530

Estimated Project Cost: $851,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER
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PROJECT INFORMATION
GANG SHOWER #1
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(9) $31,000.00 98204A $31,000.00
5240-301-0001(9) $200.00 99130A $200.00
5240-301-0001(9) ($200.00) 99130A ($200.00)
5240-301-0001(9) $44,000.00 99130A $44,000.00
5240-301-0001(20) $233,000.00 00030A $233,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$31,200.00 $31,200.00 $31,200.00
$43,800.00 $43,800.00 $20,456.00
$233,000.00 $233,000.00 $0.00
$308,000.00 $308,000.00 $51,656.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/22/1998 04/09/1999 09/22/1998 06/11/1999 100.00%
05/14/1999 05/14/1999 - 06/11/1999 100.00%
06/16/1999 10/29/1999 07/12/1999 06/01/2000 90.00%
01/18/2000 01/18/2000 - - 0.00%
03/21/2000 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: Documents complete. Direct Construction Unit has submitted cost
estimate for constructing overlapping scope with seismic project. Form 22 for $233,
000.00 approved by CDC for construction of hot water heating system SCHEDULE: The
project is on schedule for construction in the next fiscal year (00/01). BUDGET: The

project is on budget. OTHER PERTINENT INFORMATION: This project is awaiting funding for

construction.
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PROJECT INFORMATION

HOSPITAL SECURITY PERIMETER FENCE

Project Location: NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 102743

Estimated Project Cost: $10,916,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272) $346,000.00 98203A $346,000.00
P 324/98 5240-301-0001(272) $427,000.00 98203A $427,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $346,000.00 $346,000.00 $162,671.75

P $427,000.00 $427,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $773,000.00 $773,000.00 $162,671.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 10/16/1998 03/11/1999 10/16/1998 08/18/2000 90.00%
PRELIMINARY 03/12/1999 02/05/2000 08/19/2000 05/11/2001 0.00%
PWB - 04/05/2000 - 05/11/2001 0.00%
WORKING DRAWINGS 04/06/2000 08/23/2000 - - 0.00%
BID OPEN 08/24/2000 10/29/2000 - - 0.00%
CONSTRUCTION 10/30/2000 10/25/2002 - - 0.00%

PROJECT STATUS: Preferred Fence Alternative selected in January, 2000 was submitted to

Current Comments

the Department of Finance on 3/29/00. Project remains under DOF review. Advertisement
for CEQA consultant in preparation. BUDGET: Project is approximately 15% over budget.

SCHEDULE: Completion of study phase delayed due to client-requested alternative staffing

configurations and design changes to vehicular/pedestrian entrances. PPs scheduled to
begin in August 2000 after scope changes have been approved and study complete.
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PROJECT INFORMATION

INFRASTRUCTURE IMPROVEMENTS ADMIN

Project Location: CRC NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 106157

Estimated Project Cost: $0.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/00 5240-001-001(a) $67,000.00 00028A $67,000.00
S 50/99 5240-001-0001(a) $150,000.00 99209A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $217,000.00 $217,000.00 $9,128.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $217,000.00 $217,000.00 $9,128.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/07/1999 06/30/2000 09/22/1999 12/11/2000 15.00%
PRELIMINARY - - - - 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Architect/Engineer team selected 12/08/99. Architectural and Engineering
services scope and fee agreement reached. Additional funds have been secured; contract
preparation is in progress BUDGET: Project is on budget. SCHEDULE: Project was delayed
due to necessity to secure additional funds for design work. Project schedule extended

to reflect greater and longer effort than previously estimated.
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PROJECT INFORMATION

IONE MCSP CCCMS & EOP

Project Location: MULE CREEK STATE PRISON - CCCM & EOC
Department: CORRECTIONS

Project Director: SEAN FREITAS

Work Order Number: OPDMO0763

Estimated Project Cost: $2,327,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 186.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15) $161,000.00 97163A $161,000.00
W CH 324/98 5240-303-0001(31) $321,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $161,000.00 $161,000.00
w $321,000.00 $0.00
C $0.00 $0.00
PROJECT $482,000.00 $161,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
STUDY - - -
PRELIMINARY 12/04/1997 05/29/1998 05/26/1998
PWB 07/10/1998 07/10/1998 -
WORKING DRAWINGS 07/11/1998 06/30/1999 -
BID OPEN 07/01/1999 11/01/1999 -
CONSTRUCTION 11/02/1999 11/28/2000 -

Current Comments

PROJECT STATUS: Preliminary plans have been completed. Project currently on hold due to
underfunding of construction appropriation in FY 99-00 budget. CDC has determined that
projects cannot be done by IDL within the appropriation even with allowable 20%
augmentation. Project funding to be addressed in FY 00-01 budget. SCHEDULE: Project is
behind the original schedule due to funding issues. BUDGET: This project is currently
$549,000 under funded. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.

EXPENDED($)

$0.00
$114,494.50
$0.00
$0.00

$114,494.50

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
04/09/1999 100.00%
- 0.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

LANCASTER LAC CCCMS & EOP

Project Location: CALIF. STATE PRISON, L.A. COUNTY - CCCM & EOC

Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0762

Estimated Project Cost: $1,980,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16) $168,000.00 97164A $168,000.00
w 324/98 5240-301-0001(40) $336,000.00 99080A $336,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $168,000.00 $168,000.00 $189,112.56

w $336,000.00 $336,000.00 $161,633.50

c $0.00 $0.00 $0.00

PROJECT $504,000.00 $504,000.00 $350,746.06

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 04/09/1999 100.00%
PWB 07/10/1998 07/10/1998 04/09/1999 04/09/1999 100.00%
WORKING DRAWINGS 07/11/1998 12/11/1998 08/10/1999 04/10/2000 99.00%
BID OPEN 12/12/1998 04/11/1999 - - 0.00%
CONSTRUCTION 04/12/1998 04/12/1999 - - 0.00%

Current Comments

PROJECT STATUS: The Working Drawings are 99% complete. SCHEDULE: The project is on the
current schedule. BUDGET: The project is on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: The project as designed meets the program requirements
and stays within the gross square footage as programmed. The 99% Working Drawings where
sent back to Coleman Caskey January 13, 2000 for incorporation of review comments into
the Final Set of Construction Documents. Drawings will be corrected and sent back to
CDC for Construction on April 10, 2000. CDC confirmed on 11/29/1999 that Inmate Day

Labor will be building this project.
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PROJECT INFORMATION

NEW ELECTRICAL SUBSTATION

Project Location: WASCO STATE PRISON, WASCO, KERN COUNTY
Department: CORRECTIONS

Project Director: RICHARD MYREN

Work Order Number: OPDM0809

Estimated Project Cost: $1,638,059.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296 $1,638,059.00 98070B $389,200.00
W 1686/55 8850-801-066022 $0.00 99039B $157,219.00
C 1686/55 8850-801-066022 $0.00 99301B $938,155.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,638,059.00 $389,200.00 $389,058.40

w $0.00 $157,219.00 $125,172.48

C $0.00 $938,155.00 $353,303.38

PROJECT $1,638,059.00 $1,484,574.00 $867,534.26

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 07/06/1998 10/21/1998 10/06/1998 02/11/1999 100.00%
PWB - 11/13/1998 - 03/12/1999 100.00%
WORKING DRAWINGS 11/14/1998 03/26/1999 02/23/1999 08/26/1999 100.00%
BID OPEN 03/27/1999 07/26/1999 08/27/1999 11/18/1999 100.00%
CONSTRUCTION 07/27/1999 08/26/2000 11/19/1999 02/17/2001 6.00%

Current Comments

PROJECT STATUS: Contractor submittals have been in process since 12/10/99. Construction
has begun after security training and security fencing repairs were completed by

3/16/00. CDC facility personnel elected to delete the pole-mounted transformer and

service drop to Pump Station #1 because the well & pump have recently been abandoned. A
Change Order for the credit amount of this deletion will be forthcoming. SCHEDULE:

Notice to Proceed was issued for 1/24/00. Contractor began on-site work 3/15/00 with

full mobilization scheduled by 3/20/00. The Contractor's schedule is currently

indicating completion in the fall of 2000. BUDGET: Project is under budget owing to

bid savings. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION

NEW POTABLE WATER SOURCE PH I

Project Location: CClI TEHACHAPI
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 106118

Estimated Project Cost: $1,725,000.00
Current Phase: PWB

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3) $133,000.00 99236A $133,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $133,000.00 $133,000.00 $33,875.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $133,000.00 $133,000.00 $33,875.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 11/16/1999 04/13/2000 11/16/1999 05/12/2000 100.00%
PWB 04/14/2000 04/14/2000 05/12/2000 05/12/2000 0.00%
WORKING DRAWINGS 08/01/2000 01/15/2001 08/01/2000 05/14/2001 0.00%
BID OPEN 01/15/2001 05/16/2001 05/16/2001 05/16/2001 0.00%
CONSTRUCTION 05/17/2001 01/16/2002 05/17/2001 01/16/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary plans are complete SCHEDULE: Questions on the cost estimate
delayed preliminary plans, however project will be back on schedule with the start of
working drawings. BUDGET: Project is within budget.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

NEW POTABLE WATER SOURCE, PHASE |

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103649

Estimated Project Cost: $1,174,000.00
Current Phase: WORKING DRAWINGS

PHASE CHAPTER

324/98
EO

324/98
324/98

0Os=s7T

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

PROJECT STATUS: The Department of Health Services (DHS), Office of Drinking Water has

Funds Transferred

Page: 190.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(2-3) $187,000.00 98156A $187,000.00
C99/00-66 $43,000.00 00019A $43,000.00
5240-301-0001(2-3) $66,000.00 99007A $66,000.00
5240-301-0001(2-3) $921,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$187,000.00 $187,000.00 $184,640.00
$109,000.00 $109,000.00 $41,968.94
$921,000.00 $0.00 $0.00
$1,217,000.00 $296,000.00 $226,608.94
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/01/1998 10/15/1998 09/01/1998 01/14/1999 100.00%
12/11/1998 12/11/1998 01/15/1999 01/15/1999 100.00%
12/14/1998 02/12/1999 01/18/1999 08/01/2000 95.00%
02/12/1999 04/14/1999 08/02/2000 08/02/2000 0.00%
06/02/1999 09/02/1999 08/03/2000 12/04/2000 0.00%

Current Comments

now required the Department of Corrections to construct a test well to verify quality of
groundwater before proceeding to construction. Contract amendment is in the process of

being issued to the consultant. SCHEDULE: Project has been delayed approximately eight

months attempting to obtain DHS approval to construct a groundwater production well at
the location selected by the consultant. Project was delayed another two months to

obtain augmentation through PWB. BUDGET: PWB approved an augmentation to the working
drawing phase to fund the construction of the test well.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

NORCO CRC CCCMS

Project Location: CALIF. REHAB. CENTER - CCCM
Department: CORRECTIONS

Project Director: Bobby Khaghani

Work Order Number: OPDMO0765

Estimated Project Cost: $835,000.00
Current Phase: PRELIMINARY

Funds Transferred

Page: 191.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13) $44,000.00 97161A $44,000.00
w 324/98 5240-301-0001(28) $87,000.00 00048A $87,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $39,741.00

w $87,000.00 $87,000.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $131,000.00 $131,000.00 $39,741.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
PWB 07/10/1998 07/10/1998 - - 0.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 - - 0.00%
BID OPEN 10/27/1999 10/27/1999 - - 0.00%
CONSTRUCTION 12/04/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: While submittal to PWB was expected for July board meeting, this project
was actually put on the June PWB agenda. Since revised construction cost figures,

proposed in 99/2000 budget, haven't been approved yet, PWB did not approve this project.
SCHEDULE:As of 9/1/99 project is on hold pending additional funding for Working Drawing
Phase.



REAL ESTATE SERVICES DIVISION Page: 192.0
PROJECT INFORMATION
PCE CONTAMINATION CLEAN-UP - CIM
Project Location: CIM CHINO, CA
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDMO0428
Estimated Project Cost: $7,577,200.00
Current Phase: BID OPEN
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7) $706,000.00 92193B $706,000.00
S 55/93 5240-001-751 $82,000.00 93072B $82,000.00
S 139/94 5240-001-751 $100,000.00 94102B $100,000.00
S 303/95 5240-301-724 (1) $1,784,000.00 95028B $1,784,000.00
S 303/95 5240-001-001 $335,000.00 95091B $335,000.00
S 192/96 5240-001-0001 (A) $55,000.00 97060A $55,000.00
P 282/97 5240-301-0001 (11) $792,000.00 97109A $792,000.00
P 324/98 5240-301-0001 (a) $10,000.00 98106A $10,000.00
W - - $96,000.00 00053A $96,000.00
W 282/97 5240-98-301 $132,000.00 98133A $132,000.00
W 324/98 5240-001-0001 (a) $37,200.00 99003A $37,200.00
W 324/98 5240-001-001 (a) $320,000.00 99108A $320,000.00
C - - $3,128,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $3,062,000.00 $3,062,000.00 $2,993,862.20

P $802,000.00 $802,000.00 $712,584.82

w $585,200.00 $585,200.00 $185,723.98

C $3,128,000.00 $0.00 $0.00

PROJECT $7,577,200.00 $4,449,200.00 $3,892,171.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 07/16/1993 08/16/1994 07/16/1993 09/15/1998 100.00%
PRELIMINARY 02/15/1997 10/15/1997 09/15/1997 07/01/1998 100.00%
PWB 06/15/1997 08/15/1997 07/10/1998 07/10/1998 100.00%
WORKING DRAWINGS 04/15/1997 12/15/1997 07/11/1998 08/15/1999 100.00%
BID OPEN 01/01/1998 02/01/1998 08/15/1999 05/01/2000 0.00%
CONSTRUCTION 03/15/1998 11/15/1998 07/01/2000 09/01/2001 0.00%




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PCE CONTAMINATION CLEAN-UP - CIM

Current Comments

PROJECT STATUS: CTC Board has approved Project. SCHEDULE: Project delayed again by
changes made in Drawings and Specifications. We can now proceed with the Bidding
Process. Will proceed with the bidding of the project in May of 2000. BUDGET: Project on
budget. OTHER PERTINENT INFORMATION: None

Page: 192.1
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PROJECT INFORMATION

RENOVATE BRANCH CIRCUIT #1

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 102735

Estimated Project Cost: $2,363,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5) $86,000.00 98205A $86,000.00
w 324/98 5240-301-0001(5) $95,000.00 99131A $95,000.00
w 324/98 5240-301-0001(5) $4,000.00 99314A $4,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $85,871.01

w $99,000.00 $99,000.00 $38,278.00

c $0.00 $0.00 $0.00

PROJECT $185,000.00 $185,000.00 $124,149.01

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 05/12/1999 09/17/1998 06/11/1999 100.00%
PWB 06/11/1999 06/11/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 04/01/2000 100.00%
BID OPEN 03/14/2000 03/14/2000 - - 0.00%
CONSTRUCTION 05/16/2000 05/15/2001 - - 0.00%

Current Comments

PROJECT STATUS: Comments for working drawing phase recieved from CDC, drawings are being
revised. SCHEDULE: The projectis on schedule. BUDGET: The project is on budget.
OTHER PERTINENT INFORMATION: This project is awaiting funding for construction.
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PROJECT INFORMATION

RENOVATE BRANCH CIRCUIT #2

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 102739

Estimated Project Cost: $740,400.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7) $43,000.00 98206A $43,000.00
w 324/98 5240-301-0001(7) $67,000.00 99132A $67,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $43,000.00 $43,000.00 $42,941.00

w $67,000.00 $67,000.00 $24,171.00

c $0.00 $0.00 $0.00

PROJECT $110,000.00 $110,000.00 $67,112.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/24/1998 04/07/1999 09/24/1998 06/11/1999 100.00%
PWB 05/14/1999 05/14/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 04/01/2000 100.00%
BID OPEN 01/18/2000 01/18/2000 - - 0.00%
CONSTRUCTION 03/21/2000 09/18/2000 - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval SCHEDULE: The projectis on schedule. BUDGET:
The project is on budget. OTHER PERTINENT INFORMATION: This project is awaiting

funding for construction.
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PROJECT INFORMATION

RENOVATE BRANCH CIRCUIT #3

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 102740

Estimated Project Cost: $920,400.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8) $54,000.00 98207A $54,000.00
w 324/98 5240-301-0001(8) $84,000.00 99133A $84,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $53,349.00

w $84,000.00 $84,000.00 $31,731.25

c $0.00 $0.00 $0.00

PROJECT $138,000.00 $138,000.00 $85,080.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/24/1998 04/09/1999 09/24/1998 06/11/1999 100.00%
PWB 05/14/1999 05/14/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 04/01/2000 100.00%
BID OPEN 01/18/2000 01/18/2000 - - 0.00%
CONSTRUCTION 03/21/2000 10/16/2000 - - 0.00%

Current Comments

PROJECT STATUS: Form 22 for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval SCHEDULE: The projectis on schedule. BUDGET:
The project is on budget. OTHER PERTINENT INFORMATION: This project is awaiting

funding for construction.
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PROJECT INFORMATION
RENOVATE H&V
Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738
Estimated Project Cost: $1,745,000.00
Current Phase: WORKING DRAWINGS
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6) $62,000.00 98209A $62,000.00
W 324/98 5240-301-0001(6) $72,000.00 99135A $72,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $61,417.00

w $72,000.00 $72,000.00 $27,432.48

C $0.00 $0.00 $0.00

PROJECT $134,000.00 $134,000.00 $88,849.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 09/17/1998 04/09/1999 09/17/1998 06/11/1999 100.00%
PWB 06/11/1999 06/11/1999 - 06/11/1999 100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 04/01/2000 100.00%
BID OPEN 03/14/2000 03/14/2000 - - 0.00%
CONSTRUCTION 05/16/2000 05/15/2001 - - 0.00%

PROJECT STATUS: Working Drawings have been submitted to CDC for review and comment.

Current Comments

SCHEDULE: The projectis on schedule. BUDGET: The projectis on budget. OTHER
PERTINENT INFORMATION: This project is awaiting funding for construction.
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PROJECT INFORMATION

REPAIR FIRE ALARM & SPRINKLER SYSTEM

Project Location: CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

Estimated Project Cost: $150,000.00
Current Phase: PRELIMINARY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a) $80,000.00 98233A $80,000.00
P 50/99 5240-001-0001(a) $70,000.00 99243A $70,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $150,000.00 $150,000.00 $46,022.29

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $46,022.29

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY 08/03/1999 12/01/1999 10/27/1999 02/24/2000 90.00%
PRELIMINARY 01/27/2000 05/25/2000 04/21/2000 08/17/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS - - - - 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary report of the fire alarm system received from the Contractor
May 5, 2000. The Report has been forwarded to CDC for review and comment. SCHEDULE:
The schedule for this portion of the project has been extended due to augmentation of
funding for this phase. BUDGET: This project is on budget.



REAL ESTATE SERVICES DIVISION  Page: 198.0
PROJECT INFORMATION

REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS

Project Location: CHUCKAWALLA
Department: CORRECTIONS
Project Director: JOSEPH FLORES
Work Order Number: OPDMO0733

Estimated Project Cost: $3,050,000.00
Current Phase: STUDY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5240-001-0001(A) $165,000.00 97083A $165,000.00
w 162/96 5240-001-0001(A) $132,500.00 97083A $132,500.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $165,000.00 $165,000.00 $47,279.50

w $132,500.00 $132,500.00 $2,274.00

c $0.00 $0.00 $0.00

PROJECT $297,500.00 $297,500.00 $49,553.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - 03/03/1999 04/30/2000 70.00%
PRELIMINARY 01/15/1998 08/15/1998 07/01/2000 12/08/2000 0.00%
PWB - - - - 0.00%
WORKING DRAWINGS 12/01/1998 07/01/1998 01/01/2001 10/01/2001 0.00%
BID OPEN - - - - 0.00%
CONSTRUCTION - - - - 0.00%

Current Comments

PROJECT STATUS: Contract in progress to prepare schematic design. BUDGET: Savings of
approximately $235,000 from cancelled PP & WD to be used to supplement future work on

this project. SCHEDULE: Schematic Design reflecting new CDC scope will be complete by

4/31/2000. COMMENTS: None



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

REPLACE LOCKING DEVICES CIM

Project Location: CALIF' INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS

Project Director: LEE ROBERTS
Work Order Number: OPDM0514

Estimated Project Cost: $2,611,500.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

P 55/93

P -
W 324/98
C 324/98

PHASE

0osoon

PROJECT

PHASE

STUDY

PRELIMINARY

PWB

WORKING DRAWINGS
BID OPEN
CONSTRUCTION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-302-746 (01) $80,000.00 *93089B $80,000.00
- $7,500.00
5240-301-0001(12) $129,000.00 *98173A $129,000.00
5240-301-0001(12) $2,395,000.00 00060A $1,750,110.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$87,500.00 $80,000.00 $79,921.71
$129,000.00 $129,000.00 $110,114.24
$2,395,000.00 $1,750,110.00 $0.00
$2,611,500.00 $1,959,110.00 $190,035.95
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE

- - - - 0.00%
08/01/1994 12/15/1994 02/01/1995 10/23/1995 100.00%

- - 07/10/1998 07/10/1998 100.00%
09/15/1998 03/10/1999 07/13/1998 07/22/1999 100.00%
06/01/1999 06/01/1999 03/15/2000 04/24/2000 80.00%
08/03/1999 10/25/2000 04/25/2000 09/20/2001 0.00%

Page: 199.0

Current Comments

PROJECT STATUS: Bids received, low bid well under State's estimate. Award process is

under way.PROJECT SCHEDULE:Schedule has been revised to show 500 day construction

duration. BUDGET: within budget. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION

REPLACEMENT MEN'S DORM

Project Location: CRC - NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 103541

Estimated Project Cost: $54,838,000.00
Current Phase: WORKING DRAWINGS

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001 $1,033,000.00 98210A $983,000.00
W 324/98 5240-301-0001 $494,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,033,000.00 $983,000.00 $389,640.30

w $494,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,527,000.00 $983,000.00 $389,640.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
STUDY - - - - 0.00%
PRELIMINARY 10/16/1998 03/06/1999 10/16/1998 05/11/2000 95.00%
PWB - 06/04/1999 - 05/11/2000 0.00%
WORKING DRAWINGS 06/05/1999 10/22/1999 05/12/2000 10/06/2000 0.00%
BID OPEN 10/23/1999 12/